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SECTION 1 

Introduction 

This Sediment Removal Work Plan (SRWP) is provided as required by the Administrative 
Order on Consent (AOC) between Tyco Fire Products LP (Tyco) and the U.S. Environmental 
Protection Agency (USEPA), dated February 26, 2009, and has been prepared in accordance 
with Section VI, 11, paragraph d (Page 6) of the AOC. The AOC addresses contamination 
present at the Tyco Fire Products LP manufacturing facility in Marinette, Wisconsin 
(hereafter referred to as the “site” or “facility”) and states that Tyco “will remove from the 
river all soft sediments and semi-consolidated sands and silts (semi-consolidated 
“material”) which contain arsenic concentrations greater than or equal to 50 ppm [parts per 
million]1 of arsenic. Soft sediments are those sediments that overlay more consolidated 
materials (i.e., semi-consolidated [sands and] silts, lacustrine clays, glacial till, and bedrock). 
The depth of removal will not exceed the top of the glacial till layer.”  

In Section VI, 11, paragraph e of the AOC, it is stipulated that Tyco “…will use MNR 
[monitored natural recovery] to remediate sediments remaining after sediment removal 
activities to a concentration of 20 ppm of arsenic.” If the 20 ppm arsenic concentration is not 
met within 10 years of completing sediment removal, an MNR alternative plan will be 
submitted for USEPA’s review (at the latest by November 1, 2023) indicating how the 20 
ppm threshold will be achieved or how an equivalent level of protection (compared to 20 
ppm) will be achieved. For purposes of discussion, this “baseline” set of activities described 
in Section VI, 11, paragraphs d and e of the AOC is referred to as the SRWP approach 
throughout this document. 

Section VI, 11, paragraph f of the AOC makes allowance for an alternative sediment 
remediation approach. This alternative approach is detailed in the Alternative Menominee 
River Sediment Removal Plan (AMRSRP) that Tyco is submitting simultaneously with this 
SRWP. The alternative approach outlined in the AMRSRP is more environmentally 
protective and cost-effective than the SRWP approach as fully detailed in the Sediment 
Remediation Work Plans Evaluation letter dated December 1, 2010—submitted to USEPA 
under separate cover and included as Appendix A to this document. The AMRSRP 
approach also addresses the technological impracticability of the SRWP approach. 

For reasons that Tyco does not understand, USEPA insists that the AOC requires that Tyco 
submit a plan to address the Section VI, 11, paragraph d “dredge only“ approach even if 
Tyco submits an alternative plan under Section VI, 11, paragraph f. Tyco does not agree 
with USEPA’s interpretation, but to avoid unnecessary disagreements, Tyco submits this 
SRWP that addresses the Section VI, 11, paragraph d approach. To be clear, however, Tyco 
is submitting this plan only because it facilitates the analysis and comparison of the SRWP 
to the AMRSWP. Tyco’s proposal is to conduct the AMRSWP approach. 

                                                      
1 The abbreviation “ppm” refers to “parts per million.” This is the terminology used in the AOC. Milligrams per kilogram (mg/kg) 
is the concentration unit used in the rest of this SRWP, which is equivalent to ppm. 
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The major points of the Sediment Remediation Work Plans Evaluation letter (Appendix A to this 
SRWP) are summarized below: 

 Approximately 5,000 cubic yards (yd3) of contaminated semi-consolidated sand and silt 
material with arsenic concentrations significantly greater than 50 milligrams per 
kilogram (mg/kg) provides necessary structural support for the existing sheet pile 
barrier wall that was installed to contain contamination beneath the onshore Tyco 
facility. Thus, the approach required by the AOC Section VI, 11, paragraph d is 
technically impracticable. This SRWP includes removal of the semi-consolidated 
material per the AOC—thereby affecting the structural integrity of the sheet pile barrier 
wall. The AMRSRP approach leaves this semi-consolidated material in place to eliminate 
risks to the structural integrity and proposes instead to cap this material.  

 The AMRSRP approach eliminates an environmental risk from dredging the 
semi-consolidated material, which will release particle-associated and dissolved arsenic 
at levels that are likely to endanger ecological receptors in the Menominee River near to 
and downstream of the dredging areas during the period of dredging. 

 Implementation of the SRWP is estimated to cost between $23.7 million and $50.8 
million. Implementation of the AMRSRP approach is estimated to cost between $11.7 
million and $25.1 million. Thus, the more environmentally protective alternative 
approach can be implemented for half the cost of the AOC-specified (SRWP) remedy. 

 The AMRSRP approach protects human health and the environment by removing soft 
sediment with arsenic concentrations greater than or equal to 50 mg/kg and by capping 
semi-consolidated material with concentrations greater than or equal to 50 mg/kg. 
Capping and in-place containment of the semi-consolidated material is more 
environmentally protective in the short term as compared to dredging these materials 
included in the SRWP approach because the AMRSRP reduces the mass of arsenic that 
will be released during SRWP dredging. The AMRSRP approach also is more 
environmentally protective in the long term because the SRWP requires removal of 
contaminated semi-consolidated material that must remain in place to support the 
existing sheet pile barrier wall, while the AMRSRP caps this material, retains the 
structural integrity of the barrier wall, and provides ongoing and immediate protection 
to the Menominee River fisheries and other ecological receptors. 

1.1 Site Description and History 
The Tyco site is an active manufacturing facility in the city of Marinette in northeastern 
Wisconsin, adjacent to the south shore of the Menominee River (herein referred to as the 
facility or site; Figure 1). The property is bordered by the Menominee River to the north; the 
6th Street Slip and City of Marinette property to the east; Water Street, City of Marinette 
property, Marinette School District property, and residential properties to the south; and 
Stanton Street and Marinette Marine Corporation to the west. 

The facility consists of approximately 63 acres, including a manufacturing area on the 
western part of the property and an undeveloped area to the east, referred to as the 
“wetlands area.” A fence surrounds both parts of the facility, and access is restricted. The 
facility began operations in 1915, and manufacturing entities acquired by Tyco in the 1990s 
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produced cattle feed, refrigerants, and specialty chemicals. Arsenic-based agricultural 
herbicides were manufactured at the facility between 1957 and 1977. A byproduct of the 
manufacturing of this herbicide was a salt that contained approximately 2 percent arsenic by 
weight and was stockpiled at several locations on the property. Some of this arsenic 
subsequently entered site soil and groundwater. By 1978, the facility ceased production of 
arsenic-based herbicides, and since 1983 has produced only fire extinguishers and fire 
suppression systems.  

1.2 Previous Facility Investigations and Corrective Actions 
1.2.1 Investigation Activities 
The facility and the associated contamination have been studied since 1974. Five major 
investigations have been performed to assess arsenic contamination in the Menominee River 
soft sediment, soil, and groundwater. The first was a sediment site assessment conducted in 
October 1996 (Dames & Moore 1996). The purpose of the assessment was to evaluate 
sediment contamination in the 8th Street Slip, the 6th Street Slip, the Turning Basin, and 
limited portions of the Menominee River. Elevated arsenic levels were detected in most of 
the sampled areas, with sediment containing arsenic concentrations up to 22,300 mg/kg in 
the 8th Street Slip and up to 18,200 mg/kg in the Turning Basin. Based on the results of this 
investigation, USEPA required that Tyco remove sediment within the 8th Street Slip. 

The second sediment investigation was performed in 2000 as part of an interim measures 
investigation (IMI) and is summarized in the final IMI report appended to the Summary of 
Findings Report (URS Corporation [URS] 2001). The IMI included the following: 

 Performing a hydrographic survey and sub-bottom profile survey to select soft sediment 
sampling locations within the Menominee River. 

 Advancing 20 borings to bedrock within the Menominee River to assess total arsenic 
concentrations in soft sediment, semi-consolidated material, and glacial till. The borings 
were continuously sampled, with samples for laboratory analysis of arsenic collected 
from each 2-foot interval. 

 Collecting soft sediment samples at 24 locations within the Menominee River, the 
Turning Basin, and the South Channel to assess total arsenic concentrations. These 
samples were collected at 0- to 0.5-foot intervals, with additional samples collected to the 
bottom of the soft sediment over 2-foot intervals. Soft sediment was defined 
operationally as sediment that could be sampled using vibracoring equipment. 

 Collecting surface water samples at the 24 soft sediment sampling locations to assess 
arsenic concentrations in the water column, with samples collected at the surface, 
mid-depth, and bottom of the water column.  

 Collecting sediment pore water samples to assess total arsenic concentrations at the 
24 soft sediment sampling locations. 

 Performing arsenic speciation analyses on the soft sediment and pore water samples 
from the semi-consolidated material.  
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 Collecting geotechnical and geochemical data to evaluate how site conditions affect the 
migration of arsenic throughout the Menominee River. 

 Preparing visual descriptions of the sediment cores. 

 Screening sediment samples to determine the presence of arsine gas.  

A third investigation was performed in late 2001 to fill data gaps for the remedial facilities 
investigation (RFI) (URS 2002). RFI activities related to the Menominee River included the 
following: 

 Collecting and analyzing eight soft sediment samples from two locations adjacent to the 
6th Street Slip to determine whether a former channel was present adjacent to the slip. 
Samples were collected from the 0- to 0.5-foot depth interval and then over 2-foot 
intervals to the base of the soft sediment. 

 Collecting and analyzing 13 soft sediment samples from five locations within the 
Menominee River Turning Basin to further characterize sediment for a Wisconsin 
Department of Natural Resources (WDNR) dredging permit. Samples were collected 
from the 0- to 0.5-foot depth interval and then over 2-foot intervals to the base of the soft 
sediment. 

 Collecting groundwater samples from 16 locations in the river. Groundwater samples 
were collected at 5-foot intervals, beginning at a depth of 5 feet below the 
sediment/water interface and continuing to the top of bedrock at each location.  

A fourth investigation was performed in June 2004 to further evaluate groundwater impacts 
below the Menominee River (URS 2004). Sixty groundwater samples were collected from 
10 locations within the river, with sampling depth intervals ranging from 5 to 40 feet below 
the sediment surface. Groundwater samples were analyzed for total and dissolved arsenic. 

The fifth investigation was conducted in May and June 2010—the results of which are 
reported herein. Sample locations were selected, in part, using concentrations of arsenic in 
the soft sediment, semi-consolidated material, and groundwater beneath the river from the 
June 2004 investigation. A total of 722 samples for total arsenic were collected and 
submitted for laboratory analysis. Sample locations are shown on Figure 2. Subsets of these 
samples also were submitted for arsenic speciation, the State of Wisconsin NR374 
parameters (to support a dredge permit application), geotechnical analyses, and moisture 
content. Appendix B includes results for all samples collected and analyzed. The details of 
the conceptual site model (CSM) provided in Section 2 of this SRWP are based on data 
collected from the 2010 investigation. 

1.2.2 Corrective Measures in the Resource Conservation and Recovery Act 
Program 

Tyco has implemented a number of corrective measures through the Resource Conservation 
and Recovery Act (RCRA) program. Between 1999 and 2000, interim site corrective actions 
were completed including constructing a slurry wall and sheet pile sections around the Salt 
Vault and 8th Street Slip (Figure 1), respectively, to contain groundwater. (These site 
features are now enclosed/contained and no longer used for their original purposes; 
therefore, they are referred to as the former Salt Vault and the former 8th Street Slip.) An 
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interim corrective action was conducted in the former 8th Street Slip, the slip was filled and 
covered with asphalt, and a groundwater monitoring program was established. Based on 
the results of the monitoring program, USEPA agreed to cease monitoring within these 
contained areas because the effectiveness of the barriers had been established. 

Investigations conducted since 2006 have provided the information necessary to design 
corrective actions for the rest of the manufacturing area and the wetlands area at the site. 
The culmination of these investigations has been the identification of additional corrective 
and remedial measures that have been implemented at the facility property as required by 
the AOC, including installing a vertical barrier wall (VBW) system to surround the facility 
(Figure 1), a groundwater collection and treatment (GWCT) system to prevent flooding 
within the VBW, and a network of phyto-pumping tree plantings to remove additional 
water.  

1.3 Menominee River Great Lakes Area of Concern 
In 1987, the federal governments of the United States and Canada adopted amendments to 
the Great Lakes Water Quality Agreement (GLWQA). One of these amendments, called 
“Annex 2 of the 1987 Protocol,” directed the two countries to identify areas of concern that 
did not meet the objectives of the GLWQA. Great Lakes Areas of Concern (GLAOCs) are 
severely degraded geographic areas within the Great Lakes Basin. GLAOCs are defined by 
the GLWQA as “geographic areas that fail to meet the general or specific objectives of the 
agreement where such failure has caused or is likely to cause impairment of beneficial use of 
the area’s ability to support aquatic life.”Remedial action plans (RAPs) were to be prepared 
for all 43 GLAOCs identified to address “beneficial use impairments.” The 1990 Lower 
Menominee River RAP identified six of the GLWQA’s 14 potential beneficial uses as being 
impaired in the Menominee River (USEPA 2010) as follows: 

 Restrictions on fish and wildlife consumption  
 Degradation of fish and wildlife populations  
 Beach closings  
 Degradation of benthos  
 Restriction on dredging activities  
 Loss of fish and wildlife habitat  

These impairments primarily have been caused by historical discharges to the river from 
industrial facilities in the area. Although arsenic contamination was identified in the RAP as 
one of the pollutants of concern, degradation of the benthos is the only beneficial use 
identified by the GLWQA that can be attributed to arsenic contamination in the sediment 
and semi-consolidated material in the Turning Basin and downstream of the facility. Other 
pollutants of concern identified in this GLAOC include paint sludge and coal tar. 
Remediation of the paint sludge site was completed in 1995 on the Michigan side. The 
Wisconsin Public Service Corporation Marinette Manufactured Gas Plant “Coal Tar Site” is 
another significant source of contamination. It is currently under remedial investigation by 
the USEPA Superfund Division. Other pollutants (such as mercury, polychlorinated 
biphenyls [PCBs], and oil and grease) also have contributed to use impairments. A fish 
advisory exists for mercury and PCBs.  
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Long-term goals of the Menominee River GLAOC include (USEPA 2010): 

 Protect the aquatic ecosystem of the Menominee River and harbor from the effects of 
toxic and conventional pollutants 

 Maintain a balanced aquatic and terrestrial community to ensure long-term health of the 
ecosystem 

 Maintain and enhance recreational and commercial uses of the Menominee River and 
Harbor, consistent with the long-term maintenance of the natural resource base and a 
healthy economy 
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SECTION 2 

Conceptual Site Model 

This section briefly describes key components of the CSM, including the transport 
mechanisms responsible for the arsenic distribution observed in the soft sediment, 
semi-consolidated material, and glacial till beneath the Menominee River and the current 
understanding of the extent of contamination. For organizational purposes, the river 
adjacent to the facility is divided into seven subareas as indicated on Figure 1. The 
designated subareas include: 

 Main Channel 
 Turning Basin 
 South Channel 
 Transition Area 1 
 Transition Area 2 
 Transition Area 3 
 6th Street Slip  

2.1 Generalized Stratigraphy and Groundwater Flow Direction 
In general, four material types (or layers) are present in the upland portion of the site 
(Figure 3). The upper soil layer is generally composed of fill (sand and gravel with cinders, 
wood chips, brick, and glass). Beneath the fill is a layer of loose to medium dense alluvial 
deposits of fine- to coarse-grained sand and gravel with varying amounts of silt (alluvium). 
Underlying the sand is a layer of dense to extremely dense silty sand to sandy silt 
(compacted glacial “till” deposit). Below the dense silty sand/sandy silt is dolomitic 
bedrock.  

In the Menominee River, water depth ranges between a few feet in the South Channel and 
26 feet in the Main Channel. Soft sediment thickness ranges between less than 1 foot in the 
Main Channel and 8 feet in the Turning Basin, Transition Area 1, and the 6th Street Slip 
(Figure 4). Semi-consolidated material underlies the soft sediment, and the thickness of this 
layer ranges from 2 feet in the Turning Basin up to 27 feet thick in Transition Area 3 (Figure 
5). The glacial till layer beneath the semi-consolidated material ranges between 0.5 and 7 feet 
thick (Figure 6). The northern portion of the Main Channel of the river (along the shoreline) 
was dredged in approximately 2002 down to bedrock, so semi-consolidated material and 
glacial till are not present in this area. The elevations of the top of bedrock ranged from a 
low of 539.1 feet (North American Vertical Datum of 1988) at SD556 within the Main 
Channel northeast of the Turning Basin, to a high of 562.6 feet at SD501 in the western 
portion of the Turning Basin, directly adjacent to the south shoreline of the river (Figure 7). 
The bedrock surface slopes east-northeast toward the Main Channel. 

Portions of the Main Channel and Turning Basin fall within the federally authorized 
navigation channel. Authorized dredging depth in the federal navigation channel is 21 feet 
below the Lake Michigan low water datum of 577.5 feet above mean sea level referenced to 
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the International Great Lakes Datum of 1985. While the entire federal navigation channel 
has not been dredged to the full authorized depth, historical dredging by the U.S. Army 
Corps of Engineers (USACE) in the Turning Basin and Main Channel appears to have 
removed some of the semi-consolidated material layer, and soft sediment subsequently has 
deposited through natural accretion directly on the surface of the till and, in areas where it 
remains, on top of the semi-consolidated material. The outline of the approximate limits of 
the federally authorized navigation channel is shown on Figure 1. 

Regional groundwater flow beneath the facility is generally northeast toward the 
Menominee River. The direction of groundwater flow will be affected in the vicinity of the 
facility because of the presence of the VBW, which was completed in fall 2010. Regional 
groundwater flow outside of the facility likely will remain generally toward the river but 
will be diverted around the VBW directly south of the facility. 

2.2 Historical Arsenic Transport Mechanisms 
Arsenic concentrations in groundwater at the facility are highest in the vicinity of the former 
8th Street Slip and former Salt Vault areas because of historical storage of the salts in these 
areas. Three primary transport mechanisms have been identified for the movement of 
arsenic from the salt piles that were situated near the river. These transport mechanisms 
include: 

 Overland transport via surface water and stormwater runoff into the Menominee River. 

 Windblown transport of salt into the river and surrounding environment. 

 Dissolution and infiltration into subsurface groundwater beneath the site with 
subsequent transport beneath the river. The arsenic contamination present in the 
semi-consolidated material primarily occurred through this transport mechanism. 

Figure 8 shows a conceptual depiction of these transport mechanisms. 

2.3 Sediment Characterization  
Several figures were prepared to depict features within the individual sediment 
investigation study areas. The top of soft sediment elevation contour map is shown on 
Figure 9 and is based on bathymetry data collected in April and May 2010. The thickness of 
this soft sediment is shown on Figure 4. The soft sediment in the lower velocity areas of the 
river consisted of highly organic silt and detritus. Soft sediment in the portions of the river 
with higher flow velocity also included loosely consolidated sand and gravel. 

The semi-consolidated material observed contain fine- to medium-grained sand. The 
elevation contour map for the top of semi-consolidated material beneath the soft sediment 
(Figure 10) shows the semi-consolidated material is highest in elevation near the south 
shoreline of the Turning Basin and the Transition Areas, and gradually decreases in 
elevation toward the northern portion of the Main Channel of the Menominee River. The 
thickness of the semi-consolidated material is shown on Figure 5. 

The glacial till situated beneath the semi-consolidated material was described as dry to 
moist, hard silt with small to medium pebbles; firm to hard sandy silt with some gravel; and 
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fine-grained, hard silty sand with trace gravel. The elevation of the top of the glacial till is 
shown on Figure 11—with a shallower elevation near the southern shoreline of the Turning 
Basin and becoming deeper toward the northern shore of the Menominee River, sloping in a 
north-northeast direction. The glacial till thickness is shown on Figure 6. 

The elevation of the top of the bedrock surface beneath glacial till is shown on Figure 7. 
Sediment characteristics specific to individual study areas are included in the subsections 
that follow. 

2.3.1 Main Channel 
The soft sediment in the northern portion of the Main Channel of the Menominee River is 
composed of loosely consolidated sands and gravel. The soft sediment in the southern 
portion of the Main Channel was described as soft, moist clay/silt with a trace to minor 
fine-grained sand component and a medium-grained, dark brown to dark gray sand with a 
minor fines component. Soft sediment deposits within the Main Channel are relatively thin, 
ranging from 0.3 to 5 feet thick. 

The semi-consolidated material thickness (Figure 5) ranges from 2.5 to 16 feet in borings 
advanced in the Main Channel, with glacial till thickness ranging from 0.5 to 7 feet. 

2.3.2 Turning Basin 
Since this area has a relatively slow river water velocity, the soft sediment within is 
comprised of clay/silt with a trace to minor fine-grained sand component and a medium-
grained, dark brown to dark gray sand with a minor fines component. Soft sediment 
thickness in the Turning Basin ranges from 0.5 foot to approximately 8 feet, with most 
locations in the central area of the Turning Basin approximately 4 to 5 feet thick (Figure 4). 

Figure 5 shows semi-consolidated material from 2 to 25.3 feet in borings within the Turning 
Basin. The thickest portion of the semi-consolidated material within the Turning Basin is 
located in the eastern portion. The glacial till thickness (Figure 6) within the Turning Basin 
ranged from 1 to 6.2 feet. 

2.3.3 Transition Areas 
The Transition Areas also are a slower-velocity environment, with soft sediment being 
described as a soft, moist clay/silt with a trace to minor fine-grained sand component and a 
medium-grained, dark brown to dark gray sand with a minor fines component. Sediment 
thickness in the Transition Areas appears to be relatively uniform, with most locations 
exhibiting approximately 5 feet of soft sediment. 

The thickness of semi-consolidated material ranges from 8 to 26.8 feet in borings within the 
Transition Areas, with the majority of the borings indicating a thickness of 25 to 26.8 feet. 
The observed glacial till thickness in the Transition Areas ranges from 0.5 to 2.5 feet (Figure 
6). 

2.3.4 6th Street Slip 
The soft sediment in the 6th Street Slip was described as soft, moist clay/silt with a trace to 
minor fine-grained sand component and a medium-grained, dark brown to dark gray sand 
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with a minor fines component. Sediment thicknesses in the 6th Street Slip range from 4 to 8 
feet.  

2.3.5 South Channel 
Another slow-velocity environment, soft sediment in the South Channel exhibited similar 
characteristics as soft sediment in the 6th Street Slip and Transition Areas. The river bottom 
in the South Channel is largely covered with wood, wood chips, bark, and other debris from 
the former lumber operations in the area. The sediment thickness within the South Channel 
ranges from 0.3 to 5 feet, with the thickest deposits occurring at the western end of the 
channel. 

2.4 Arsenic Data 
The 2010 sediment investigation analytical data were used to define the lateral and vertical 
extent of the arsenic-contaminated sediment requiring removal. Three figures were 
compiled to depict arsenic concentrations in each zone—soft sediment, semi-consolidated 
material, and glacial till (Figures 12, 13, and 14, respectively). The maximum concentration 
was determined for each sampling location on each figure and within each zone, and then 
these assigned maximum concentrations were contoured, extrapolating values between 
points. Figures 12 and 13 use the following concentration range categories: less than 
20 mg/kg, 20 to 50 mg/kg, 50.01 mg/kg to 500 mg/kg, and greater than 500 mg/kg. Figure 
14 for the glacial till only has the first two categories, with the third being everything greater 
than 50 mg/kg because the maximum concentrations in the till are not as high as those in 
the soft sediment or semi-consolidated zones. 

Appendix B, Table B1 contains the data for samples collected by CH2M HILL in April 2010. 
The summary statistics of the arsenic concentration by area and layer type (soft sediment, 
semi-consolidated materials, glacial till, weathered bedrock) are provided in Table 1, 
including the number of samples collected in each area and within each soil type. 
Discussions for each layer and observations for concentrations between layers follow. 

TABLE 1 
Summary Statistics – Nature and Extent of Arsenic Contamination (mg/kg) 

Area/Matrix Minimum Maximum Average (Arithmetic Mean) 

Turning Basin 

Soft sediment 2.3 20,000 2,900 

Semi-consolidated material 1.5 2,900 270 

Glacial Till 1.6 310 66 

Weathered bedrock 3.3 3.3 3.3 

Main Channel 

Soft sediment 1.8 850 62 

Semi-consolidated material 1.4 97 6.3 

Glacial Till 1.6 140 11 

Weathered bedrock 6.8 6.8 6.8 
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TABLE 1 
Summary Statistics – Nature and Extent of Arsenic Contamination (mg/kg) 

Area/Matrix Minimum Maximum Average (Arithmetic Mean) 

Transition Areas 

Soft sediment 0.71 5000 170 

Semi-consolidated material 1.1 1300 54 

Glacial Till 1.6 3.3 2.6 

South Channel 

Soft sediment 1.7 110 36 

6th Street Slip 

Soft sediment 3.5 230 75 

 

2.4.1 Soft Sediment  
Arsenic concentrations in the soft sediment within the Turning Basin ranged from 2.3 to 
19,600 mg/kg. All locations in the central and western part of the Turning Basin had 
maximum arsenic concentrations greater than 20 mg/kg. Locations in the eastern portion of 
the Turning Basin, adjacent to Transition Areas 1 and 2, did not exhibit arsenic 
concentrations above 20 mg/kg. The highest concentrations in this area were detected 
within the center of the Turning Basin and adjacent to the shoreline. Soft sediment collected 
from the Main Channel had concentrations exceeding 500 mg/kg adjacent to the Turning 
Basin.  

Maximum concentrations of arsenic in soft sediment exceeded 50 mg/kg near the southern 
shoreline, within the 6th Street Slip, and South Channel. The 50 mg/kg concentration also 
was exceeded at sample locations SD533 and SD534 in Transition Area 2, and SD554 in the 
Main Channel. Arsenic concentrations exceeded 500 mg/kg in the southern portion adjacent 
to Transition Area 3 and the former 8th Street Slip.  

All soft sediment sampled in the 6th Street Slip contained maximum arsenic concentrations 
above 50 mg/kg.  

2.4.2 Semi-Consolidated Material 
The data collected during the 2010 investigation from the semi-consolidated material were 
used to develop Figure 13, which assigns colors to interpolated zones of maximum arsenic 
concentrations at each sampling location in this layer. 

Maximum arsenic concentrations in the semi-consolidated material within the Turning 
Basin follow a similar pattern as those found in the soft sediment. The highest 
concentrations (greater than 500 mg/kg) in this layer are adjacent to the southern shoreline 
and extend outward into the Turning Basin and the western portions of Transition Areas 2 
and 3 (Figure 13). Along the southern shoreline of the Turning Basin, the highest arsenic 
concentrations are in the top intervals of the semi-consolidated material and concentrations 
generally appear to decrease with depth (Appendix B).  
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The zone where maximum arsenic concentrations exceed 50 mg/kg extends beyond the 
greater than 500 mg/kg zone, just a bit farther into the river (Figure 13). Semi-consolidated 
material samples were not collected from the 6th Street Slip, South Channel, and Transition 
Area 1 during the 2010 investigation because of the combination of very shallow water and 
debris that prevented the sampling barge with the drill rig from reaching these areas. 
Several attempts were made to reach these areas, each ending with the sampling barge 
either running aground or becoming entangled on submerged debris.  

2.4.3 Glacial Till  
Figure 14 shows interpolated areas of maximum arsenic concentrations for all of the sample 
locations where one or more glacial till samples were collected. Similar to the access issues 
encountered when attempting to sample the semi-consolidated material, glacial till samples 
either were not collected or were not encountered in the 6th Street Slip and the South 
Channel during the 2010 investigation. Additionally, only one location in Transition Area 1 
was accessible to the drilling rig. 

All of the maximum arsenic concentrations exceeding 50 mg/kg within the glacial till layer 
are within the Turning Basin or in the Main Channel directly adjacent to the Turning Basin 
(Figure 14). From this figure, it is concluded that the concentrations within the glacial till are 
significantly less than from those detected in both the soft sediment and semi-consolidated 
material. 

2.4.4 Comparisons Across Layers 
When viewing concentration results for arsenic in the various layers, it is noted that several 
areas exist where the arsenic concentrations are relatively clean in the shallower elevations, 
decrease with depth, but then increase again a bit deeper. This information is summarized 
in Table 2 that contains a subset of the information provided in Appendix B. The region 
includes sample locations SD515, SD519, SD562, and SD574. Each of these locations is 
situated at least 100 feet from the southern shoreline of the river (see Figure 13 for the 
semi-consolidated material). This situation suggests that arsenic in this area of the 
semi-consolidated zone has been transported by groundwater from the site rather than 
originating from soft sediment at the surface. 
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TABLE 2 

Sampled Locations with Clean Materials Overlying Contaminated 

Tyco Fire Products LP 

Sample 
Location 

Name Area Assignment 

Top of 
Sediment 
Surface 

Elevation (ft 
amsl) 

Depth to 
Top of 

Sampled 
Interval (ft) 

Depth to 
Bottom of 
Sampled 

Interval (ft) 

Arsenic 
Concentration 

(mg/kg) 

Midpoint 
elevation of 

Sampled 
Interval (ft 

amsl) Layer Assignment 

SD515 Turning Basin 

569.9 0.0 -1.0 6.9 569.4 soft sediment 

569.9 -1.0 -2.0 4.6 568.4 soft sediment 

569.9 -2.0 -2.4 4.8 567.7 soft sediment 

569.9 -4.0 -5.0 3 565.4 semiconsolidated 

569.9 -6.0 -7.0 2.5 563.4 semiconsolidated 

569.9 -8.0 -9.0 2.5 561.4 semiconsolidated 

569.9 -9.0 -10.0 3.2 560.4 semiconsolidated 

569.9 -10.0 -11.0 3.8 559.4 semiconsolidated 

569.9 -12.0 -13.0 48.8 557.4 semiconsolidated 

569.9 -13.0 -14.0 152 556.4 semiconsolidated 

569.9 -14.0 -15.0 262 555.4 semiconsolidated 

569.9 -15.0 -16.0 522 554.4 semiconsolidated 

569.9 -16.0 -17.0 631 553.4 semiconsolidated 

569.9 -17.0 -18.0 692 552.4 semiconsolidated 

569.9 -18.0 -19.0 332 551.4 semiconsolidated 

569.9 -19.0 -20.0 94.6 550.4 till 

569.9 -20.0 -21.0 246 549.4 till 

569.9 -21.0 -22.0 22.1 548.4 till 
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TABLE 2 

Sampled Locations with Clean Materials Overlying Contaminated 

Tyco Fire Products LP 

Sample 
Location 

Name Area Assignment 

Top of 
Sediment 
Surface 

Elevation (ft 
amsl) 

Depth to 
Top of 

Sampled 
Interval (ft) 

Depth to 
Bottom of 
Sampled 

Interval (ft) 

Arsenic 
Concentration 

(mg/kg) 

Midpoint 
elevation of 

Sampled 
Interval (ft 

amsl) Layer Assignment 

569.9 -22.0 -23.0 4.3 547.4 till 

569.9 -23.0 -24.0 3.3 546.4 till 

569.9 -24.0 -25.0 2.7 545.4 till 

569.9 -25.0 -26.0 3.3 544.4 weathered bedrock 

SD519 Turning_Basin 

576.6 0.0 -0.5 8.7 576.4 soft sediment 

576.6 -0.5 -1.0 8.5 575.9 soft sediment 

576.6 -1.0 -1.5 3.1 575.4 soft sediment 

576.6 -1.5 -2.0 2.5 574.9 soft sediment 

576.6 -2.0 -2.5 2.3 574.4 soft sediment 

576.6 -2.5 -3.0 2.6 573.9 soft sediment 

576.6 -5.0 -6.0 4.3 571.1 semiconsolidated 

576.6 -7.0 -8.0 4.8 569.1 semiconsolidated 

576.6 -9.0 -10.0 61.7 567.1 semiconsolidated 

576.6 -10.0 -11.0 133 566.1 semiconsolidated 

576.6 -11.0 -12.0 44 565.1 semiconsolidated 

576.6 -12.0 -13.0 6.9 564.1 semiconsolidated 

576.6 -13.0 -14.0 30.9 563.1 semiconsolidated 

576.6 -14.0 -15.0 42.5 562.1 semiconsolidated 
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TABLE 2 

Sampled Locations with Clean Materials Overlying Contaminated 

Tyco Fire Products LP 

Sample 
Location 

Name Area Assignment 

Top of 
Sediment 
Surface 

Elevation (ft 
amsl) 

Depth to 
Top of 

Sampled 
Interval (ft) 

Depth to 
Bottom of 
Sampled 

Interval (ft) 

Arsenic 
Concentration 

(mg/kg) 

Midpoint 
elevation of 

Sampled 
Interval (ft 

amsl) Layer Assignment 

576.6 -15.0 -16.0 2.3 561.1 semiconsolidated 

576.6 -16.0 -17.0 1.7 560.1 semiconsolidated 

576.6 -17.0 -18.0 2.3 559.1 semiconsolidated 

576.6 -18.0 -19.0 1.5 558.1 semiconsolidated 

576.6 -19.0 -20.0 2.3 557.1 semiconsolidated 

576.6 -20.0 -21.0 1.6 556.1 semiconsolidated 

576.6 -21.0 -22.0 6 555.1 semiconsolidated 

576.6 -22.0 -23.0 1.9 554.1 semiconsolidated 

576.6 -23.0 -24.0 6.3 553.1 semiconsolidated 

576.6 -24.0 -25.0 1.8 552.1 semiconsolidated 

576.6 -25.0 -26.0 2.5 551.1 semiconsolidated 

576.6 -26.0 -27.0 2.4 550.1 semiconsolidated 

576.6 -27.0 -28.0 2.6 549.1 semiconsolidated 

576.6 -28.0 -29.0 3 548.1 semiconsolidated 

576.6 -29.0 -30.0 1.8 547.1 till 

576.6 -30.0 -31.0 1.6 546.1 till 

576.6 -31.0 -32.0 2 545.1 till 

576.6 -32.0 -33.0 2.4 544.1 till 
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TABLE 2 

Sampled Locations with Clean Materials Overlying Contaminated 

Tyco Fire Products LP 

Sample 
Location 

Name Area Assignment 

Top of 
Sediment 
Surface 

Elevation (ft 
amsl) 

Depth to 
Top of 

Sampled 
Interval (ft) 

Depth to 
Bottom of 
Sampled 

Interval (ft) 

Arsenic 
Concentration 

(mg/kg) 

Midpoint 
elevation of 

Sampled 
Interval (ft 

amsl) Layer Assignment 

576.6 -33.0 -33.8 3.6 543.2 till 

SD562 Transition Area 3 

575.1 0.0 -0.5 101 574.9 soft sediment 

575.1 -0.5 -1.0 97.8 574.4 soft sediment 

575.1 -1.0 -1.5 111 573.9 soft sediment 

575.1 -1.5 -2.0 71.9 573.4 soft sediment 

575.1 -2.0 -2.5 9.7 572.9 soft sediment 

575.1 -2.5 -3.0 5.9 572.4 soft sediment 

575.1 -3.0 -3.5 29.8 571.9 soft sediment 

575.1 -5.0 -6.0 37 569.6 semiconsolidated 

575.1 -7.0 -8.0 23.3 567.6 semiconsolidated 

575.1 -8.0 -9.0 24.1 566.6 semiconsolidated 

575.1 -9.0 -10.0 28.8 565.6 semiconsolidated 

575.1 -11.0 -12.0 65.6 563.6 semiconsolidated 

575.1 -12.0 -13.0 34.6 562.6 semiconsolidated 

575.1 -13.0 -14.0 19.5 561.6 semiconsolidated 

575.1 -14.0 -15.0 24.7 560.6 semiconsolidated 

575.1 -15.0 -16.0 12.5 559.6 semiconsolidated 

575.1 -16.0 -17.0 5.3 558.6 semiconsolidated 
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TABLE 2 

Sampled Locations with Clean Materials Overlying Contaminated 

Tyco Fire Products LP 

Sample 
Location 

Name Area Assignment 

Top of 
Sediment 
Surface 

Elevation (ft 
amsl) 

Depth to 
Top of 

Sampled 
Interval (ft) 

Depth to 
Bottom of 
Sampled 

Interval (ft) 

Arsenic 
Concentration 

(mg/kg) 

Midpoint 
elevation of 

Sampled 
Interval (ft 

amsl) Layer Assignment 

575.1 -17.0 -18.0 4.1 557.6 semiconsolidated 

575.1 -18.0 -19.0 2.2 556.6 semiconsolidated 

575.1 -19.0 -20.0 5.8 555.6 semiconsolidated 

575.1 -20.0 -21.0 2.5 554.6 semiconsolidated 

575.1 -21.0 -22.0 3.4 553.6 semiconsolidated 

575.1 -22.0 -23.0 2.3 552.6 semiconsolidated 

575.1 -25.0 -26.0 2 549.6 semiconsolidated 

575.1 -26.0 -27.0 1.7 548.6 semiconsolidated 

575.1 -27.0 -28.0 1.9 547.6 semiconsolidated 

575.1 -28.0 -29.0 2.1 546.6 semiconsolidated 

575.1 -29.0 -30.0 2.4 545.6 semiconsolidated 

575.1 -30.0 -31.0 1.9 544.6 semiconsolidated 

575.1 -31.0 -32.0 1.6 543.6 till 

SD574 Transition Area 2 

576.7 -5.0 -6.0 13.2 571.2 semiconsolidated 

576.7 -7.0 -8.0 62.4 569.2 semiconsolidated 

576.7 -9.0 -10.0 61.3 567.2 semiconsolidated 

576.7 -10.0 -11.0 108 566.2 semiconsolidated 

576.7 -11.0 -12.0 55.7 565.2 semiconsolidated 
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TABLE 2 

Sampled Locations with Clean Materials Overlying Contaminated 

Tyco Fire Products LP 

Sample 
Location 

Name Area Assignment 

Top of 
Sediment 
Surface 

Elevation (ft 
amsl) 

Depth to 
Top of 

Sampled 
Interval (ft) 

Depth to 
Bottom of 
Sampled 

Interval (ft) 

Arsenic 
Concentration 

(mg/kg) 

Midpoint 
elevation of 

Sampled 
Interval (ft 

amsl) Layer Assignment 

576.7 -12.0 -13.0 145 564.2 semiconsolidated 

576.7 -13.0 -14.0 79.1 563.2 semiconsolidated 

576.7 -14.0 -15.0 78.4 562.2 semiconsolidated 

576.7 -15.0 -16.0 31.3 561.2 semiconsolidated 

576.7 -16.0 -17.0 5.5 560.2 semiconsolidated 

576.7 -17.0 -18.0 10.5 559.2 semiconsolidated 

576.7 -18.0 -19.0 5.1 558.2 semiconsolidated 

576.7 -19.0 -20.0 66.3 557.2 semiconsolidated 

576.7 -20.0 -21.0 87.2 556.2 semiconsolidated 

576.7 -21.0 -22.0 53.8 555.2 semiconsolidated 

576.7 -22.0 -23.0 53.2 554.2 semiconsolidated 

576.7 -23.0 -24.0 4.5 553.2 semiconsolidated 

576.7 -24.0 -25.0 2.8 552.2 semiconsolidated 

576.7 -25.0 -26.0 2.4 551.2 semiconsolidated 

576.7 -26.0 -27.0 2.1 550.2 semiconsolidated 

576.7 -27.0 -28.0 2 549.2 semiconsolidated 

576.7 -28.0 -29.0 2.3 548.2 semiconsolidated 

576.7 -29.0 -30.0 3.1 547.2 semiconsolidated 
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TABLE 2 

Sampled Locations with Clean Materials Overlying Contaminated 

Tyco Fire Products LP 

Sample 
Location 

Name Area Assignment 

Top of 
Sediment 
Surface 

Elevation (ft 
amsl) 

Depth to 
Top of 

Sampled 
Interval (ft) 

Depth to 
Bottom of 
Sampled 

Interval (ft) 

Arsenic 
Concentration 

(mg/kg) 

Midpoint 
elevation of 

Sampled 
Interval (ft 

amsl) Layer Assignment 

576.7 -30.0 -31.0 3.1 546.2 till 

576.7 -31.0 -32.0 2 545.2 till 

576.7 -32.0 -33.0 2.1 544.2 till 

Notes: 

   Arsenic Concentration above 20 mg/kg 

   Arsenic Concentration above 50 mg/kg 
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SECTION 3 

Menominee River Sediment Removal Plan 

3.1 Project Objectives 
The requirement of the sediment removal activities per the AOC is to remove contaminated 
soft sediment and semi-consolidated material from the Menominee River adjacent to the 
facility that exhibit arsenic concentrations greater than or equal to 50 mg/kg total arsenic, 
with MNR for the material present between 20 and 50 mg/kg. These requirements have 
been used to develop the SRWP approach.  

3.2 Proposed SRWP Corrective Action Plan 
Data from the 2010 investigation, as well as previous investigations, have been used to 
develop this SRWP. This document presents the plan for the removal, stabilization, and 
disposal of the targeted contaminated materials from the Menominee River. Although 
implementation of the SRWP approach is technically impracticable as it will likely result in 
failure of the sheet pile wall and it is not as protective of the environment as the alternative 
approach described in the AMRSRP, implementation of the SRWP is described in this plan 
per AOC requirements. The corrective measures design will be further refined once an 
alternative is selected and final design plans and specifications will be developed and 
submitted to USEPA for review. After the review of the final design documents by USEPA, 
corrective activities will be implemented. 

Tyco will implement a dredging, stabilization, and disposal corrective action. The SRWP 
activities are divided into four phases, which are described below. During the corrective 
action activities, some phases likely will be performed simultaneously with others. The 
sediment remediation preliminary design drawings in Appendix C provide additional 
details regarding the SRWP corrective activities. 

1. Phase I (Mechanical Dredging of Contaminated Soft Sediment): The soft sediment that 
contains total arsenic contamination in excess of 50 mg/kg will be mechanically dredged 
using an environmental clamshell bucket and stabilized onsite. The stabilization process 
will reduce the concentration of leachable arsenic in the sediment such that it passes the 
toxicity characteristic leaching procedure (TCLP) test with less than 5 milligrams per 
liter (mg/L) of total arsenic. The stabilized soft sediment will then be disposed offsite at 
a RCRA Subtitle D (nonhazardous) landfill. 

2. Phase II (Mechanical Dredging of Contaminated Semi-consolidated Material): The 
semi-consolidated material beneath the soft sediment that contains total arsenic 
contamination in excess of 50 mg/kg will be mechanically dredged using a standard 
clamshell bucket and stabilized onsite. It is important to note that this phase includes 
removal of the semi-consolidated materials adjacent to the sheet pile wall, and removal 
of these materials will likely result in wall failure. The stabilized semi-consolidated 
material will then be disposed offsite at a RCRA Subtitle D landfill.  
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3. Phase III (Dry Excavation of Soft Sediment from the South Channel): Sheet piling will 
be installed at the west end of the South Channel, and water inside the temporary 
enclosure will be pumped out. Depending upon water levels in the river, a culvert on 
the east end of the channel may need to be blocked temporarily as well. Conventional 
excavation equipment (backhoes and articulated haulers) will be used to stabilized the 
soft sediment in situ, excavate it, and transport it back to the facility for stabilization and 
disposal offsite at a RCRA Subtitle D landfill. 

4. Phase IV (Monitoring Natural Recovery): Sediment containing arsenic at 
concentrations between 20 and 50 mg/kg will be left in place. The site will be monitored, 
and within 10 years a decision will be made as to what actions are necessary to complete 
the remediation. Monitoring activities will be described under a separate plan. 

The corrective activities consist of the following key components: 

3.2.1 Pre-Dredging Activities 
 Mobilizing equipment and personnel 

 Completing minor improvements to the existing asphalt surface in the former Salt Vault 
area for use as a staging pad  

 Demarcating roads on the existing asphalt surface for trucks to travel 

 Constructing a temporary mooring structure and drip containment along the shoreline 
of the facility 

 Installing a temporary water treatment system, and other temporary infrastructure on 
the facility 

 Installing turbidity monitoring equipment in the river 

 Clearing and grubbing of trees and vegetation on the City of Marinette-owned property 
east of the facility and constructing a temporary access road to the South Channel 

 Installing sheet piling at the west end of the South Channel to facilitate dry excavation 

 Performing a bathymetric survey to document the pre-dredge sediment elevations 

 Installing turbidity control devices in the river 

3.2.2 Phase I Activities 
 Mechanical dredging of approximately 58,000 yd3 of soft sediment contaminated with 

arsenic equal to or greater than 50 mg/kg using an environmental bucket2, following 
best management practices (BMPs), and loading the sediment into watertight scows 

 Transporting loaded scows to the mooring area adjacent to the facility 

 Pumping free water off the dredged material to the temporary water treatment system 

 Offloading dredged material from the scows 

                                                      
2 “Environmental bucket and best management practices (BMP) are defined in Section 5.6.1. 
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 Treating and stabilizing the contaminated dredged material with suitable reagents to 
reduce leachable arsenic, eliminate free water, and provide moderate strength gain 

 Allowing sufficient time for reagents added to sediment to react to meet landfill 
acceptance criteria 

 Conducting sampling and analysis to verify compliance with disposal criteria 

 Placing the stabilized sediment into trucks 

 Covering the truck bed and decontaminating the exterior of the trucks 

 Transporting the sediment to a RCRA Subtitle D landfill 

 Collecting and treating wastewater through the temporary water treatment system 

 Performing ongoing monitoring activities, including turbidity monitoring in the river, 
and monitoring of arsenic and suspended solids concentrations in the influent to and 
effluent from the water treatment system 

 Performing a bathymetric survey to document the post-Phase I subsurface elevations 

3.2.3 Phase II Activities 
 Mechanical dredging of approximately 149,000 yd3 of semi-consolidated material 

contaminated with arsenic greater than 50 mg/kg using a standard clamshell bucket, 
and loading the material into watertight scows 

 Transporting loaded scows to the mooring area adjacent to the facility 

 Pumping free water off the dredged material to the temporary water treatment system 

 Offloading dredged material from the scows 

 Treating and stabilizing the contaminated dredged material with suitable reagents to 
reduce leachable arsenic, eliminate free water, and provide moderate strength gain 

 Allowing sufficient time for reagents added to the material to react to meet landfill 
acceptance criteria 

 Conducting sampling and analysis to verify compliance with disposal criteria 

 Placing the stabilized material into trucks 

 Covering the truck bed and decontaminating the exterior of the trucks 

 Transporting the stabilized material to a RCRA Subtitle D landfill 

 Collecting and treating wastewater through the temporary water treatment system 

 Performing ongoing monitoring activities, including turbidity monitoring in the river 
and monitoring of arsenic and suspended solids concentrations in the influent to and 
effluent from the water treatment system 
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 Performing confirmation sampling to document that semi-consolidated material with 
arsenic contamination exceeding 50 mg/kg has been removed, or that glacial till has 
been reached 

 If necessary, removing additional contaminated semi-consolidated material based on the 
initial confirmation sampling, followed by additional confirmation sampling 

 Performing a bathymetric survey to document the post-Phase II subsurface conditions 

3.2.4 Phase III Activities 
 Mobilizing equipment necessary specifically for Phase III activities 

 Pumping free water on top of the sediment to the river until total suspended solids (TSS) 
exceeds 80 mg/L 

 Pumping remaining free water within the sediment to the onsite temporary water 
treatment system 

 Installing well points to facilitate additional dewatering below the top of sediment and 
pumping this water to the onsite temporary water treatment system 

 Stabilizing approximately 12,000 yd3 of soft sediment contaminated with arsenic greater 
than 50 mg/kg in situ using an excavator, excavating the stabilized sediment, and 
loading the sediment into articulated trucks to transport the material back to the 
stabilization area on the facility (some stabilization reagents might be added to the soft 
sediment before it is transported to the facility in order to dry it out) 

 Treating and stabilizing the contaminated dredged material with suitable reagents to 
reduce leachable arsenic, eliminate free water, and provide moderate strength gain 

 Allowing sufficient time for reagents added to sediment to react to meet landfill 
acceptance criteria 

 Conducting sampling and analysis to verify compliance with disposal criteria 

 Placing the stabilized sediment into trucks 

 Covering the truck bed and decontaminating the exterior of the trucks 

 Transporting the sediment to a RCRA Subtitle D landfill 

 Collecting and treating wastewater through the temporary water treatment system 

 Performing ongoing monitoring activities, including turbidity monitoring in the river, 
monitoring of arsenic and suspended solids concentrations in the influent to and 
effluent from the water treatment system, and monitoring of fugitive dust emissions 
from the stabilization activities 

 Performing confirmation sampling to document that materials with arsenic 
concentrations exceeding 50 mg/kg have been removed 

 Performing a survey to document the post-Phase III subsurface conditions 
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 Removing sheet piling and the berm required to provide access for sheet piling 
installation and removal equipment 

3.2.5 Post-Dredging Activities 
 Teardown, removing, and offsite disposal of temporary infrastructure built on the Tyco 

property 

 Restoring the Tyco property to pre-corrective action conditions, to the extent practical 

 Demobilizing equipment and personnel 

3.2.6 Phase IV Activities, Monitoring Natural Recovery 
Sediment containing arsenic at concentrations between 20 and 50 mg/kg will be left in 
place, and MNR will be allowed to occur for a period of 10 years following dredging 
activities. An MNR plan will be submitted in accordance with the AOC.3 

3.3 Design Components 
This section describes the major components of the SRWP approach design. 

3.3.1 Bathymetric and Sediment Thickness Surveys 
A bathymetric survey of the 2010 sediment investigation area within the Menominee River, 
including the Main Channel, Turning Basin, Transition Areas, 6th Street Slip, and the South 
Channel areas, was completed in April 2010. Additionally, water depth and sediment 
thickness data were collected during the May-June 2010 sediment sampling events. These 
data were combined to create figures showing the estimated soft sediment surface elevation 
(Figure 9) and soft sediment thickness (Figure 4).  

Before performing mechanical dredging work, the dredging contractor will be required to 
retain a bathymetric surveying contractor to perform a pre-dredge bathymetric survey that 
covers areas to be dredged. A post-dredge bathymetric survey will be performed at the 
conclusion of each phase of dredging activities (Phases I and II) to document final 
conditions and establish payment quantities. Since the South Channel will be dewatered, a 
terrestrial-based survey will be performed after dredging in Phase III is completed to 
document final conditions and establish payment quantities. 

3.3.2 Bulkhead/Shoreline Stability 
The VBW installed along the shoreline adjacent to the Tyco property consists of steel sheet 
piling, most of which was installed in 2010. Some of the sheet piling is supported with 
tieback anchors, and other segments are entirely cantilever-supported (Figure 15). 
Figures 16 and 17 show cross sections through the sheet piling and materials present in the 
river based on nearby borings (cross section locations on Figure 15). For cross-section A-A’, 
this sheet piling was installed before 2010, and the design documentation was not 
immediately available. The design river bottom for nearby sheet piling installed in 2010 was 
used, and specific design documentation for this sheet pile section will be obtained and 

                                                      
3 “Respondent shall submit the monitoring plans for the monitored natural recovery and barrier wall monitoring 90 days before 
completion of construction of these components [90 days prior to completion of sediment removal]” per Attachment 2, 
Section IV.A, 2nd paragraph, of the AOC. 
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incorporated into future design documents. For cross-section B-B’ on Figure 17, the sheet 
piling was installed in 2010, and the design river bottom elevation is shown, which is 13 feet 
above the sheet piling toe elevation of 552 feet, and sloping away from the sheet piling at 7 
degrees.  

Cross-section A-A’ (Figure 16) shows that contaminated semi-consolidated material are 
present against the sheet piling, and removal of this material will result in a river bottom 
profile lower than that used for the design. This indicates the structural stability of the sheet 
piling in this area would be compromised. Cross-section B-B’ (Figure 17) shows stratigraphy 
in the river similar to cross-section A-A’. However, the contamination in the region of cross-
section B-B’ does not extend nearly as deeply into the semi-consolidated material, so 
removing all contaminated semi-consolidated material here would result in a river bottom 
profile higher than that used for the design. This indicates the structural stability of the 
sheet piling in this area would not be compromised. 

3.3.3 Utilities 
Thew Associates performed a utility survey in April 2010 prior to CH2M HILL conducting 
subsurface investigation activities. A buried high-density polyethylene waterline crossing 
the South Channel was identified at two spots during the April-May 2010 work, as well as 
an electrical line associated with the bridge at Ogden Street. It is unlikely that soft sediment 
removal in the South Channel will come close to these utilities, but this will be verified 
during development of the final design. The dredging contractor will be required to verify 
the presence/locations of utilities before beginning work. 

3.3.4 Arsenic Contamination Evaluation 
Geostatistical Modeling Interpolation Method 
A three-dimensional (3D) interpolation method was used to delineate arsenic in the soft 
sediment, semi-consolidated material, and glacial till. The model was used to aid in 
development of the dredge areas and determination of dredge volumes. The computer 
application, Environmental Visualization System (EVS)-Pro Version 9.4(Environmental 
Visualization System, produced by C-Tech Development Corporation) was used to 
interpolate arsenic concentrations from individual sampling points to a dense 3D mesh. The 
general procedures for mesh generation and for selecting the interpolation parameters are 
outlined below. 

Key attributes of the EVS-Pro based interpolation approach for the delineation of arsenic 
extent include the following: 

 The dataset used includes analytical results from sediment core sampling and drill rig 
sampling collected by CH2M HILL during April-May 2010. 

 Arsenic concentrations were represented as point values located at corresponding 
horizontal coordinates (for example, northing and easting) for each sample location. The 
vertical position was represented by the middle of the sampling interval—there were 
typically multiple vertical locations for a given sample location on the map. 

 The selected grid density used within each subarea was determined by distance between 
sample locations and the number of sample locations. 
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 The arsenic concentration distribution was modeled within the 3D mesh using a 
geostatistical process called kriging. The interpolation process utilized a gridding option 
best suited for the data and its location (rectilinear), and then kriging was performed. 

 Each zone-specific model was built on convex hull-bounded grids limited to the areal 
extent of each subzone with Z spacing determined by sediment thickness and using the 
adaptive gridding option. Adaptive gridding automatically refines gridding in the cells 
surrounding measured samples to ensure that the interpolated results and isosurfaces 
accurately honor measured sample data. Adaptive gridding provides an effective 
resolution that cannot be approximated by any other method, often providing more 
accurate results rather than increasing the number of elements by 100 to 1,000 times. The 
selected grid density used within each zone and subzone was a compromise between 
providing the highest detailed resolution and maintaining reasonable model run times. 

Results  
Determination of the mechanical dredging material volume was based on a criterion of 
50 mg/kg total arsenic. Based on data collected during May-June 2010, approximately 
220,000 yd3 of arsenic contaminated material (including estimated overdredge) will require 
removal by dredging. Of this total, 71,000 yd3 will be removed as soft sediment and 
149,000 yd3 will be removed as semi-consolidated material. These volumes include an 
estimated average 6-inch overdredge depth as well as a 4:1 (horizontal to vertical) side slope 
stability allowance for soft sediment removal. Figure 18 presents the extent and thickness of 
the arsenic-contaminated material exceeding 50 mg/kg that needs to be removed. 
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SECTION 4 

Corrective Action Design—Project Delivery 
Strategy 

4.1 Preliminary Design 
The objectives of the preliminary design are to define, in detail, the technical parameters 
upon which the design will be based, develop the conceptual strategies and ideas that 
compose the framework of the remediation project, review the strategies and ideas with the 
agencies, and, to the extent possible, finalize the strategies and ideas so that the final design 
may proceed with minimal changes (for example, minimal cost and schedule impacts). 

4.2 Final Design 
Once the conceptual strategies and ideas and supporting technical details have been 
developed, reviewed, finalized, and approved by the agencies in the preliminary design, the 
final design activities will commence. The conceptual strategies and ideas developed during 
the preliminary design will be expanded into a set of final design documents consisting of 
the following: 

 Basis of design report 
 Specifications 
 Drawings 
 Cost estimate 
 Site-specific plans  
 Contract award documents 
 Biddability, operability, and constructability reviews 
 Revised project delivery strategy 
 Construction quality assurance plan 

Detailed design drawings and specifications will be prepared for the majority of the selected 
components. The successful bidder of the work will become the dredging contractor. The 
contractor will be required to develop a detailed work plan, describing how the work will 
be executed. 
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SECTION 5 

Preliminary Design Approach, Assumptions, 
and Parameters 

A general conceptual description of the mechanical dredging support facilities, equipment, 
and activities is included in this SRWP. During the bid process, bidders for the work will be 
required to provide a general description of their proposed site layout, dredging equipment, 
water treatment system, and procedures, so significant proposed modifications can be 
discussed and evaluated before award of the contract. In addition, before starting the work, 
the dredging contractor will provide a detailed work plan that will describe the specifics of 
the proposed mechanical dredging activities. 

5.1 Minimizing Environmental and Public Impacts 
One of the primary objectives of the dredging operations is to minimize the environmental 
and public impacts. This is achieved through permitting and planning during the design 
phase, as well as adherence to environmental controls and monitoring during the execution 
of the dredging project. 

5.1.1 Planning and Permitting 
Permits related to the following items will be completed by Tyco, as necessary: 

 Section 10 of the Rivers and Harbor Act of 1899, Section 404 of the Clean Water Act 
(CWA), and Section 401 of the CWA for dredging 

 Revision of Tyco’s existing Wisconsin Pollution Discharge Elimination System (WPDES) 
industrial permit, if necessary 

 Chapter NR 347 of the Wisconsin Administrative Code for sediment sampling and 
analysis, monitoring protocol, and disposal criteria for dredging projects 

 RCRA permit for onsite sediment handling and treatment 

 Clean Air Act (CAA) permit 

 Endangered and threatened species review and Natural Historic Preservation Act 
permit, if necessary 

 Coordination with the U.S. Coast Guard regarding a Notice to Mariners and waterway 
markers permit 

 Building permit from the City of Marinette for temporary facilities  

 Soil erosion and sediment control (SESC) permit  
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 Chapter 30 and NR 216 of the Wisconsin Administrative Code for Stormwater Erosion 
Control and Post-Construction Stormwater Permit 

 Access agreements for use of property not owned by Tyco, if necessary 

5.1.2 Execution of Dredging Activities 
Project information will be communicated with local property owners and other general 
members of the public before and during the corrective activities to limit the impacts of the 
project to residents and commercial and recreational activities. 

During the dredging activities, BMPs will be employed to control the resuspension of 
sediment; BMPs are described later in this section. Turbidity will be continuously 
monitored, and exceedances will be communicated to the dredging contractor so 
modifications to the process or equipment can be made as necessary, as described in 
Section 7. It is important to note that control of sediment resuspension does not correlate 
with control of dissolved arsenic release, and an exceedance of Wisconsin’s acute toxicity 
water quality criterion for arsenic in surface water is likely to occur regardless of the 
effectiveness of BMPs (refer to Appendix A). 

Air monitoring, post-dredging confirmation sampling, and post-dredging bathymetric 
surveys will be conducted as described in Section 7. 

5.2 Site Preparation and Mobilization 
5.2.1 Site Preparation and Mobilization Activities 
Before mobilization to the site, the dredging contractor will verify it has obtained or is in 
compliance with the requirements of necessary permits. In addition, the contractor will 
deliver necessary preconstruction submittals to Tyco for approval before mobilization. 

Prior to mechanical dredging, the contractor will perform site preparation activities at the 
Tyco property (the term “site” refers to the portion of the Tyco property used for the 
mechanical dredging and stabilization activities as shown on the drawings in Appendix C). 
These activities are necessary to allow heavy equipment to access all of the portions of the 
site and to ensure protection of the environment during the dredging activities. The former 
Salt Vault area (asphalt pad) and the former 8th Street Slip will be used as the staging and 
treatment area. Mobilization and site preparation activities will include the following:  

 Mobilization of equipment and personnel 

 Clearing and grubbing of vegetation and implementation of erosion control measures in 
the areas disturbed 

 Establishment of physical construction limits at the site with temporary fencing or other 
means of demarcation 

 Set up of site trailers for the dredging contractor and oversight contractor 

 Construction of temporary partitions on the existing asphalt surface in the former Salt 
Vault to create areas for staging, stabilization, stockpiling, and water treatment 
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 Construction of a temporary mooring structure and drip containment at the shoreline of 
the site 

 Construction of a temporary water treatment system 

 Installation of turbidity monitoring equipment in the river 

 Construction of temporary access roads near the existing boat landing on City of 
Marinette property to access the South Channel for the dry excavation activities 

5.2.2 Asphalt Pad and Site Access Roadways 
The mechanical dredging of river sediments requires modifying the existing asphalt pad 
and installing temporary access roads to reach the South Channel for the dry excavation 
activities. The drawings (Appendix C) include an overview of the conceptual plan and 
cross-section details. Separate areas will be established on the asphalt surface near the 
former Salt Vault to accommodate the reagent storage, temporary onsite water treatment 
plant, dredged material stabilization, stabilized material storage, and decontamination for 
trucks hauling stabilized sediment offsite. Temporary access roads will be built in areas 
where no roadways currently exist, and in other cases, designated haul routes will be 
demarcated on the existing asphalt areas. A description of each of these items is included 
below. 

Asphalt Concrete Pad  
The existing asphalt surface in the former Salt Vault (and the former 8th Street Slip) area 
will be used as the staging area. There is an existing 250-foot x 250-foot asphalt concrete 
staging pad with 2-foot-high sealed concrete sidewalls along with a 1 percent slope toward 
the drain outlet on the west sidewall. The pad area consists of a 6-inch-thick asphalt 
concrete layer constructed over a compacted fill and a gravel layer. The former 8th Street 
Slip area consists of a 4-inch-thick asphalt concrete layer constructed over a layer of 
compacted imported sand. A 10-foot x 10-foot x 2-foot asphalt concrete-lined outfall sump 
with a maximum holding capacity of approximately 1,200 gallons will be constructed 
outside of the asphalt pad as shown in the drawings (Appendix C). The bottom of the 
outfall sump will be constructed at least 2 feet below the existing asphalt concrete pad 
surface level. A pipe will be installed to connect the drain outlet located on the east sidewall 
of the asphalt pad to the outfall sump. It is expected that free water from the offloaded 
dredged material and the stormwater runoff will be collected in the outfall sump through 
the drain outlet, prior to pumping it out to the temporary water treatment system.  

The southwestern corner of the pad will be used as the reagent storage and handling area, 
and the northwestern corner of the pad will be used for the temporary water treatment 
system. The remaining portion of the pad will be used as the sediment stabilization and 
storage area, with temporary berms separating the sediment stabilization and storage area 
from the water treatment system and reagent storage and handling areas. Water that seeps 
through the asphalt concrete pad will be contained onsite by the VBW and extracted and 
treated by the permanent site GWCT system.  

Temporary Access Roads  
Since the working area within the Tyco facility is covered with asphalt concrete, no 
construction of temporary access roads will be necessary in the vicinity of the staging area. 
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Traffic cones, barrels, or signage will be used to demarcate travel areas for trucks hauling 
materials to and from the site to keep truck traffic confined to these areas for the safety of 
site personnel. 

Some temporary access roadways will need to be constructed on the property east of the site 
as shown on the drawings in Appendix C to facilitate the truck hauling and transportation. 
After clearing and grubbing, the existing surface will be leveled and prepared, and a mid-
weight geosynthetic fabric of 6- to 10-ounce/square yard will be laid to separate and 
stabilize the foundation. Over the geosynthetic fabric, a 6-inch-thick crushed stone 
aggregate layer will be placed and compacted. This layer of aggregate shall meet the 
requirements of Wisconsin Department of Transportation Series 21 Class AA or Series 22 
Class A. The gravel access roadways will minimize the tracking of loose soil. 

Asphalt Concrete Pad and Temporary Access Road Removal and Disposal 
Once the dredging activities are completed, the asphalt concrete surfaces will be washed off, 
and the resulting wastewater will be captured and treated in the temporary onsite water 
treatment system. Areas where a permanent asphalt concrete surface has been damaged by 
the corrective activities will be repaired and resurfaced. Access roads constructed on the 
property east of the site will be tested for leachable arsenic, broken up, removed, and 
disposed offsite at a nearby nonhazardous landfill or recycled as appropriate (assuming the 
leachable arsenic results indicate the material is nonhazardous and/or meets regulations for 
recycling). Areas where the access roads were constructed outside the VBW will be restored 
by reseeding it with native vegetation and planting new trees to replace those which were 
removed. 

5.3 Mechanical Dredging 
Approximately 59,000 yd3 of soft sediment and 149,000 yd3 of semi-consolidated material 
containing arsenic greater than 50 mg/kg (including estimated overdredge volumes) will be 
mechanically dredged from the river using the SRWP approach as shown on the drawings 
in Appendix C. These volumes targeted for mechanical dredging do not include 12,000 yd3 
of soft sediment in the South Channel that will be removed by dry excavation. The thickness 
of soft sediments to be mechanically dredged ranges from less than 1 foot to a maximum of 
8 feet. The semi-consolidated material thickness ranges from 6 to 27 feet. Water depth 
within the mechanical dredging areas is up to 21 feet deep adjacent to the Main Channel. 
The water depth in the South Channel is approximately 1 to 2 feet, which is too shallow for 
mechanical dredging.  

The performance standards for the mechanical dredging consist of the following: 

 Removing soft sediment to specified elevations 
 Removing semi-consolidated material to specified elevations 
 Minimizing sediment resuspension below the specified turbidity standard 

The dredging contractor will perform bathymetric surveys before and after dredging. These 
bathymetric surveys will be used to determine if the specified dredge cuts have been 
achieved as well as providing a final dredged sediment volume for payment. Calculations of 
soft sediment and semi-consolidated material volume in this SRWP include an average of 6 
inches overdredge depth. 
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5.3.1 Dredging Equipment 
Mechanical dredging of contaminated soft sediments will be performed with a crane and 
environmental clamshell bucket having the following capabilities and characteristics: 

 Provides a level cut during the closing cycle 

 Completely encloses the dredged sediment and water captured 

 Has escape valves or vents that close when the bucket is withdrawn from the water 

 Has a smooth cut surface, with no teeth 

 Is controlled by the operator using global positioning system (GPS) equipment with 
integrated software that allows: 

 The bucket position to be monitored in real time 
 The specified horizontal and vertical accuracy requirements to be met 
 The operator to control bucket penetration to avoid overfilling and minimize 

sediment resuspension 

Since the compacted nature of the semi-consolidated material precludes the use of an 
environmental bucket, mechanical dredging of contaminated semi-consolidated material 
will be performed with a conventional clamshell bucket with teeth having the following 
capabilities and characteristics: 

 Provides cut into the densely compacted semi-consolidated material 

 Is controlled by the operator using GPS equipment with integrated software that allows: 

 The bucket position to be monitored in real time 
 The specified horizontal and vertical accuracy requirements to be met 
 The operator to control bucket penetration to avoid overfilling and minimize 

sediment resuspension 

Because of the need to use a conventional clamshell bucket to remove the semi-consolidated 
material, dredging of this material is expected to result in the release of significantly larger 
amounts of dissolved arsenic as well as suspended solids into the river than with an 
environmental clamshell bucket (see Appendix A).  

5.3.2 Dredging Sequence 
Mechanical dredging of soft sediment (Phase I) will be completed prior to the dredging of 
semi-consolidated material (Phase II). The elevation contours and thicknesses for soft 
sediment and semi-consolidated material are shown on Figures 4, 5, 8, and 10. 

5.3.3 Dredging Process 
The mechanical dredging, offloading, and stabilization process described here is conceptual 
and will be more specifically defined during design. The dredging contractor will be 
allowed to propose and utilize a different process if, after an evaluation, the proposed 
process is cost-effective and can reasonably be expected to meet performance criteria such as 
production rates and turbidity standards. 
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The mechanically dredged material will be loaded into watertight scows that will be 
transported to the temporary docking platform to be constructed near the former 8th Street 
Slip. The dredged material will be offloaded using a material handler with a clamshell 
bucket and transferred onto a screen to separate oversized debris. The material passing the 
screen will fall onto a conveyor belt and be transported to the sediment stabilization and 
storage area on the asphalt pad. The material will then travel through a pugmill where 
stabilization reagents will be added. Following reagent addition, the material will be moved 
by conveyors and/or a front-end loader(s) to a storage area where the mixture will cure for 
approximately 1 week. Once the material has cured sufficiently, it will be sampled and 
analyzed for TCLP arsenic to confirm it is nonhazardous. The landfill might require 
additional analyses to meet disposal requirements. Then, the material will be picked up 
with a front-end loader and loaded into a truck for transportation offsite. The top of the 
truck will be covered with a tarp, the exterior of the truck will be decontaminated (if 
necessary), and the stabilized sediment will be transported to an off-site RCRA Subtitle D 
(nonhazardous) landfill for disposal. 

Free water from the dredged material, decontamination water, and water from rain events 
will gravity drain to the outfall sump located adjacent to the asphalt pad. Water collecting in 
the sump will be pumped directly to the temporary water treatment system. Suspended 
solids and dissolved contaminants in the water will be removed by the water treatment 
system, which will consist of equalization, chemical feed, microfiltration (MF), two-stage 
reverse osmosis (RO) filtration, filter press dewatering, and, if cost-effective, mechanical 
evaporative concentration (see Section 5.6.2). 

5.3.4 Debris 
Debris encountered during mechanical dredging will be segregated as much as possible on 
the material scow and handled separately once the scow is moved to the offloading area. If 
significant debris is encountered while dredging soft sediment (Phase I) that would 
potentially cause damage to the environmental bucket, a conventional clamshell bucket may 
be used until the debris is removed.  

5.3.5 Stabilization Reagents 
A treatability study is currently being conducted to determine a cost-effective reagent 
mixture to stabilize the dredged material. The stabilized dredged material must meet three 
criteria: 

 No free water (must pass paint filter test for disposal at the landfill) 
 Leachable arsenic is less than 5 mg/L, as measured by the TCLP test 
 Minimum strength of 12 pounds per square inch at 7 days of curing, as measured by the 

unconfined compression test 

Preliminary treatability testing results indicate reagents needed to stabilize dredged 
materials may include a cementitious reagent to provide moderate strength gain and other 
reagents such as an oxidizing agent and an iron-based compound to create an insoluble 
arsenic compound and reduce leachability. 
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5.3.6 Dredging Production Rate and Duration 
The expected mechanical dredging rate for the soft sediments is estimated to be 1,300 yd3 
per day up to 24 hours per day/7 days per week. A dredging rate of 1,000 yd3 per day (also 
on a 24/7 basis) is estimated for semi-consolidated material because of their compacted 
nature and the associated difficulties that might be encountered in dredging this material. 
The mobilization, setup, and demobilization phases of the project cumulatively may take 
approximately 7 weeks. A total duration of 7 weeks of soft sediment dredging (not 
including soft sediment dry excavation from the South Channel) and 22 weeks of semi-
consolidated material dredging are anticipated based on these production rates. Because of 
the time required to dredge the semi-consolidated material, and the need to incorporate 
calendar restrictions for fish spawning, a temporary winter shutdown period is assumed to 
avoid issues with freezing temperatures. 

5.3.7 Debris Handling 
Oversized debris from the screen at the offloading area will be removed using a front-end 
loader and set aside for decontamination. Debris encountered during dredging that was 
segregated on the material scows will be offloaded separately from the other dredged 
material and also set aside for decontamination. After being washed with a pressure washer 
to remove significant sediment from the debris, the debris will be placed in a rolloff 
container for eventual transportation and disposal offsite at a RCRA Subtitle D landfill for 
disposal. 

5.3.8 Dredging Positioning System 
A system that continuously locates and records the horizontal and vertical position of the 
cutting face will be required. A real-time kinematic positioning system, or an alternative 
positioning system that can meet the specified tolerance requirements, will be used to 
provide the horizontal and vertical positioning for the dredge system. The positioning 
system shall employ software capable of monitoring the x, y, and z position of the dredge 
bucket in real time. The software will be required to provide the following: 

 A real-time view of the barge and clamshell bucket position 
 A display indicating the surface derived from the pre-dredge hydrographic survey data 
 A display that provides real time feedback showing current depth, final project depth, 

target depth, and current bucket depth 

The following tolerances shall be met:  

 Horizontal position accuracy shall be plus or minus 2 feet 
 Vertical tolerance shall be plus zero, minus 0.5 foot 

5.4 Dry Excavation – South Channel 
Approximately 12,000 yd3 of soft sediment with arsenic contamination exceeding 50 mg/kg 
are present in the South Channel. The water depth in the South Channel is typically 1 to 
2 feet, meaning barge-based mechanical dredging equipment cannot be floated into the area. 
In addition, the South Channel is fairly wide (100 to 200 feet), and the shoreline is heavily 
vegetated, so using a crane from the shoreline would be problematic for the entire width of 
the channel. Underwater sediment removal is further complicated by the presence of woody 



SEDIMENT REMOVAL WORK PLAN FOR SEDIMENT REMEDIATION 

5-8 DOCUMENT CONTROL NO. 405439-061 

debris from historical activities in the area. The physical setting of the South Channel allows 
for cost-effectively dewatering the channel. Therefore, dry excavation was selected as the 
best option for removing contaminated sediment from the South Channel in Phase III. 

5.4.1 Site Preparation and Dewatering 
In order to perform dry excavation, access must be obtained to the South Channel directly 
from land. Since the South Channel does not border the facility, an access agreement would 
need to be reached with the City of Marinette to use the property south of the South 
Channel where the boat landing is located. An access road, approximately 220 feet long, 
20 feet wide, and 12 inches thick, would need to be built by first clearing and grubbing the 
existing trees and other vegetation, and then laying down geotextile and gravel. Once the 
road is built, sheet piling would need to be installed across the west end of the South 
Channel as shown on the drawings in Appendix C. The existing road through the wetlands 
area on the Tyco property that adjoins the City of Marinette property will need to be 
improved as well to handle the truck traffic. 

A vibratory hammer will be used to install approximately 300 linear feet of sheet piling 
across the west end of the South Channel. The sheets are estimated to be 25 feet long. 

Once the sheet piling is installed, free water on top of the sediment will be directly 
discharged to the river until turbidity in the water exceeds 80 mg/L TSS. Water exceeding 
this threshold will be routed to the onsite temporary water treatment system. 

5.4.2 Excavation Activities 
Standard excavation equipment will be used to remove the materials from the South 
Channel. A track-mounted backhoe will be used to stabilize the soft sediment in situ, 
excavate the stabilized sediment, and load it into articulated trucks for transport back to the 
staging area on the Tyco property. Debris that interferes with soft sediment removal will be 
removed with the backhoe and transported to the site to be staged and eventually disposed 
offsite. In situ stabilization will be accomplished by dumping loads of fly ash and cement 
next to the mixing operation, using the backhoe to pick up and add the reagents to the soft 
sediment, and mixing the reagents into the sediment with the backhoe bucket. Once the 
reagents have been mixed into the sediment, the backhoe will be used to load the sediment 
into articulated hauling trucks which will transport the material back to the staging area 
onsite. 

The estimated production rate is 600 yd3 per day, so a total of 20 days is estimated to 
remove the 12,000 yd3 of soft sediment. 

5.5 Dredged Material Disposal 
As stated previously, the stabilized dredged material will be tested to verify that it passes 
the paint filter test and leachable arsenic has been reduced to less than 5 mg/L. The 
stabilized material will then be directly loaded into trucks and hauled offsite for disposal at 
an approved facility. It is assumed that the stabilized dredged material will be disposed at a 
RCRA Subtitle D landfill within 40 miles of the project site. 
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5.6 Water Quality 
5.6.1 River Water Quality 
Turbidity Control through Implementation of Best Management Practices 
The potential to create turbidity and impact river water quality during mechanical dredging 
will be minimized by the dredging contractor’s adherence to mechanical dredging BMPs. 
These BMPs will be modified slightly to account for the use of conventional navigational 
bucket with teeth for dredging of semi-consolidated material and glacial till. A list of BMPs 
for the dredging of soft sediment is provided below: 

 Scows shall be watertight and inspected to confirm water tightness prior to dredging 
operations and dredged material transport. 

 An environmental clamshell bucket shall be used for mechanical dredging of soft 
sediment. 

 “Sweeping” to contour the bottom of the dredge cut shall not be permitted. 

 Dredging of slopes shall proceed from top of slope to toe of slope. 

 The dredging contractor shall utilize positioning devices (such as GPS) to allow the 
operator to be aware of the location of the dredge bucket in relation to the top of the 
sediment. 

 The contractor shall use an experienced environmental dredging operator who is 
capable of implementing appropriate BMPs to limit resuspension of sediment. 

 The operator shall minimize overfilling of the dredge bucket. 

 The operator shall reduce the rate of bucket descent and retrieval as necessary. 

 The operator shall perform single bites with the bucket, and each bucket shall be 
brought to the surface and emptied between bites. 

 The operator shall release excess water at surface slowly. 

 The operator shall not overfill scows with dredged material. 

 Oil booms shall be available for emergency use. 

Silt curtains will be used for the mechanical dredging work. The silt curtains will be placed 
around the contiguous dredging areas as shown on the drawings in Appendix C. 

The success of the contractor’s efforts to control release of turbidity will be evaluated 
through river water monitoring activities as described in Section 7.1. If a turbidity 
exceedance is noted, the dredging contractor will be consulted and the source of the 
turbidity will be identified. If dredging activities are suspected, the dredging process or 
equipment will be modified so the turbidity criterion is met. 

Release of Dissolved Phase Arsenic during Dredging Activities 
The release of particulate arsenic during mechanical dredging operations will be minimized 
by using BMPs to minimize dredging-induced turbidity. However, turbidity control 
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measures such as turbidity curtains will not be successful in limiting release of dissolved-
phase arsenic during dredging activities. For a complete description of the concerns with 
arsenic release during dredging activities, refer to the Sediment Remediation Work Plans 
Evaluation Memorandum in Appendix A. 

5.6.2 Wastewater from Stabilization and Decontamination Activities 
Wastewater Sources 
Wastewater will be generated from several sources during the handling, stabilization, and 
disposal of the dredged material. The following wastewater sources will be routed to the 
onsite temporary water treatment system: 

 Free water from the dredged sediment that is gravity drained (Phases I and II) 
 Decontamination water (Phases I, II, and III) 
 Precipitation on the staging pad (Phases I, II, and III) 
 Direct discharge of water from the South Channel prior to and during dry excavation 

once the concentration of TSS exceeds 80 mg/L (Phase III) 

The water treatment system itself will generate process wastewater, which will need to be 
hauled offsite and disposed. 

Wastewater Volumes 
The rate of water generation and treatment was calculated over a 24 hours per day, 7 days 
per week period since dredging activities also are assumed to occur over the same period. 
Volumes given below might not add up precisely because of rounding. 

Free Water Removed from Sediment (Phases I and II) 
During Phase I, the dredging rate is estimated to be 1,300 yd3 per day. The estimated 
volume of water draining from sediment dredged with an environmental bucket is 
11,000 gallons per day (gpd), or 7.4 gallons per minute (gpm). During Phase II, the dredging 
rate is estimated to be 1,000 yd3 per day. The estimated volume of water draining from 
sediment dredged with a conventional clamshell bucket is 29,000 gpd, or 20 gpm. 

Total free water generated from dredging will be as follows: 

 During Phase I: (11,000 gpd)*(46 days) = 0.5 million gallons 
 During Phase II: (29,000 gpd)*(149 days) = 4.3 million gallons 

Decontamination Water (Phases I, II, and III) 
A 4 gpm pressure washer is assumed to be used for decontamination activities. 
Decontamination activities performed during the dredging work will include 
decontamination of debris, equipment, and trucks. Total volume is estimated to be 
1,400 gpd, or 1.0 gpm. The wastewater generated from decontamination activities will be 
collected in the sump along with the other wastewater sources and sent to the water 
treatment system. 

Total water generated will be as follows: 

 During Phase I: (1,400 gpd)*(46 days) = 0.07 million gallons 
 During Phase II: (1,400 gpd)*(149 days) = 0.2 million gallons 
 During Phase III: (1,400 gpd)*(20 days) = 0.03 million gallons 
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Water from Precipitation on Pad (Phases I, II, and III) 
Average monthly rainfall for the Green Bay, Wisconsin, area during the potential 
construction season is as follows (rssweather.com 2010): 

 May: 2.75 inches 
 June: 3.43 inches 
 July: 3.44 inches 
 August: 3.77 inches 
 September: 3.11 inches 
 October: 2.17 inches 

A monthly rainfall of 3 inches was used to calculate rainwater that falls on the process pad 
and requires treatment. Using a proportionate average daily rate, the total volume is 
estimated to be 18,000 gpd, or 13 gpm. Total water generated will be as follows: 

 During Phase I: (18,000 gpd)*(46 days) = 0.8 million gallons 
 During Phase II: (18,000 gpd)*(149 days) = 2.7 million gallons 
 During Phase III: (18,000 gpd)*(20 days) = 0.4 million gallons 

Direct Discharge of Water from the South Channel (Phase III) 
The volume of wastewater generated during Phase III from dewatering the South Channel 
cell will be comprised of two components. The first source of wastewater will be the water 
remaining after the initial phase of dewatering, direct discharge of water to the river, is 
completed. Approximately 0.5 foot of water over the footprint of the entire cell will need to 
be pumped to the water treatment system, and this volume is estimated as 1.3 million 
gallons, which will be pumped out over 14 days, for an average flowrate of 93,000 gpd, or 
64 gpm. Maintenance dewatering is estimated to be 65 gpm for the 20 days of active 
sediment excavation in the South Channel. This is an estimated 94,000 gpd. Total water 
generated by dewatering activities during Phase III will be 1.3 million gallons + 
(94,000 gpd)*(20 days) = 3.2 million gallons. 

Summary of Wastewater Generated (Phases I through III) 
During Phase I, wastewater generated will be 0.5 million gallons (free water in sediment) 
plus 0.07 million gallons (decontamination water) plus 0.8 million gallons (precipitation), for 
a total of 1.4 million gallons, and an average flow rate of 21 gpm over 24 hours.  

During Phase II, wastewater generated will be 4.3 million gallons (free water in sediment) 
plus 0.2 million gallons (decontamination water) plus 2.7 million gallons (precipitation), for 
a total of 7.2 million gallons, and an average flow rate of 34 gpm over 24 hours. 

During Phase III, wastewater generated will be 0.03 million gallons (decontamination water) 
plus 0.4 million gallons (precipitation) plus 3.2 million gallons (direct discharge for South 
Channel cell dewatering activities) for a total of 3.6 million gallons, and an average flow rate 
of 123 gpm over 24 hours. 

Total wastewater generated during the corrective activities is estimated to be 12 million 
gallons. Estimated flow to the water treatment system will vary, but will be at a maximum 
of 123 gpm during Phase III. Therefore, the treatment system should be designed to handle 
a peak flow of approximately 150 gpm. 
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RO process waste will be approximately 20 percent of the total flow to the treatment system. 
This will be reduced further by the use of an evaporator unit, which will reduce the volume 
of water by another 75 percent. Therefore, total volume of rejectate water from the 
evaporator unit requiring disposal at an offsite hazardous waste facility will be 0.6 million 
gallons.  

Wastewater Treatment 
The conceptual design for the temporary onsite water treatment system is shown on the 
drawings in Appendix C. This conceptual design is provided as a possible configuration, 
but the dredging contractor can propose an alternative water treatment system design. The 
treated water will be considered for reuse onsite. 

The water treatment system will be set up on the northern portion of the asphalt pad. 
Wastewater sources will be combined in an equalization tank and pumped into an MF unit. 
The rejectate from the MF unit will be run through a filter press and the filter cake will be 
added to the dredged materials for stabilization. The filtrate from the filter press will be 
routed back to the wastewater stream before the MF unit. Water passing through the MF 
unit will have sulfuric acid added to inhibit scaling before passing through a dual phase RO 
unit. The concentrate from the RO process will be further concentrated in an evaporator 
unit. The concentrate from the evaporator unit will be stored in a tank and then hauled 
away for disposal at a hazardous waste facility. The treated water from both the RO and 
evaporator units will be stored in holding tanks for reuse at the Tyco facility. 

Influent and effluent samples will be collected from the water treatment system to monitor 
performance. If not all of the treated water can be used at the Tyco facility, a WPDES permit 
will be obtained for discharge to the Menominee River, and discharge and sampling will be 
done in compliance with the permit.  

5.7 Working Season and Hours of Operation 
Most activities associated with the dredging work will be performed up to 24 hours per day, 
and 7 days per week. Water treatment operations will be performed up to 24 hours per day, 
7 days per week. The dredging contractor will determine the actual hours of operation. 

Mobilization is anticipated to start in late winter in 2012 (refer to the project schedule in 
Appendix D). It will be necessary to schedule activities to accommodate the current 
commercial and industrial uses of the Menominee River. The dredging schedule will be 
coordinated with USEPA, WDNR, and the U.S. Fish and Wildlife Service (USFWS) to 
minimize potential disturbance of fish spawning during the spring and fall seasons. The 
dredging contractor will be responsible to coordinate with local industrial facilities to 
accommodate the arrival and departure of commercial ships delivering raw materials and 
with the local agencies as necessary. 

5.8 Decontamination and Site Restoration 
After mechanical dredging activities have been completed, decontamination activities will 
be performed. Equipment to be removed from the river will be power washed in place or 
over the river with water, prior to transport, to remove sediment and invasive species such 
as mussels. 
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Land-based equipment will be washed on the asphalt pad with the wash water being 
captured and treated. Rinse water will be collected in the sump through the outfall pipeline 
and will be pumped to the water treatment system. Following equipment decontamination, 
the asphalt pad will be washed to remove visible residual sediment. 

Once decontamination has been completed, the temporary infrastructure built for the 
mechanical dredging work will be removed from the site. The docking platform, drip 
protection, and access walkway will be disassembled and taken offsite. The water treatment 
equipment will be decommissioned and taken offsite. Temporary access roadway materials 
will be sampled and taken offsite for reuse if not contaminated or disposed at an 
appropriate landfill if contaminated. Previously vegetated areas that were impacted by 
corrective activities will be restored to pre-construction conditions to the extent practical 
and replanted with native species. 
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SECTION 6 

Compliance with Applicable Requirements 

This list of applicable requirements was developed based on the review of recent site data 
and specific components of this design. The requirements that have unique aspects affecting 
the implementation of the mechanical dredging corrective action at this site are based on the 
specific components of the project and are discussed below.  

6.1 Rivers and Harbors Act 
Section 10 of the Rivers and Harbors Act of 1899, 33 U.S. Code (USC) §401 et seq. and 
33 Code of Federal Regulations (CFR) Parts 403 and 322, prohibits the creation of 
obstructions to the capacity of (that is, the excavation or fill within the limits of) the 
navigable waters of the United States. This includes typical requirements to be met for 
dredging and filling within a navigable waterway such as measures to minimize 
resuspension of sediments and erosion of sediments and stream banks during excavation. 
The project will be designed to meet the requirements of Section 10 of the Rivers and 
Harbors Act.  

6.2 Clean Air Act 
The CAA, 40 CFR Parts 50 through 99, is intended to protect the quality of air and promote 
public health. Title I of the Act directs USEPA to publish national ambient air quality 
standards for “criteria pollutants.” The National Ambient Air Quality Standards, 
Section 109 provides specific requirements for air emissions including, but not limited to, 
particulates, volatile organic compounds, and hazardous air pollutants. USEPA also has 
provided national emission standards for hazardous air pollutants under Title III of the 
CAA. Hazardous air pollutants are designated hazardous substances under the 
Comprehensive Environmental Response, Compensation, and Liability Act (CERCLA). The 
CAA Amendments of 1990 greatly expanded the national emission standards for hazardous 
air pollutants by designating 179 new hazardous air pollutants and directing USEPA to 
attain maximum achievable control technology standards for emission sources. Such 
emission standards are potential requirements for remedial actions producing air emissions 
or regulated hazardous air pollutants. 

The CAA is considered applicable for activities that have the potential of causing particulate 
emissions, such as handling the dewatered sediment. Although significant amounts of 
airborne particulates are not likely to be generated, stabilization activities may cause some 
airborne particulates. Therefore, best available practices will be used, as necessary, to 
control potential particulate emissions. A plan to measure and mitigate air emissions during 
the implementation of the remedy will be included as part of the site management plan. 

6.3 Clean Water Act 
The CWA, 33 USC §1251 to 1376 and 33 CFR Part 323, provides regulations for the discharge 
of pollutants into the waters of the United States. It requires USEPA to set water quality 
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standards for all contaminants in surface waters, and requires that permits be obtained for 
discharging pollutants from a point source into navigable waters such as the Menominee 
River. The CWA also regulates dredged and fill discharges. Although actual discharge of 
the dredged material back into the river is not anticipated, excavation within the river 
constitutes discharge of dredged material.  

Regulations promulgated under the authority of the CWA require permits for dredging or 
excavating sediments in navigable water. The applicable permits include the Section 404 
permit, authorized by USACE, and the Section 401 Water Quality Certification issued by 
WDNR. A Section 401 certification is necessary for all projects requiring a Section 404 permit 
and is part of the Section 404 permit review process. Because the Menominee River is 
designated as a navigable waterway, the requirements and conditions of the Section 404 permit 
and Section 401 certification will be met. Typical requirements include actions to minimize 
resuspension of sediment and control erosion during dredging operations.  

6.4 Soil Erosion and Sediment Control Permit 
The SESC permit will be obtained for the dredging activities and construction of support 
structures. The SESC permit will require implementation and maintenance of soil erosion 
and sedimentation control measures, which will be included in the design. A notice of 
coverage will need to be submitted to WDNR and local agencies. 

6.5 Endangered Species Act 
The Endangered Species Act of 1973, 16 USC §1531 et seq. and 15 CFR Part 930, requires that 
federal agencies ensure that any action authorized, funded, or carried out by the agency is 
not likely to jeopardize the continued existence of any threatened or endangered species or 
destroy or adversely modify critical habitat. USFWS lists four species/habitats known to 
occur in Marinette County: the gray wolf (Canis lupus), Kirtland’s warbler (Dendroica 
kirtlandii), piping plover (Charadrius melodus) [critical habitat], and the Canada lynx (Lynx 
Canadensis). The gray wolf and Kirtland’s warbler are listed as endangered and the Canada 
lynx is listed as threatened (USFWS 2010). 

A Wisconsin Natural Heritage Inventory (NHI) request will be performed prior to sediment 
dredging, and coordination with WDNR will occur based on the results of the NHI request.  

Based on the location of dredging activities that will be conducted during this project and 
where the dewatering process will occur at the Tyco property, it is not anticipated that 
federal or state listed species or critical habitats will be affected. To comply with these 
requirements, Tyco will consult with WDNR to obtain concurrence that no critical habitat 
will be adversely affected during implementation of the dredging operations. 

6.6 National Historic Preservation Act 
The National Historic Preservation Act, 16 USC §661 et seq. and 36 CFR Part 65, establishes 
procedures for preserving scientific, historic, and archaeological data that might be 
destroyed through alteration of terrain as a result of a federal construction project or a 
federally licensed activity or program. If scientific, historic, or archaeological artifacts are 
discovered at the project site, work that could impact discovered artifacts will be halted 



SECTION 6—COMPLIANCE WITH APPLICABLE REQUIREMENTS 

DOCUMENT CONTROL NO. 405439-061 6-3 

pending the completion of any data recovery and preservation activities required pursuant 
to the Act. 

The likelihood for unanticipated discovery of scientific, historic, or archaeological artifacts 
during implementation of the corrective action is small. However, if such a discovery is 
made, appropriate and necessary measures will be implemented to ensure adherence to 
the Act. 

6.7 RCRA Regulations and Administrative Order on Consent 
As previously mentioned, this sediment removal action is being conducted pursuant to a 
RCRA 3008(h) AOC, administered by USEPA Region 5. The work described herein complies 
with the AOC, as well as the applicable RCRA regulations that govern the management and 
disposal of remediation waste.  

The regulatory considerations associated with the sediment removal and disposal work are 
outlined below: 

 In accordance with 40 CFR Section 261.4, because sediment removal is being done under 
a Section 404 permit, the dredged material exclusion states that the sediments are not 
considered a hazardous waste. The exclusion states:  

(g)  Dredged material that is not a hazardous waste. Dredged material that is subject 
to the requirements of a permit that has been issued under Section 404 of the 
Federal Water Pollution Control Act (33 USC 1344) or Section 103 of the Marine 
Protection, Research, and Sanctuaries Act of 1972 (33 USC 1413) is not a 
hazardous waste. For this paragraph (g), the following definitions apply: 

(1)  The term dredged material has the same meaning as defined in 40 CFR 232.2.  

(2)  The term permit means: 

(i)  A permit issued by USACE or an approved state under Section 404 of 
the Federal Water Pollution Control Act (33 USC 1344); 

(ii)  A permit issued by USACE under Section 103 of the Marine Protection, 
Research, and Sanctuaries Act of 1972 (33 USC 1413); or 

(iii)  In the case of USACE civil works projects, the administrative equivalent 
of the permits referred to in paragraphs (g)(2)(i) and (ii) of this section, 
as provided for in USACE regulations (for example, see 33 CFR 336.1, 
336.2, and 337.6); in this case, the exemption is limited to the Section 404 
permit activities. 

 Since the dredged materials are not at this point considered a hazardous waste, per the 
exclusion, they can be transported back onsite without being considered a hazardous 
waste. 

 Once the sediments dry out and are ready to be moved, the materials become a new 
waste stream that needs to be characterized and profiled for the offsite disposal. Under 
RCRA, a generator does not have the responsibility to characterize their material until it 
is generated, so characterization samples of the dredge spoils will be taken when they 
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are onsite to determine next steps. If analytical results indicate the material passes TCLP 
criteria, the material will be stabilized to the extent necessary to pass a paint-filter test 
and be accepted at an appropriately permitted Subtitle D facility. If sampling results 
indicate the materials fail TCLP criteria and would be considered as characteristic, the 
materials will need to be treated prior to transport to the disposal facility. In order to 
perform onsite treatment, the site, including the river sediment area and the uplands 
area, will be defined as an area of contamination. 

6.8 Coastal Zone Management Act 
The Coastal Zone Management Act (CZMA), under 16 USC §1451 et seq. and 15 CFR 
Part 930, states that all federal agency activities affecting any coastal use, resource, or zone 
will be conducted in a manner that is consistent, to the maximum extent possible, with the 
enforceable policies of approved management programs.  

The State of Wisconsin – Department of Administration Wisconsin Coastal Management 
Program (WCMP) was established in 1978 under the federal CZMA. Through its federal 
consistency review authority, the WCMP has broad opportunities to influence federal 
government activities, construction, funding, permitting, and other actions proposed within 
the coastal zone. It promotes coordination between state and federal policies, programs, and 
agencies. The boundaries of the coastal zone subject to the WCMP extend to the state 
boundary on the waterward side and, on the inland side, include the 15 counties with 
frontage on Lake Superior, Lake Michigan, or Green Bay. The dredging activities will be 
located entirely within the designated Wisconsin Coastal Zone area of the Menominee 
River.  

In order to be subject to federal consistency review, a project must meet the following basic 
criteria. The project must:  

 Be located within or affect Wisconsin’s coastal zone;  
 Involve the federal government through funding, permitting or direct action; and  
 Meet certain thresholds. (The state will focus on projects that involve a state-managed 

use and meet associated thresholds established under the Wisconsin Environmental 
Policy Act, which determine if they require detailed environmental review.) 

Evaluation of federal consistency with the WCMP is based upon the following criteria:  

 Is the activity consistent with the federally approved state coastal policies (set forth in 
Chapter I.C., including approved county shoreland ordinances and approved floodplain 
ordinances)?  

 Is the activity consistent with specific management policies for designated state 
managed special coastal areas?  

 Does the activity allow for an opportunity for full public participation? 

The proposed remediation project meets the criteria established by the WCMP; therefore, a 
federal consistency review will be initiated.  
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6.9 Wisconsin Chapter 30 permit 
Chapter 30 of Wisconsin Statutes declares all lakes, streams, sloughs, bayous, and marsh 
outlets which are navigable-in-fact for any purpose whatsoever to be navigable and public 
waters. Placement of structures, dredging, and similar activities in or adjacent to navigable 
waters are regulated under Chapter 30 of Wisconsin Statutes, and often require permits 
from WDNR. A Chapter 30 permit will be obtained from WDNR for dredging activities as 
well as impacts to any jurisdictional wetlands within the project area. 

6.10 NPDES Stormwater Permit 
The National Pollutant Discharge Elimination System (NPDES) is a federal program that 
originated in the CWA, but has since been delegated to the states. WDNR is authorized to 
administer the NPDES permit program, which requires permits for the discharge of 
stormwater associated with construction activities. The Tyco facility has an existing WPDES 
permit for industrial and manufacturing purposes. A Notice of Intent (NOI) will be 
submitted to WDNR more than 30 days prior to construction to negotiate use of the 
temporary treatment system during sediment removal and stabilization activities. 

Under 40 CFR Parts 122 and 125, the requirements for the development and implementation 
of a stormwater pollution prevention plan or a stormwater best management plan are 
outlined, along with the monitoring and reporting requirements for facilities. The 
stormwater pollution prevention plan will be submitted along with the NOI 30 days prior to 
construction. 

6.11 City of Marinette Building Permit 
A temporary building permit is required from the City of Marinette for the support 
structures at the Tyco property. A permit application will be prepared and submitted to the 
City of Marinette to obtain a temporary building permit before implementation of the 
corrective action.  

6.12 OSHA Requirements 
A health and safety plan for construction activities that is in accordance with the 
Occupational Safety and Health Administration (OSHA) requirements listed in 20 CFR 1910 
and 20 CFR 1926 will be required. 

6.13 Waterway Markers Permit 
Waterway markers have to meet U.S. Coast Guard requirements and are also regulated by 
WDNR through Section 30.74(2), Wisconsin Statutes and Chapter NR 5.09, Wisconsin 
Administrative Code. Any waterway markers must be in compliance with the U.S. Coast 
Guard requirements.  

A brief summary of Chapter 30.74(2) and 30.77 is that a town, village, or city may adopt an 
ordinance, in the interest of public health, safety or welfare applicable on waters of the state 
within the local unit of government’s jurisdiction. WDNR assists the community in 
enforcing the ordinance (30.74(3)).  
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Under Chapter 30.77(3)(b), it appears that a county could also adopt an ordinance; however, 
the county ordinance would supercede any local ordinances that would be developed and 
may not be in the interest of local control or acceptable throughout the county.  

WDNR has interpreted the regulation that waterway marker enforcement cannot occur 
unless the local jurisdiction enacts an ordinance adopting the authority granted under 
Chapter 30.74(2). For example, while the markers may follow U.S. Coast Guard signage 
requirements for marking a Slow No-Wake Zone, WDNR would not be able to enforce the 
Slow No-Wake Zone unless the local jurisdiction first adopted an ordinance to accept local 
waterway marker acceptance and, thereby, grant WDNR enforcement authority of the 
ordinance. A WDNR waterways marker permit will be obtained prior to installing the 
markers on the Menominee River. 

6.14 Notice to Mariners 
A Notice to Mariners will be issued through the U. S. Coast Guard once the dredging 
schedule is known more precisely. Tyco’s corrective activities oversight contractor will 
coordinate with the U.S. Coast Guard in consultation with the dredging contractor once the 
dredging contract is awarded. 
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SECTION 7 

Performance Monitoring and Operations and 
Maintenance Requirements 

This section provides a brief summary of the performance monitoring and operations and 
maintenance (O&M) requirements for the corrective activities. Additional details regarding 
sample collection, sampling methods and data management will be developed as part of the 
final design. 

7.1 Water Quality Monitoring 
7.1.1 River Water Quality Monitoring 
The effectiveness of the dredging contractor in performing mechanical dredging while using 
BMPs to minimize the associated water quality impacts will be determined through 
monitoring of the turbidity in the river. The proposed turbidity control standard for work 
during mechanical dredging activities is no more than 80 mg/L TSS above the background 
reading. 

Surface water monitoring of TSS and/or turbidity will be performed to collect data that will 
be used to evaluate the potential for sediment resuspension during dredging activities. 
Before commencing dredging activities, two turbidity monitoring stations will be installed 
for measuring turbidity during dredging and located as shown on the drawings in 
Appendix C. The first will be located on the southern side of the Menominee River, near the 
western boundary of the Tyco property. This location will be approximately 800 feet 
upstream of the Turning Basin and will be used to determine the daily average background 
turbidity level.  

The second turbidity monitoring location will be approximately 1,000 feet east of the eastern 
side of the Turning Basin and positioned near the southern side of the main river channel. 
This location will be used to monitor potential suspended sediment entering the river from 
dredging activities in the Turning Basin. The precise locations will be selected once 
dredging activities begin based upon observed responses of the upstream and downstream 
turbidity sensors to background turbidity, as well as the consideration of avoiding damage 
due to vessel traffic. 

Turbidity sensors will be deployed at the background location and at the second location at 
mid-depth of the channel. Turbidity readings will be transferred by cellular modem 
telemetry, compiled, and made available on a password-protected Web site within 
5 minutes of each reading. Data from the turbidity sensors also will be stored in an 
integrated data logger that can be accessed in the event the telemetry system is inoperable. 
The readings will be recorded once every 10 minutes at both turbidity monitoring stations. 
A rolling average of six consecutive readings (1 hour) for both of the locations will be used 
as the basis of comparison. 
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If the turbidity levels exceed the criterion above the background location, additional 
turbidity measurements between the downstream project extent and the downstream 
monitoring location will be performed to assess the BMPs and determine the cause for 
increased turbidity. If the turbidity increase is determined to be caused from non-dredging 
activities, the dredging will continue. If the turbidity is determined to be elevated because of 
the dredging activities, work will temporarily stop until implementation of corrective 
measures are demonstrated and turbidity levels at the downstream monitoring location are 
below the project turbidity criterion. 

If an obvious outlier appears, it shall be eliminated from the rolling average calculation. An 
outlier will be defined as a reading that is outside the range of 50 to 200 percent of the 
average of the three previous readings. In addition, to be considered an outlier, the 
following reading must return to a range of 75 to 133 percent of the average of the three 
readings preceding the outlier. In practice, it is common to get occasional one-time spikes 
that cannot be tied to activities in the water. If this happens regularly (that is, more 
frequently than twice per day), the sensor will be inspected and cleaned, repaired, or 
replaced. 

7.1.2 Water Treatment System Monitoring 
Influent and effluent from the water treatment system will be sampled daily for total arsenic 
concentrations. The treated water might also be sampled for other parameters as required 
for reuse at the Tyco facility or for discharge in accordance with the WPDES permit, if 
applicable. Additional points in the treatment system might be sampled and other analyses 
might be run as well to monitor system performance. 

Samples for total arsenic analyses will be submitted to a nearby laboratory and immediate 
results (or 24-hour turnaround) will be requested. Alternatively, an onsite laboratory might 
be set up during the corrective activities if the quantity of analyses and turnaround time 
justify the cost. This will be evaluated later in the design process. If sample results indicate 
arsenic concentrations or other chemicals above reuse or discharge criteria, discharge of 
water will stop immediately, and the system will be inspected and modified so that treated 
water is once again in compliance. 

7.2 Post-Dredging Sediment Confirmation Sampling and 
Surveys 

7.2.1 Surveys 
As mentioned previously, soft sediment will be removed in Phase I before removing the 
semi-consolidated material in Phase II. Phase III will be the removal of contaminated soft 
sediment from the South Channel. A bathymetric or terrestrial survey will be performed 
after the completion of Phase I, II, and III to document that the dredging cut lines have been 
achieved. 

7.2.2 Confirmation Sampling 
Confirmation sampling will be performed after material removal in Phase I, II, and III. 
Limited confirmation sampling will be performed following Phase I, only where 
contaminated soft sediment overlies soft sediment with arsenic concentrations less than 
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50 mg/kg, and no contamination exceeding 50 mg/kg is present in semi-consolidated 
material beneath. For Phase II, confirmation sampling for arsenic analysis will be performed 
in areas where semi-consolidated material with arsenic contamination levels below 
50 mg/kg remain to document that the contaminated material has been removed. Also in 
Phase II, confirmation sampling will be conducted for visual verification that glacial till has 
been reached in areas where all semi-consolidated material are to be removed because they 
were contaminated with arsenic concentrations greater than 50 mg/kg. For Phase III, 
confirmation sampling for arsenic analysis will be performed, except in areas where all soft 
sediment has been removed. 

Confirmation sampling locations and other details will be provided in the comprehensive 
confirmation sampling plan, which will be developed after acceptance of the final design 
and at least 90 days before completion of construction (per Attachment 2, Section IVA, 
2nd paragraph of the AOC). 

7.3 Air Monitoring 
Air monitoring for particulate matter will be performed because of the possibility of dust 
being released during dredged material and reagent handling. This will only be done 
during Phase III (excavation of soft sediment from the South Channel), because reagents 
will be directly mixed with the sediment in situ, and this activity has potential to create 
dust. During the other phases, reagents will be added to wet materials in a pugmill, which 
will reduce potential for dust emissions. Real-time monitors that measure particulate matter 
finer than 10 micrometers in diameter and smaller (PM10) will be used for monitoring. Three 
locations will be used to record continuous data on the Tyco property in the west, south, 
and east directions between 300 and 400 feet away from the dredged material and reagent 
handling and operations area. 

 



 

DOCUMENT CONTROL NO. 405439-061 8-1 

SECTION 8 

Preliminary Construction Schedule 

A preliminary project schedule for the sediment removal activities is provided in 
Appendix D. 
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SECTION 9 

Preliminary Cost Estimate 

A preliminary compensation schedule, which includes lines items and estimated quantities, 
is included in Appendix E. Implementation of the SRWP is estimated to cost between $23.7 
million and $50.8 million. The cost estimate has been provided in Appendix F. Preliminary 
cost estimate assumptions are based on the best available information regarding the 
anticipated scope of work, previous experience, and general site knowledge. Changes in the 
cost elements are likely to occur as a result of new information and design results. This is an 
order-of-magnitude cost estimate that is expected to be within +50 to -30 percent of the 
actual project costs. 
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SECTION 10 

Biddability, Constructability, and Operability 
Review 

The activities proposed in this SRWP have been reviewed with an emphasis on biddability, 
constructability, and operability. The final basis of design report will be reviewed using 
these criteria as well. Any concerns noted during these reviews regarding biddability, 
constructability, and operability will be addressed before completing the final design. 
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Note:
Soft sediment thickness shown are based on push-core or 
vibracore refusal.
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Figure 7
Top of Bedrock Elevation Contours
Tyco Fire Products LP Facility
Marinette, WI
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Figure 9
Top of Soft Sediment Elevation Contours
Tyco Fire Products LP Facility
Marinette, WI
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Figure 10
Top of Semi-consolidated Sands and 
Silts Elevation Contours
Tyco Fire Products LP Facility
Marinette, WI
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Figure 11
Top of Glacial Till Elevation Contours
Tyco Fire Products LP Facility
Marinette, WI
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Figure 12
Maximum Arsenic Concentration in Soft Sediment
Tyco Fire Products LP Facility
Marinette, WI
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Figure 13
Maximum Arsenic Concentration in
Semi-consolidated Sands and Silts
Tyco Fire Products LP Facility
Marinette, WI
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Figure 14
Maximum Arsenic Concentration in Glacial Till
Tyco Fire Products LP Facility
Marinette, WI
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Sheet Piling Assessment
Cross Section Locations
Tyco Fire Products LP Facility
Marinette, WI
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FIGURE 16 
Sheet Piling Assessment
Cross Section A-A’
Tyco Fire Products Facility
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FIGURE 17 
Sheet Piling Assessment
Cross Section B
Tyco Fire Products Facility
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Figure 18
Total Thickness of Arsenic Contaminated
Material to be Removed
Tyco Fire Products LP Facility
Marinette, WI
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DOCUMENT CONTROL NO 405439-060 

CH2M HILL 

135 South 84th Street 

Milwaukee, WI  

53214 

Tel 414.272.2426 

Fax 414.272.4408 

December 1, 2010 

SUBMITTED VIA E-MAIL AND REGULAR MAIL 

Mr. Gary L. Cygan 
U.S. Environmental Protection Agency 
77 West Jackson Blvd. DE-9J 
Chicago, IL 60604-3590 

Subject: Sediment Remediation Work Plans Evaluation--Tyco Fire Products LP 
Stanton Street Facility  
USEPA #WID 006 125 215 

Dear Mr. Cygan: 

On behalf of Tyco Fire Products LP (Tyco, formerly known as Ansul Incorporated), this 
letter is submitted to support the work plans prepared pursuant to Section VI, 11, 
paragraphs d, e, and f of the February 26, 2009, Administrative Order on Consent (AOC) 
between Tyco and the U.S. Environmental Protection Agency (USEPA).  

Section VI, 11, paragraph f allows Tyco to propose an alternative to the Section VI, 11, 
paragraph d requirement to mechanically dredge the semi-consolidated sands and silt layer 
(“semi-consolidated material”) between the soft sediments and the glacial till. Accordingly, 
an Alternative Menominee River Sediment Removal Plan (AMRSRP) that proposes to cap 
this layer is being submitted. 

USEPA has informed Tyco that USEPA interprets the AOC as requiring Tyco to submit a 
work plan to mechanically dredge the semi-consolidated material, per Section VI, 11, 
paragraph d, even if Tyco submits an alternative plan under Section VI, 11, paragraph f. 
Although Tyco does not understand or agree with this interpretation, to avoid unnecessary 
procedural disagreements, we also have prepared a Menominee River Sediment Removal 
Work Plan (SRWP) that uses mechanical dredging for the semi-consolidated material. Tyco 
does not believe that dredging the semi-consolidated material is technically or economically 
implementable. As explained in the remainder of this letter and in the work plans to be 
submitted under separate cover, dredging the semi-consolidated material threatens the 
structural integrity of the sheet pile barrier wall, will cause a substantial release of arsenic 
which is likely to endanger populations of aquatic receptors including game fish, and will 
cost approximately twice as much as the alternative approach detailed in the AMRSRP.  

As a result, Tyco proposes to implement the AMRSRP. The remainder of this letter 
evaluates and compares the approaches for the semi-consolidated material that are 
provided in the SRWP and AMRSRP. We believe that dredging the semi-consolidated 
material is technically and economically impracticable, and this letter and separately 
filed work plans provide the details necessary to support the approval and 
implementation of the AMRSRP. The SRWP is submitted only to accommodate USEPA's 
interpretation of the AOC.  



Gary L. Cygan, USEPA 
December 1, 2010 
Page 2 
 

DOCUMENT CONTROL NO 405439-060 

Summary 
Dredging the semi-consolidated material that exists between the soft sediments and the 
glacial till, as required by Section VI, 11, paragraph d of the AOC, will destabilize and 
threaten the integrity of the sheet pile barrier wall that was installed pursuant to Section VI, 
11, paragraph b of the AOC. Thus, the SRWP approach as described in paragraph d of the 
AOC is technically impracticable.  

In addition, the SRWP approach will cause uncontrollable releases of arsenic when dredging 
semi-consolidated material in the Turning Basin and in other areas of the river. The amount 
of arsenic released from these semi-consolidated materials is likely to result in substantial 
exceedances of Wisconsin’s acute toxicity water quality criterion (WQC) for arsenic in 
surface water (340 micrograms per liter [µg/L] [Wisconsin Administrative Code NR105]). 
The AMRSRP approach avoids both of these problems by capping the semi-consolidated 
material.  

Section VI, 11, paragraph f of the AOC allows Tyco to propose “an alternative to removal of 
the sediment layer…between the soft sediments and the glacial till [i.e., the 
semi-consolidated material]” if the following conditions are met:  

1. Removal of semi-consolidated material beneath soft sediment is economically and 
technologically impractical.  

• Approximately 5,000 cubic yards (yd3) of contaminated semi-consolidated material 
with arsenic concentrations significantly greater than 50 milligrams per kilogram 
(mg/kg) cannot be removed because this material provides required structural 
support for the existing sheet pile barrier wall that was installed to contain 
contamination beneath the Tyco facility. The AMRSRP approach caps these 
semi-consolidated materials, eliminating the risk to the sheet pile barrier structural 
integrity and reducing arsenic releases from the semi-consolidated materials during 
and after active remediation. 

• The AMRSRP approach eliminates environmental risks from the release of particle-
associated and dissolved arsenic that will be caused by dredging the 
semi-consolidated material. The arsenic released during dredging will be at levels 
that are likely to endanger ecological receptors in the Menominee River near to and 
downstream of the dredging areas.  

• Implementation of the SRWP is estimated to cost between $23.7 million and 
$50.8 million. Implementation of the AMRSRP approach is estimated to cost between 
$11.7 million and $25.1 million. Thus, the more environmentally protective 
alternative approach can be implemented for approximately half the cost of the 
AOC-specified (SRWP) remedy. 

2. The proposed alternative protects human health and the environment. 

• The AMRSRP approach protects human health and the environment by removing 
soft sediment with arsenic concentrations greater than or equal to 50 mg/kg and by 
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capping semi-consolidated material with concentrations greater than or equal to 
50 mg/kg1

3. The proposed alternative is legally implementable.  

. The capping and in-place containment approach for the 
semi-consolidated material under the AMRSRP is more environmentally protective 
in the short term as compared to dredging these materials because the AMRSRP 
reduces the mass of arsenic that will be released during SRWP dredging. The 
AMRSRP approach also is more environmentally protective in the long term because 
the SRWP requires removal of contaminated semi-consolidated material that must 
remain in place to support the existing sheet pile barrier wall, while the AMRSRP 
caps this material, retains the structural integrity of the barrier wall, and provides 
ongoing and immediate protection to the Menominee River fisheries and other 
ecological receptors. 

• The approach in the AMRSRP is legally implementable with the required state, local, 
and federal authorizations, including the U.S. Army Corps of Engineers (USACE). 
Permits and authorizations will be required to implement the approaches in either 
the SRWP or AMRSRP.  

4. The proposed alternative achieves an equivalent level of protection to monitored 
natural remediation (MNR). 

• The AMRSRP approach, capping those portions of the semi-consolidated material 
with arsenic concentrations greater than 50 mg/kg, provides superior protection as 
compared to MNR of these areas because the cap will reduce arsenic released from 
these areas.  

Project Background 
Tyco prepared a corrective measures study (CMS; URS Corporation [URS] 2003a) and an 
addendum to the CMS (EarthTech 2007) that evaluated the technical and economic feasibility 
of remedial options for addressing the onshore contamination that exists at the Tyco facility. 
Corrective measures for the onshore facility included installing a vertical barrier wall (VBW) 
system and a groundwater collection and treatment system within the VBW.  

A CMS was not conducted for the Menominee River sediment.  

Tyco prepared and submitted a site-specific baseline risk assessment (URS 2003b) that 
concluded that the arsenic in the sediment potentially posed an unacceptable risk of adverse 
effects only to benthic organisms and only at concentrations greater than 89 parts per 
million (ppm). 

In addition, at USEPA’s request, Tyco prepared a cost/benefit analysis that compared the 
dredging costs and arsenic removal benefits of dredging the soft sediments only over a 
range of cleanup levels from 5 to 1,000 ppm total arsenic (URS 2003c). That analysis 

                                                      
1 Tyco’s site-specific baseline risk assessment (URS 2003b) concluded that the arsenic in the Menominee River sediments as 
currently configured poses no threat to human health and threatens benthic organisms and ecosystems only at concentrations 
greater than 89 mg/kg. 
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concluded that the cost/benefit point of diminishing returns for dredging the soft sediment 
was approximately 50 ppm.  

USEPA's September 12, 2007 Statement of Basis (SOB) relied on the cost/benefit analysis 
and evaluated costs, feasibility, and risks of options to address the estimated 74,000 cubic 
yards of soft sediments that the cost/benefit report identified as containing arsenic 
contamination greater than 50 ppm. The SOB selected mechanical dredging as the preferred 
alternative for remediating these soft sediments, see SOB pp. 17 and 23, and both work 
plans that Tyco is submitting specify mechanical dredging to address contaminated soft 
sediments. The SOB did not address or consider the costs, feasibility and impacts of 
alternatives to address contamination in the semi-consolidated sand and silt layer between 
the soft sediments and the glacial till. 

Accordingly, the impacts, feasibility and costs associated with alternatives for addressing 
contamination in the semi-consolidated materials were not considered in the SOB, or 
anywhere else, and the public was not provided the opportunity to review and comment on 
remedial options for the semi-consolidated material.  

Instead, without the support of a cost or technical feasibility analysis, Section VI, 11, 
paragraph d of the AOC specifies a dredging-only remedy for the semi-consolidated 
material (the SRWP). The presumptive selection of dredging contradicts USEPA guidance as 
outlined in USEPA Office of Solid Waste and Emergency Response (OSWER) Directives 
9200.1-90 (USEPA 2008) and 9285.6-08 (USEPA 2002), ("dredging is not the 'presumptive' 
remedy, but should be considered on an equal footing with other remedial options").  

Tyco did not object to the dredging-only remedy in the AOC because the AOC specifically 
provided for an alternative (Section VI, 11, paragraph f) if during design development it was 
determined that the dredging-only remedy was technically and economically impracticable. 
In fact, this is what has happened. Our evaluation has shown that the presumptive remedy 
should not be implemented because it will jeopardize the sheet piling structure, it is less 
environmentally protective, and it is twice as costly as implementing the alternative 
approach outlined in the AMRSRP. 

Work Plan Approaches  
Both the SRWP and the AMRSRP approaches include a plan to remove soft sediment 
containing arsenic concentrations greater than or equal to 50 mg/kg using mechanical 
dredging. (Dry excavation is used for removing the soft sediment but only in the South 
Channel area.) Various dredging technologies were evaluated but have been eliminated 
from further consideration as detailed in Attachment 1.  

The VBW design prepared by AECOM, and implemented by Tyco in 2010, requires that at 
least 13 feet of semi-consolidated material and glacial till must remain in place adjacent to 
the sheet pile portion of the VBW to maintain the structural stability of the wall. Based on 
the 2010 sediment investigation results, much of the semi-consolidated material adjacent to 
the sheet piling contains arsenic concentrations exceeding 50 mg/kg. The SRWP requires 
mechanical dredging of this area. If these semi-consolidated materials are removed, the 
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sheet pile barrier wall will likely fail, which would result in direct long-term release of 
contamination.  

Both the SRWP and AMRSRP use MNR “to remediate sediments remaining after sediment 
removal activities to a concentration of 20 ppm of arsenic.” The 20 ppm goal must be met 
within 10 years of completing the sediment removal. 

The AMRSRP caps all of the semi-consolidated material that contains arsenic concentrations 
greater than or equal to 50 mg/kg including the semi-consolidated material that must 
remain in place to maintain stability of the VBW. In addition, the AMRSRP includes an 
evaluation of groundwater flow beneath the river following completion of the VBW to 
verify the elimination of groundwater gradients in the river in the areas proposed to be 
capped. If it is determined via collection of additional hydraulic data that groundwater 
continues to discharge to the river, additional measures (such as lowering the onshore 
groundwater elevation) will be undertaken to eliminate the possibility of groundwater 
upwelling through the semi-consolidated material. The AMRSRP includes a description of 
additional hydraulic information to be collected in support of the groundwater flow 
evaluation. 

RCRA Corrective Measures Alternatives Evaluation 
The SRWP and AMRSRP approaches each were evaluated against USEPA’s performance 
standards and balancing criteria for the evaluation of Resource Conservation and Recovery 
Act (RCRA) corrective measure alternatives (USEPA 2000).  

USEPA Performance Standards 
USEPA has established three performance standards for corrective measures: 

• Protect human health and the environment 
• Achieve media cleanup objectives 
• Remediate the sources of releases 

An evaluation against the performance standards for the corrective measures described in 
the SRWP and AMRSRP is detailed below.  

Protection of Human Health and the Environment 
The removal of semi-consolidated material using mechanical dredging as required by 
Section VI, 11, paragraph d of the AOC and as detailed in the SRWP will release 
substantially more arsenic into the river during dredging than capping the semi-
consolidated materials as described in the AMRSRP. The SRWP will cause greater 
environmental impacts in the short term as compared to leaving the semi-consolidated 
material in place and capping them as described in the AMRSRP. 

The release of particle-associated and dissolved arsenic from the soft sediments during 
mechanical dredging operations can be minimized by using best management practices 
(BMPs). One of the BMPs is using an “environmental bucket” to minimize dredging-
induced turbidity and, as a result, the release of arsenic to the environment. Because the 
corrective measures described in both the SRWP and AMRSRP include mechanical 
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dredging of the soft sediments using an environmental bucket, the environmental protection 
for dredging soft sediment under both approaches is identical. 

Although using an environmental bucket is feasible for mechanical dredging of soft 
sediments, an environmental bucket cannot be used when dredging the semi-consolidated 
material. Based on data obtained during the 2010 sediment investigation, experience from 
previous mechanical dredging projects, and discussions with a dredging equipment 
supplier, an environmental bucket cannot be used to remove the semi-consolidated sands 
and silts because of the material’s physical properties (Standard Penetration Test “N” value 
of 20 to 50 blows per foot). Instead, a conventional “clamshell” bucket with teeth or an open 
bucket must be used to remove these materials. According to research conducted by USACE 
(http://el.erdc.usace.army.mil/resbrief/drbucket/drbucket.html), mechanical dredging 
with a conventional clamshell bucket releases twice the suspended solids and, therefore, 
twice the arsenic that is in the solid phase, as compared to mechanical dredging with an 
environmental bucket. Much of the arsenic associated with these suspended solids will be 
desorbed and/or resolubilized when the suspended solids pass through the water column 
and come into contact with the oxidizing environment.  

Unlike most contaminated sediment dredging projects which have hydrophobic 
contaminants that are strongly sorbed to solid particles, the sediments and 
semi-consolidated material in the Menominee River project area has a substantial dissolved 
arsenic component. As discussed in the conceptual site model included in the SRWP, the 
dissolved arsenic present in the semi-consolidated material is primarily the result of 
groundwater transport. Not only will the dissolved arsenic in the semi-consolidated 
material be released during dredging, but the particle-associated arsenic in these materials is 
in a more soluble form than are contaminants typically encountered at contaminated 
sediment sites (such as polychlorinated biphenyls and higher molecular weight polycyclic 
aromatic hydrocarbons). Thus, release of the dissolved as well as the soluble particle-
associated arsenic cannot be controlled adequately during dredging. 

Controls such as turbidity curtains will not be effective in limiting the release of dissolved-
phase arsenic during dredging activities, nor do turbidity curtains prevent particulate-
associated arsenic from dissociating from the particles and being dispersed in the dissolved 
phase to the water column. As a result, mechanical dredging of the semi-consolidated 
material under the SWRP approach will uncontrollably release a substantial amount of 
arsenic that is contained in the semi-consolidated material.  

The release of arsenic during dredging of the semi-consolidated materials is very likely to 
cause exceedances of the Wisconsin Department of Natural Resource (WDNR) ambient 
acute toxicity WQC for arsenic (340 µg/L) during dredging operations in the Turning Basin 
and adjacent areas to the east. The supporting evaluation is presented in Attachment 2. As 
an example, an evaluation of the arsenic release shows that the acute toxicity WQC for 
arsenic would be exceeded while dredging contaminated semi-consolidated material in the 
Turning Basin with arsenic concentrations exceeding 1,000 mg/kg during average river flow 
conditions if as little as 0.88 percent of the total (particulate and dissolved) arsenic in the 
dredged material is released.  

http://el.erdc.usace.army.mil/resbrief/drbucket/drbucket.html�
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Moreover, these calculations assume average river flow in the Menominee River. However, 
the Turning Basin is physically offset from the main channel of the river and therefore is 
more quiescent. Because the Turning Basin does not experience the dilution and mixing that 
occurs with average channel river flows, releases of less than 0.88 percent of the total arsenic 
in the dredged material is likely to cause the acute toxicity WQC for arsenic to be exceeded.  

Results of a National Resource Council (NRC 2007) review of data available from various 
dredging projects concludes that as high as 10 percent (with a median of 1 percent) of the 
dredged sediment mass is released into a water body as resuspended sediment. This same 
study notes that the contaminant mass released to the water column is likely even higher 
because of dissolved releases from freshly exposed and redeposited sediment (NRC 2007).  

The studies cited in the NRC review that support the above statistics are from sites where 
contaminants typically are more hydrophobic than arsenic. Therefore, it is reasonable to 
expect, and a preliminary evaluation has concluded, that the mass of arsenic released by 
dredging the semi-consolidated material likely will be in the upper end of the range (close 
to 10 percent) presented in the NRC report (NRC 2007). 

The AMRSRP proposes to cap rather than dredge the semi-consolidated material. Capping 
will greatly reduce the release of arsenic from this material, which will eliminate the risk 
that the acute toxicity WQC for arsenic will be exceeded during and after remediating the 
semi-consolidated material.  

The cap used in the AMRSRP also immediately eliminates direct exposure to the 
environment of the contaminated semi-consolidated material that must remain in place to 
maintain VBW stability, thereby eliminating this exposure to ecological receptors in both the 
short term and long term.  

In summary, capping the semi-consolidated material using the AMRSRP approach is 
more protective of the environment than implementation of the SRWP. 

Achieve Media Cleanup Objectives 
As required by the AOC, arsenic concentrations greater than or equal to 50 mg/kg are to be 
removed, or an alternative plan may be proposed. Achieving cleanup objectives, however, 
does not necessarily mean removal or treatment of all contaminated material above specific 
constituent concentrations. Standards may be achieved through a combination of removal, 
treatment, and engineering and institutional controls (USEPA 2003). Implementation of the 
remedial approach presented in the AMRSRP will result in semi-consolidated material 
greater than or equal to 50 mg/kg remaining in place, but these materials will be below a 
protective cap, thus limiting the mobility of the arsenic. With the elimination of a vertical 
gradient resulting from groundwater discharge, the only transport mechanism acting on the 
arsenic left under the cap is diffusion. However, diffusion is a slow process.  

The estimated time required for the arsenic mass in the upper 4 feet of the 
semi-consolidated material to diffuse through the cap into the river would be between 
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960 and 120,000 years (Attachment 3)2

Remediate the Sources of Releases 

. The average release rate is so small that, even at the 
most conservative estimate of 960 years, the average arsenic concentration in the water will 
be 0.037 µg/L and at no time will the concentration approach Wisconsin’s chronic toxicity 
WQC for arsenic in surface water (148 µg/L [Wisconsin Administrative Code NR105]). 
From a risk perspective, placing a clean cap over the semi-consolidated material is 
equivalent to achieving the cleanup objective.  

Sediment remediation is one part of a comprehensive approach to address soil, 
groundwater, and sediment impacts resulting from historical practices at the site. The 
required remedial actions include placing the VBW around the site to contain impacted soil 
and groundwater. In addition, groundwater management within the barrier system is 
accomplished through phyto-pumping and operation of a groundwater extraction system. 
These remedial actions were completed in 2010 and effectively address the primary source 
of impacts associated with the site.  

Under the AMRSRP, sediment remediation will be accomplished through a combination of 
removal and source control as allowed by USEPA guidance (USEPA 2003, 2005). The 
AMRSRP approach achieves source control by capping those areas of the semi-consolidated 
material with arsenic concentrations exceeding 50 mg/kg that must remain in place adjacent 
to the VBW to prevent failure of the VBW, which would allow new releases of contaminants 
from the site. The AMRSRP approach also reduces exposure and contains the remaining 
arsenic located beyond the sheet pile wall. In addition, measures will be implemented under 
the AMRSRP approach to control groundwater flux through the semi-consolidated material 
if further evaluation indicates this is required. Although total source “removal” is not 
achieved under the AMRSRP approach, effective remediation and “source control” are 
achieved. Thus, the AMRSRP is more protective than the SRWP approach. 

Evaluation versus USEPA’s Balancing Criteria 
If more than one remedial approach meets USEPA performance standards, balancing 
criteria are considered to select the approach to be implemented. These balancing criteria 
include (USEPA 2000): 

• Long-term reliability and effectiveness 
• Reduction of toxicity, mobility, or volume of wastes 
• Short-term effectiveness 
• Implementability 
• Cost 
• State and community acceptance 

Under RCRA, balancing criteria are not ranked in terms of relative importance; any one of 
the balancing criteria may prove to be the most important based on site conditions. This 
section focuses on comparing SRWP and AMRSRP with reference to these balancing criteria. 
                                                      
2 Two processes occur with groundwater flow—an advective and a diffusive process. This estimate was performed assuming 
there are no advective forces producing groundwater flow upward through the remaining semi-consolidated material. In other 
words, a combination of engineering controls, including the onshore vertical sheet pile barrier wall will prevent advective 
groundwater flow through this area. See Attachment 3. 
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Long-Term Reliability and Effectiveness 
The approach presented in the SRWP includes removing sediment and semi-consolidated 
materials with arsenic concentrations greater than or equal to 50 mg/kg. Removing the 
semi-consolidated materials will result in a substantial, uncontrollable release of arsenic into 
the Menominee River that is expected to exceed acute toxicity WQC and threaten ecological 
receptors, including fish that inhabit or move through the Turning Basin and the shallower 
area to the east. In addition, removing the semi-consolidated materials adjacent to the VBW 
likely will result in structural failure of the wall. 

Although semi-consolidated material containing arsenic concentrations greater than or equal 
to 50 mg/kg will remain in place following implementation of the AMRSRP approach, these 
materials will not be disturbed further. Instead, these contaminated materials will be capped, 
reducing the release of arsenic and resulting risks to the environment. Assuming upward 
groundwater gradients that may exist in the river are properly controlled as part of the 
AMRSRP (if required), it is estimated that the time required for arsenic mass remaining in the 
upper 4 feet of the semi-consolidated material to diffuse through the cap into the river will be 
between 960 and 120,000 years (Attachment 3). This equates to an average release of 
approximately 42 pounds per year of arsenic into the environment over the course of 960 
years, assuming the most conservative (rapid) diffusion. This rate of release of arsenic will not 
cause an exceedance of the WQC in the Menominee River. 

As a point of comparison, successful implementation of the AOC’s MNR component could 
release as much as 700 pounds of arsenic per year.  

Therefore, implementation of the approach presented in the AMRSRP is more effective 
in the long term than the approach presented in the SRWP.  

Reduction of Toxicity, Mobility, and Waste Volume 
The corrective measure approach presented in the SRWP includes removing soft sediment 
and semi-consolidated materials with arsenic concentrations greater than or equal to 
50 mg/kg. The material removed and landfilled during the SRWP will have reduced toxicity 
and mobility. Approximately 380,000 tons of waste material will be generated by the SRWP 
approach for land disposal. 

The approach presented in the AMRSRP will reduce the mobility of dissolved arsenic in the 
semi-consolidated materials because the groundwater recharge through these materials will 
be eliminated either through engineering controls already applied onshore (VBW and 
groundwater extraction) or through additional measures if hydraulic data indicate this is 
required. By eliminating this gradient and capping the semi-consolidated material, the only 
transport mechanism potentially affecting arsenic mobility is diffusion. As discussed above, 
diffusion is a slow process. The AMRSRP approach eliminates the release of arsenic that 
would occur during the dredging of semi-consolidated materials and precludes generation 
of an estimated 270,000 tons of waste material. Lastly, the mobility of arsenic in the 
semi-consolidated material that remains following implementation of the AMRSRP is low. 
As previously stated, it is estimated to take between 960 and 120,000 years for arsenic mass 
contained in the upper 4 feet of the remaining material to diffuse to the river (Attachment 3). 



Gary L. Cygan, USEPA 
December 1, 2010 
Page 10 
 

DOCUMENT CONTROL NO 405439-060 

Since the AMRSRP cap will eliminate exposure of ecological receptors to media that exceed 
50 mg/kg arsenic, potential impacts from arsenic in Menominee River sediment will be 
reduced significantly. From a risk perspective, placement of the clean cap over the semi-
consolidated material prevents exposure of ecological receptors to the remaining arsenic 
and, therefore, is equivalent to a reduction in toxicity. 

Short–Term Effectiveness  
Arsenic released during dredging of the semi-consolidated material in the SRWP approach 
is likely to exceed Wisconsin’s acute toxicity WQC for arsenic even if as little as 1 percent of 
the arsenic in these materials is released. As discussed above, it is likely that substantially 
more than 1 percent of the mass of arsenic in the semi-consolidated materials may be 
released during dredging of the semi-consolidated material. 

Implementation of the SRWP approach uses engineering controls to protect site workers 
and the community during the estimated 10 months of construction. The SRWP approach 
will generate an estimated 380,000 tons of waste materials that will require treatment and 
offsite disposal and increases the risks associated with offsite transportation (an estimated 
19,000 roundtrips by trucks between the Tyco facility and the offsite landfill). As described 
previously, the SRWP approach will result in a release of arsenic to the environment that 
likely will exceed acute toxicity WQC, which presents a short-term risk. 

Implementation of the AMRSRP approach also uses engineering controls to protect site 
worker and the community during the estimated 4 months of construction. This approach 
will generate an estimated 108,000 tons of waste materials (an estimated 5,400 roundtrips by 
trucks between the Tyco facility and the offsite landfill) that require treatment and offsite 
disposal and eliminates the release of arsenic from the semi-consolidated materials into the 
environment during remediation. 

Thus, implementation of the AMRSRP provides for better short-term effectiveness than the 
SRWP approach through a significant reduction in the construction duration, an increase in 
protection to the community (decrease in traffic-related risk because of decrease in waste 
generation), and a reduction in environmental impacts (that is, arsenic released into the 
Menominee River) related to dredging activities. 

Implementability 
The remedial approach specified in Section VI, 11, paragraph d of the AOC and detailed in 
the SRWP is not implementable because removing the semi-consolidated material adjacent 
to the VBW likely will result in failure of the wall. Conversely, the AMRSRP approach of a 
mixed dredging and capping remedy is implementable. The use of capping to control 
source material has been approved at more than 30 other river remediation sites across the 
United States since 1990 (Attachment 4). Mixed remedies are routinely being approved and 
implemented recently as a more cost-effective alternative to a dredging-only remedies both 
in USEPA Region 5 (for example, Lower Fox River in Wisconsin) and other areas of the 
United States. 

As described under “Short-Term Effectiveness” above, implementing the AMRSRP approach 
uses engineering controls to protect site workers and the community during the estimated 4 
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months of construction. Because a 3-foot-thick cap is proposed under the AMRSRP approach, 
it also is necessary to address navigation channel depth in the river as part of the AMRSRP. 
Figures 1 through 4 show depth below low water datum (LWD) of the current top of soft 
sediment (Figure 1), depth below LWD of the top of semi-consolidated materials (Figure 2), 
depth below LWD of the top of a 1-foot-thick cap placed after soft sediment removal (Figure 
3), and depth below LWD of a 3-foot-thick cap placed after soft sediment removal (Figure 4). 
As indicated on the figures, the placement of a 3-foot-thick cap in the Turning Basin will result 
in final water depths in the Federal Channel portion of the Turning Basin ranging between 4 
and 25 feet below LWD. It should be noted that under the AMRSRP, the majority of the 
central portion of the Turning Basin will be greater than 20 feet deep.  

Tyco has initiated discussions with USACE and navigation channel users to determine the 
impacts of remediation plans, under either the SRWP or the ASRWP, on commercial 
navigation. USACE has stated that the channel depths that would remain if the AMRSRP 
were implemented will require consultation with channel users. Ultimately, either the 
SRWP or AMRSRP will be subject to USACE’s permitting authority.  

Cost 
The estimated cost to implement the AMRSRP approach is approximately one-half the cost 
for implementing the SRWP approach and provides for greater overall protection of the 
environment. The cost of implementing the SRWP approach is estimated to range from 
$23.7 million to $50.8 million, while the cost to implement the AMRSRP approach is 
estimated to range from $11.7 million to $25.1 million. For both the SRWP and AMRSRP 
approaches, these cost estimates were prepared in accordance with USEPA guidance and at 
this stage of conceptual design have an uncertainty range of -30/+50 percent. Under USEPA 
guidance, cost estimates at this stage are developed primarily for comparing the approaches 
and not for establishing project budgets.  

Community and State Acceptance 
These criteria typically are evaluated formally following the public comment period, although 
they can be factored into identifying a preferred approach. From the perspective of source 
control, implementation of either the SRWP or AMRSRP is expected to be viewed positively 
from the community. However, the SRWP approach of dredging the semi-consolidated 
material likely will encounter opposition because of the potential acute WQC toxicity impacts 
to the Menominee River’s walleye and other fisheries from arsenic releases.  

Conclusions 
Based on an evaluation of site conditions, and the information presented herein, Tyco 
strongly recommends that the approach presented in the AMRSRP be implemented. The 
following support this opinion: 

• Approximately 5,000 yd3 of contaminated semi-consolidated material with arsenic 
concentrations significantly greater than 50 mg/kg cannot be removed because this 
material provides structural support for the existing sheet pile barrier wall. The 
AMRSRP proposes to cap these areas to reduce released arsenic and protect the 
structural integrity of the sheet pile wall.  
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• Capping and in-place containment of the semi-consolidated material as described in the 
AMRSRP is more environmentally protective in both the short and long term than 
dredging of these materials as described in the SRWP. Dredging the semi-consolidated 
material as proposed in the SRWP will release arsenic at levels likely to expose 
ecological receptors in the Menominee River adjacent to and downstream of the 
dredging areas to unacceptable levels of arsenic. The AMRSRP capping of the 
semi-consolidated materials eliminates the uncontrollable release of arsenic associated 
with semi-consolidated materials dredging.  

• The SRWP scope is estimated to cost between $23.7 million and $50.8 million versus 
$11.7 million and $25.1 million for the AMRSRP.  

In conclusion, a greater level of environmental protectiveness can be achieved for 
approximately one-half the cost by implementing the alternative plan. This is the essence of 
USEPA’s contaminated sediment management principles and the specific objective of 
Section 11, paragraph f of the AOC; that is, to select and implement protective, scientifically 
sound, and cost-effective remedies (USEPA OSWER Directive 9285.6-08). 

Please contact me at 414-847-0386 or John Perkins at 561-912-6197 if you have any questions 
or require additional information about the concepts included in this document.  

Very truly yours, 

CH2M HILL 
 

 

Jeffrey Danko 
Project Manager 
 
Enclosure 
 
cc:  Kristin DuFresne, WDNR 
 Maritsa Goan, Tyco Fire Products, LP 
 John Perkins, Tyco Safety Products 
 Doug Clark, Foley & Lardner 
 Weldon Bosworth, Ph.D., URS Corporation 
 Brenda Allen-Johnson, Foley & Lardner  

Enclosures: Figures 1 through 4 
Attachments 1 through 4 
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Depth to Top of Semi-consolidated Sands and Silts
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Tyco Fire Products LP Facility
Marinette, WI
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Figure 3
Depth to Top of 1-Foot Cap Over
Semi-consolidated Sands and Silts
2010 Investigation Area
Tyco Fire Products LP Facility
Marinette, WI
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Figure 4
Depth to Top of 3-Foot Cap Over
Semi-consolidated Sands and Silts
2010 Investigation Area
Tyco Fire Products LP Facility
Marinette, WI
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ATTACHMENT 1 

Alternate Technologies Evaluation 

Additional discussion is provided herein to address miscellaneous issues that have arisen 
regarding technologies not identified within the AOC or the Statement of Basis.  

Clamshell Bucket Types 
A conventional clamshell bucket, as opposed to an environmental bucket, must be used 
during dredging of the semi-consolidated sands and soils because of their physical 
properties (20-50 blows per foot).  This decision is based on information and experience 
from/at the following projects: 

 Kinnickinnic River Great Lakes Legacy Act Sediment Removal Project in Milwaukee, 
Wisconsin for U.S. EPA Great Lakes National Program Office (the standard operating 
procedure was to switch from an environmental bucket to a conventional bucket when 
sand was encountered rather than soft sediment.) 

 Contaminated river sediment removal project for a confidential CH2M HILL client in 
Australia.  Excerpt from the dredge contractor’s Dredge Plan: 

 “The clamshell bucket will not be able to remove dense sands or debris at all, therefore if this 
material is encountered when the clamshell is in use the dredge will have to stop work and 
change over to an open bucket.” (The “clamshell bucket” referred to in the dredge plan 
was a piston-operated environmental bucket.)  

Hydraulic Dredging 
Hydraulic dredging of contaminated materials involves removing sediment and soil by 
recovering them, along with a significant volume of water (carriage water) through a 
pipeline, dewatering and stabilizing the dredged materials, and disposing of the materials. 
A cutterhead is typically used to breakup consolidated materials. The carriage water 
generated during hydraulic dredging is typically between 5 and 12 percent solids, meaning 
a significant volume of water would be generated during the process and must be treated. 
For a project of this scale, a likely water volume flow rate is around 1,500 gallons per minute 
(gpm), requiring dewatering infrastructure and a water treatment facility with equivalent 
capacity. For comparison, the mechanical dredging processes currently described in the 
SRWP and AMRSRP require water treatment facilities to handle less than 150 gpm. 
Estimated costs for water treatment are included in Table A1-1, including mechanical 
dredging and hydraulic dredging. Supporting data for the estimated costs in Table A1-1 for 
mechanical dredging will be included in the respective work plans. The water treatment 
costs for hydraulic dredging costs were estimated by scaling up the costs of water treatment 
for the SRWP to the 1,500-gpm value. 
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TABLE A-1 

Estimated Remediation Water Treatment Costs with Two Dredging Technologies  

Tyco Fire Products LP, Marinette, Wisconsin 
 Mechanical Dredging  Hydraulic Dredging 

SRWP $   6.6 million $   97 million* 

AMRSRP $  5.3 million $   39 million* 

*Includes geotextile tube dewatering and water treatment. 

Hydraulic dredging would only be effective for removing semi-consolidated sands and silts 
if a cutterhead was used. Using such a cutterhead could cause an increase in arsenic release 
to the river beyond what would be generated using a conventional clamshell bucket, as 
currently described in the SRWP. Therefore, the arsenic release could be just as significant 
for hydraulic dredging as mechanical dredging. Hydraulic dredging with plain suction 
instead of a cutterhead would potentially be effective in limiting release of solids during 
dredging, but this technology could not be used in the denser semi-consolidated sand and 
silt material.  

Hydraulic dredging was rejected in the AOC’s Statement of Basis because of the high cost of 
treatment of generated wastewater as well as the potential release of arsenic during use of 
the cutterhead. 

Additional Excavation Technologies 
Consideration was given to other technologies that could be employed to limit the release of 
dissolved arsenic to the river during dredging operations. Two such technologies 
considered were dry excavation using sheet pile cofferdams and excavation using much 
smaller sheet pile cells. 

Dry Excavation 
Dry excavation has been used at numerous sites to remove contaminated materials from 
bodies of water. Temporary cofferdams, or cells, are created around the contaminated 
materials, usually with sheet piling, but in shallow water other products such as water-
inflated plastic barriers (such as Aqua-Barriers) can be used. The cell is then dewatered, and 
the material is excavated using conventional equipment (excavators and articulated hauling 
trucks). Stabilization of the material can be done either in situ before excavation is 
performed or on a staging area outside of the dewatered cell. 

Because of the significant excavation depths required to remove the semi-consolidated 
sands and silts for the SRWP, sheet piling would need to be used as the barrier to form cells 
if dry excavation were to be used in the Turning Basin area of the Menominee River. 
However, there is not sufficient thickness of semi-consolidated materials and glacial till 
above bedrock in the Main Channel north of the Turning Basin to support a sheet pile wall 
(sheet piling driven to form the northern wall of the cell would meet refusal on bedrock 
only a few feet into the till). Therefore, dry excavation using cofferdams is not a feasible 
technology for removal of Menominee River sediments.  
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Small Sheet Pile Cells 
Another potential technology that could be used to remove contaminated sediment and 
semi-consolidated materials are small sheet pile cells. This process would involve 
installation of sheet piling to form a relatively small enclosed cell (perhaps 30 feet wide by 
30 feet long). The material within the cell is dredged mechanically down to the target 
elevation, and the water in the cell is pumped out and treated by a temporary water 
treatment system. The treated water is returned to the cell so that no differential hydraulic 
pressure is created against the sheet piling. Therefore, a shallow embedment depth would 
not be problematic for the sheet piling. 

It is likely that the water within the cell will need to be treated between three and five times 
to lower the arsenic to acceptable levels before releasing it to the river. Once this is done, the 
sheet piling can be extracted and reinstalled at another location to continue the dredging 
process. The process would probably proceed with three cells being used simultaneously– 
one being installed, one being dredged, and the last one undergoing treatment of the water 
after dredging has been completed. 

While dredging using small sheet pile cells is technical feasible, and practically no arsenic 
would be released if they were used, this technology was eliminated from consideration due 
to the significant cost. The surface area of the dredge area in the river (not including the 
South Channel) is estimated to be 630,000 square feet (sf). Using cells that are 900 sf, this 
means that cell removal and installation will need to be done 700 times. If, on average, one 
of the four sides is common with a previous cell and doesn’t need to be installed, this still 
leaves 700 x 3 x 30 ft = 63,000 linear feet of sheet piling installation and removal in total.  
Assuming a cost of $500 per linear foot to install and remove one linear foot of sheet piling, 
this is $31,000,000 for sheet piling work alone. 

Average water depth is estimated to be 18 ft in the dredge area. Total water volume is 18 ft 
X 630,000 sf = 11 million cubic feet, or 85 million gallons. If treatment of three volumes of 
water is necessary before a cell can be removed, this equates to 260 million gallons of water 
that must be treated. Treatment of 260 million gallons is going to cost on the order of $55 
million. With the combined cost of sheet piling installation and water treatment being $86 
million, the entire project cost will exceed $100 million.  

In addition to the excessive cost to implement the technology, use of small sheet pile cells 
will preclude the use of the Turning Basin by maneuvering vessels while the dredging 
activities are taking place. Therefore, small sheet pile cells were eliminated from further 
consideration. 
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ATTACHMENT 2 

Estimate of Percentage of Total Arsenic 
Released during Dredging to Exceed Acute 
Toxicity Standard  

Introduction 
An Administrative Order on Consent (AOC) has been signed between Tyco Fire Products LP 
(Tyco) and the U.S. Environmental Protection Agency (USEPA), dated February 26, 2009, that 
requires the mechanical dredging of sediments from the Menominee River adjacent to the 
north boundary of the Tyco facility in Marinette, Wisconsin. Material must be removed that 
has concentrations equal to or greater than 50 milligrams per kilogram (mg/kg) total arsenic. 
Mechanical dredging of soft sediments can be performed using an environmental bucket, but 
mechanical dredging of semi-consolidated sands and silts (“semi-consolidated materials”) 
will require the use of a conventional clamshell bucket because of the material’s physical 
properties (Standard Penetration Test “N” value of 20 to 50 blows per foot). The use of a 
conventional clamshell bucket will release a higher amount of solids (and therefore arsenic) 
into the water column during mechanical dredging than an environmental bucket will release.  

Arsenic concentrations in the surface water during dredging activities cannot be calculated 
with any accuracy without performing a field pilot study due to the myriad of assumptions 
that must be made and parameters that need to be estimated. The objective of this 
memorandum is to estimate what percentage of the total mass of arsenic in contaminated 
sediments has to be released into the water column during mechanical dredging to cause an 
exceedance of Wisconsin’s acute toxicity water quality criterion (WQC) for arsenic in surface 
water (340 micrograms per liter [µg/L] [Wisconsin Administrative Code NR105]). Once the 
percentage of total arsenic is estimated, a semi-quantitative evaluation can be done to 
determine if a release of that amount of arsenic is likely during mechanical dredging 
activities. 

Methodology 
Samples collected of soft sediment and semi-consolidated materials were analyzed for total 
arsenic without separating the liquid fraction of the sample from the solids. Therefore, 
analytical results for total arsenic from these samples includes both dissolved arsenic in the 
porewater as well as arsenic adhered to solid particles, and can be used to estimate total 
arsenic present in the soft sediment and in the semi-consolidated materials. The estimation 
method is summarized below with the full calculation included as Table A2-1. 
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Step 1 – Determine areas with high concentrations of arsenic in semi-consolidated 
sands and silts. 
Three-dimensional visualization software (Environmental Visualization System -EVS) was 
used to create a model of the arsenic concentrations using analytical data from samples 
collected during 2010 in the river. The highest arsenic concentrations were detected in the 
Turning Basin. Screening values of 1,000 mg/kg and 2,000 mg/kg were used to isolate areas 
within the Turning Basin with high concentrations of arsenic that were of a sizeable quantity 
and would take at least several days to excavate. The screening level of 1,000 mg/kg was 
selected: 5,353 cubic yards (yd3) of soft sediment and 5,521 yd3 of semi-consolidated materials 
were present in the Turning Basin with at least 1,000 mg/kg total arsenic. Figures A2-1 and 
A2-2 show the locations of these materials. The average arsenic concentration for the soft 
sediment was 2,900 mg/kg and for the semi-consolidated sands and silts was 1,694 mg/kg. 

Step 2 – Determine the total mass of arsenic in materials that can be dredged in one 
day 
The estimated dredging production rate is 1,300 yd3 per day for soft sediment and 1,000 yd3 
per day for semi-consolidated materials. Estimated in situ dry density is 70 pounds per cubic 
foot (pcf) for soft sediment and 100 pdf for semi-consolidated materials. Average 
concentrations listed in step 1 are used (note that mg/kg is the same as pounds per million 
pounds).  

For soft sediment: 

1,300 yd3/day X (2,900 lbs arsenic/1,000,000 lbs) X 70 lbs/ft3 X 27 ft3/yd3 

= 7,125 lbs of arsenic in the soft sediment dredged in one day 

For semi-consolidated materials: 

1,000 yd3/day X (1,694 lbs. arsenic/1,000,000 lbs) X 100 lbs/ft3 X 27 ft3/yd3 

= 4,574 lbs. of arsenic in the semi-consolidated materials dredged in one day 

Step 3 – Determine the volume of water flowing through the path of the bucket in 
one day 
The average flow rate of the river was estimated to be 3,500 cubic feet per second based on the 
25 year average flow (URS 2003). The cross sectional area of the river was determined to be 
12,000 square feet (sf) for the soft sediment, using an estimated dredge depth of 15 feet and a 
width of 800 feet near the dredging area. For the semi-consolidated materials, the average 
dredge depth was estimated to be 20 feet, and the width was estimated to be 800 feet, so the 
cross sectional area was determined to be 16,000 sf. Average stream velocities were 0.292 and 
0.219 feet per second for the soft sediment and semi-consolidated materials dredging, 
respectively. Estimate bucket widths for the soft sediment (environmental bucket) and semi-
consolidated materials (conventional clamshell) were 8 and 5 feet, respectively. The volume of 
water flowing through the path of the environmental bucket travel for the soft sediment 
dredging was calculated as follows: 

Quantity of water per day  = Stream velocity X cross sectional area of bucket travel 
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    = 0.292 ft/sec X 15 ft X 8 ft 

    = 35.0 ft3/sec 

    = 22,650,000 gallons/day 

    = 188,900,000 lbs./day 

For semi-consolidated materials, the quantity of water per day is calculated as follows: 

Quantity of water per day  = Stream velocity X cross sectional area of bucket travel 

    = 0.219 ft/sec X 20 ft X 5 ft 

    = 21.9 ft3/sec 

    = 14,160,000 gallons/day 

    = 118,100,000 lbs/day 

Step 4 – Determine the hypothetical concentration of arsenic in the surface water if 
all arsenic in the dredged material was released. 
For soft sediment: 

[As] in river = 7,125 lbs. As / 188,900,000 lbs. river water = 37,760 µg/L 

For semi-consolidated materials: 

[As] in river = 4,574 lbs. As / 118,100,000 lbs. river water = 38,787 µg/L 

Step 5 – Determine what percentage of the total mass in the sediment would need 
to be released to equal the WDNR acute toxicity standard of 340 µg/L 
For soft sediment: 

% of total mass = (340 µg/L) / (37,760 µg/L) = 0.900% 

For semi-consolidated materials: 

% of total mass = (340 µg/L) / (38,787 µg/L) = 0.877% 

Reference 
URS Corporation (URS). 2003. Baseline Risk Assessment, Tyco Suppression Systems – Ansul 
Stanton Street Site, Marinette Wisconsin. February 28. 



 

Figure A2‐1.  Location of soft sediment in the Turning Basin with arsenic contamination greater than 1,000 mg/kg. 



 

Figure A2‐2.  Location of Semi‐consolidated Sands and Silts in the Turning Basin with arsenic contamination greater than 1,000 mg/kg. 



Table A2-1

Dissolved Arsenic Released Calculations

Sediment Removal Work Plan

Sub-Area Lithology

Screened 

Value (ppm)

Volume 

(CY)

Total Arsenic 

Mass (pounds)

Total Soil Mass 

(pounds)

Average Arsenic 

Conc. (ppm) Notes

Turning Basin Soft Sediment 1000.00 5,353.10 48,411.00 10,117,239.59 2,900.20 Most conc. vol. of soft sediments as calc. by EVS

Turning Basin SC Sands and Silts 1000.00 5,520.60 29,165.00 14,906,052.47 1,694.20 Most conc. vol. of SC sands & silts as calc. by EVS

For Soft Sediments, assume 1,300 CY can be dredged in average day:

1,300 CY dredged from turning basin

2,900 mg/kg average arsenic concentration

70 lbs./ft3 in situ dry density

7,125 lbs. arsenic released through water column in one day if all arsenic is released

Average flow rate of the river, cfs 3,500 (Based on 25 yr average flow, URS Risk Evaluation Report, February 2003)

Minimum flow rate of the river, cfs 538 (Based on records, Oct 6 1946, URS Risk Evaluation Report,February 2003)

Cross sectional area of the river 12000 Estimated dredge depth = 15 ft and width = 800 ft near the dredging area

Average stream velocity, ft/sec 0.29

Minimum stream velocity, ft/sec 0.04

X-sec. area of vertical path of bucket travel, ft2 120 Estimated dredge depth = 15 ft and environmental bucket width of 8 ft

Ave. Flowrate Min. Flowrate

water flowing through x-sectional area of vertical path of bucket travel in one day, ft3 3,024,000 464,832

water flowing through x-sectional area of vertical path of bucket travel in one day, lbs. 188,697,600 29,005,517

concentration of arsenic downstream of dredging assuming all released, µg/l 37,760 245,653

The Wisconsin Department of Natural Resources’ ambient water quality standards for arsenic are 340 µg/L for acute toxicity and 148 µg/L for chronic toxicity. 

Percentage of total arsenic in sediment that can be released to equal standard for acute toxicity 0.900% 0.138%

Percentage of total arsenic in sediment that can be released to equal standard for chronic toxicity 0.392% 0.060%

For semi-consolidated sands and silts, assume 1,000 CY can be dredged in average day:

1,000 CY dredged from turning basin

1,694 mg/kg average arsenic concentration

100 lbs./ft3 in situ dry density

4,574 lbs. arsenic released through water column in one day if all arsenic is released

Average flow rate of the river, cfs 3,500 (Based on 25 yr average flow, URS Risk Evaluation Report, February 2003)

Minimum flow rate of the river, cfs 538 (Based on records, Oct 6 1946, URS Risk Evaluation Report,February 2003)

Cross sectional area of the river 16000 Estimated dredge depth = 20 ft and width = 800 ft near the dredging area

Average stream velocity, ft/sec 0.22

Minimum stream velocity, ft/sec 0.03

X-sec. area of vertical path of bucket travel, ft2 100 Estimated dredge depth = 20 ft and clamshell bucket width of 5ft

Ave. Flowrate Min. Flowrate

water flowing through x-sectional area of vertical path of bucket travel in one day, ft3 1,890,000 290,520

water flowing through x-sectional area of vertical path of bucket travel in one day, lbs. 117,936,000 18,128,448

concentration of arsenic downstream of dredging assuming all released, µg/l 38,787 252,329

The Wisconsin Department of Natural Resources’ ambient water quality standards for arsenic are 340 µg/L for acute toxicity and 148 µg/L for chronic toxicity. 

Percentage of total arsenic in sediment that can be released to equal standard for acute toxicity 0.877% 0.135%

Percentage of total arsenic in sediment that can be released to equal standard for chronic toxicity 0.382% 0.059%

Dis As Release Calcs AllMass Rev1.xlsx  Sheet1 Page 1 of 1 11/19/2010  5:46 PM
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ATTACHMENT 3 

Arsenic Diffusion Calculation  

A calculation was performed to estimate a range of potential time periods over which it 
would take diffusive transport mechanisms to deplete the mass of arsenic that will remain 
in the semi-consolidated sands and silts unit once the overlying soft sediments are removed 
as described in the Alternative Menominee River Sediment Removal Work Plan (AMRSRP).   
The calculation spreadsheet is included as Table A3-1. 

Transport of arsenic from the remaining semi-consolidated material will occur through both 
advective and diffusive flow. Advective flow is the major contributor to transport of 
dissolved solutes, as it is driven by the movement of subsurface water under a hydraulic 
gradient. Generally, the diffusive contribution to transport is relatively small, as it is driven 
only by the concentration gradient and subject to the influence of other geochemical factors 
as mentioned below. However, groundwater modeling performed for the site has indicated 
that the hydraulic gradients driving the advective flux of arsenic to the river will be 
mitigated (and possibly reversed) as a result of implementation of the upland remedy, 
which involves the placement of a vertical hydraulic barrier wall (VBW) down to the top of 
the bedrock, and the operation of groundwater extraction wells for flood control within the 
VBW alignment. Given the results of the modeling, this exercise focuses on estimating the 
diffusive transport of arsenic and assumes that the advective component of flux is non-
existent. 

In the case of arsenic, the dissolution from sediments and the subsequent diffusive flux are 
also affected by a number of other factors, including the organic carbon content, pH and 
redox conditions, the availability of adsorptions sites, and the presence of other competing 
ions. Once in the dissolved phase, arsenic species, including the relatively mobile 
dimethylarsonic acid (DMA) which is present at the site, will likely be subjected to 
additional attenuation through sorption processes that will retard the rate at which they 
may be transported through the pore space. Quantification of these factors requires a 
myriad of assumptions or detailed site-specific studies, and the formulation of geochemical 
transport models. However, the objective of this exercise was to provide a rough order-of-
magnitude range of hypothetical times that it might take for remaining sediment sources to 
be depleted.  A conservative approach was used to meet this objective that concentrated on 
physical transport properties and the reported soil-water partition coefficient range for 
arsenic (a more generalized chemical attenuation factor).  

The diffusive flux of total arsenic (all observed species including arsenate, arsenite, 
monomethyarsonic acid [MMA] and DMA) was estimated for three separate scenarios. 
Parameter assumptions were varied between the ranges reported in literature to estimate 
low, medium, and high mobility scenarios. The calculations and assumed parameter values 
are included on Table A3-1. The total mass of arsenic in the top four feet of the semi-
consolidated material (40,290 lbs) and a volume of 78,000 cubic yards was used to back-
calculate an average sediment concentration of 157 mg/kg. Using this concentration along 
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with a range of partition coefficients (Kds) available in EPA Guidance1 and other available 
literature2, pore water concentrations for the top four feet of the semi-consolidated materials 
were estimated to be between 5.4 and 8.7 mg/L. 

Using the dissolved concentrations of arsenic measured in the river water samples during 
the 2010 investigation and a range of diffusion coefficients, assumed porosities, and 
tortuosity factors presented in the available literature for sandy freshwater sediments, 
diffusion rates of 1.8x10-3, 5.9x10-2, and 6.9x10-1 lbs of arsenic per day were calculated for the 
low, medium and high mobility scenarios, respectively. Conservatively assuming that the 
calculated diffusion rates would be constant over time it was estimated that the time it 
would take to remove only the mass of arsenic in the top 4 feet of the semi-consolidated 
materials (40% of all semi-consolidated arsenic) could range between 960 and 120,000 years 
with an estimate of 5,000 years for the medium mobility scenario. (Because of the 
combination of all the ultra conservative assumptions used for the high mobility number, 
the medium mobility scenario diffusion time probably represents a more realistic estimate). 
The calculations and assumptions used to develop these rough order-of-magnitude 
estimates are provided in Table A3-1. 
 

                                                      
1 US EPA, 2001. Supplemental Guidance for Developing Soil Screening Levels for Superfund Sites, OSWER 9355.4-24. 
March. 
2 US EPA, 2006. Reregistration Eligibility Decision for MSMA, DSMA, CAMA, and Cacodylic Acid EPA 738-R-06-021. July; 
Sanchez et. al, 2003 Environmental Assessment of Waste Matrices contaminated with arsenic in The Journal of Hazardous 
Materials B96 2003 (pp 229-257; C.W. Fetter, Contaminant Hydrogeology 2nd edition,1999.   



Table A3-1

Partitioning (sediment to pore water)
Tyco Fire Products LP
Need to assume linear isotherm given complexity of system and contaminant (Kd - Partitioning Coefficient)

Kd= Cs/Cpw

when: Sediment Conc.(Cs) = 157 mg/kg Back-calculated average concentration for top 4 feet of subsoils given calculated mass of As in interval
Source of Assumed Kd

and: Assumed Kd = 29 L/kg then: Pore water Conc (Cpw) = 5.41 mg/L EPA Soil Screening Guidance (EPA, 2001) (at pH of 6.8)

Assumed Kd = 18 L/kg then: Pore water Conc (Cpw) = 8.72 mg/L Mean of Kd for DMA reported in EPA (Aug. 10, 2006 document)

Diffusion (Adaptation of Fick's Law - 1st Order [Berner 1980])
Fick's Law Berner (1980) - for porous media

Table A3-1Tyco-Sed-DiffusionCalcs-20101109.xlsx  Diffusion Estimates Page 1 of 2 11/19/2010  2:10 PM

Assumption Scenarios

Where:
Low 

Mobility
Medium 
Mobility

High 
Mobility

Ф 0.5 0.6 0.7 relative pore water volume in sediments assumed sands and gravel (unitless)
Ds = 5.45E-11 6.87E-10 1.85E-09 effective diffusion (m2/s) (Dj/θ

2) (Berner, 1980)

Dj = 1.13E-10 1.06E-09 2E-09 molecular diffusion in water (m2/s) (Diffusion Coefficient)1

θ = 1.44 1.24 1.04 tortuousity2 (unitless) 
Cpw 5414 7068 8722 conc at position 1 (mg/m3) (pore water) (see above for high and low, medium is avg. of high and low)

Csw 5.6 3.8 1.9 conc at position 2 (ug/L or mg/m3) (surface water) (high and low from river water dissolved As concentration analysis performed for elutriate sampling event)

x = 1.52439 1.219512 0.9146341 Distance between position 1 and position 2 (m) (low =depth from surf water to middle of top 4 feet of subsoil + 3.0 ft. cap, high = thickness of proposed cap
med = average of low and high values)

∂Cj/∂x = 3548 5793 9534 Concentration Gradient (mg/m3/m)

J = -9 7E-08 -2 4E-06 -1 2E-05 Diffusive Flux (mg/m2 s)J = -9.7E-08 -2.4E-06 -1.2E-05 Diffusive Flux (mg/m2-s)
A = 4.89E+04 4.89E+04 4.89E+04 Surface area over which flux is occurring (m2) or 526255 ft2

Total Flux Rate: -0.00473 -0.11676 -0.603355 mg/s
-0.0009 -0.02224 -0.114927 lbs/day

Results
Total Mass in All Subsoils 98818 98818 98818 lbs
Total mass of As in top 4 
feet of subsoils = 40290 40290 40290 lbs
No. of years of linear 
diffusive flux required to 
remove mass currently 
present in top 4 feet =

122,617 4,963 960 years

No. of years of linear 
diffusive flux required to 
remove total mass in all 

300,740 12,173 2,356 years

Very conservatively assumes top 4 feet of sediments are replenished w/arsenic from below
at a rate equal to their diffusive flux to the surface water.

remove total mass in all 
subsoils =

Notes:
1.  Low end estimate taken from Sanchez et. al, 2003 (Environmental Assessment of Waste Matrices contaminated with arsenic in The Journal of Hazardous Materials B96 2003 (pp 229‐257). High‐End 
estimate based on the values for similar anions sulfate and bicarbonate (1.07x10‐9m2/sec and 1.18x10‐9m2/sec, respectively)‐‐from C.W. Fetter, Contaminant Hydrogeology 2nd edition,1999.  Arsenic is 
expected to be in a similar anionic form as these ions.
2. Tortuosity if  the ratio of the distance an ion or molecule travels around particles and the direct path towards the lower concentration) [Swerts (1991) experimentally determined values for freshwater 
seds of a variety of porosities. Values reported for sandy freshwater sediments in Swerts (1991) were used here as an estimate for toruosity.
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Table A3-1
Estimate of Concentration of Dissolved Arsenic in River Water from Diffusion 
Tyco Fire Products LP

Total mass of arsenic in top 4' of semi-consoldiated materials 40,290 lbs.
Minimum years of linear diff. flux required to remove mass currently present in top 4 feet 960 years

Mass of arsenic released per year, average 41.9 lbs/yr
Mass of arsenic released per day, average 0.115 lbs/day

Average flow rate of the river, cfs 3,500 (Based on 25 yr average flow, URS Risk Evaluation Report, February 2003)
Cross sectional area of the river, ft2 12000 Estimated depth = 15 ft and width = 800 ft near the dredging area

Average stream velocity, ft/sec 0.29
Width of area >50 ppm, ft 500.00 See sketch below

Volume of water flowing by daily within 4' of top of cap 50,400,000       ft3/day
Mass of water flowing by daily within 4' of top of cap 3 144 960 000 lbs/day

Table A3-1Tyco-Sed-DiffusionCalcs-20101109.xlsx  Concentration in River Page 2 of 2 11/19/2010  2:11 PM

Mass of water flowing by daily within 4' of top of cap 3,144,960,000  lbs/day
Concentration of arsenic in river water within 4' of top of cap 0.037 micrograms per liter (parts per billion)

Table A3-1Tyco-Sed-DiffusionCalcs-20101109.xlsx  Concentration in River Page 2 of 2 11/19/2010  2:11 PM



Attachment 4 
US River Sediment Remediation Projects with 

Capping Components 

 



 

1 

ATTACHMENT 4 

US River Sediment Remediation Projects with 
Capping Components   

Date: 11/8/2010 

A list was compiled (Table A4-1) of remediation sites where capping was an approved 
and/or constructed component. List is included as Table 1 to this memorandum. Used the 
following procedure to compile the list: 

 Only included sediment sites within rivers/creeks/channels throughout all regions of 
the U.S. using USEPA website and knowledge of more recent projects where 
CH2MHILL was directly involved. 

 Only included United States projects—no international projects 

 Only included projects that had components or construction dated 1990 or later (also 
included earlier phases of a project if the most recent phase was 1990 or later) 

 Reviewed and cross checked the list for each of the USEPA regions on the Sediment 
Management Work Group (SMWG) website: 
(http://www.smwg.org/MCSS_Database/MCSS_Database_Docs.html) 

 Attempted to identify whether the site implemented capping as the part of the 
“remedy” to deal with in-situ contaminated material or if capping was done to cover 
residuals after dredging 



Table A4‐1
Summary of Contaminated Sediment Capping Projects in Rivers within the U.S.*
Tyco Fire Products LP Facility

Marinette, Wisconsin

Site Location Contaminants of Capping Construction Capping  Capping Remedy/Residuals
Concern Date Remedy Residuals Not Specified

Thea Foss Waterway Tacoma, WA

PAH, phthalate esters, metals, PCB, 

dioxin Not indicated ‐ after 2002 X

Hylebos Waterway Tacoma, WA Metals, PAH Late 1990s X

Williamette River Portland, OR Heavy metals; PAHs 2004? X

Upper Sheboygan River Sheboygan, WI PCBs 1989‐90 X

Manisitque Capping Project Manistique, MI PCBs 1993 X

Ottawa River Toledo, OH PCBs 1999 X

Mill‐Quinnipiac River CT Metals; PAHs 1981‐82; 1982‐83; 1993‐94 X

S‐90‐1 Harbor Village Branford River not specified 1989‐90 X

General Motors Superfund Site St. Lawrence River, Massena, NY PCBs 1995 X

ALCOA Upper Grasse River, Massena, NY PCBs 2001 X

Providence River and Harbor 

Maintenance Dredging Rhode Island Metals? 2002 or 2003? X

Pine Street Barge Canal Burlington, VT PAHs; Metals; VOCs 2003 X

Housatonic River, GE Site Pittsfield, MA PCBs ? X

Messer Street Gas Plant Winnipesaukee River, Laconia, NH PAHs 2000‐01 X

Rahway River Linden, NJ DDT; Metals ? X

Koppers Superfund Site Ashley River, Charleston, SC PAHs; PCP; dioxin, lead, arsenic 2001 X

Calhoun Park/Aquarium Cooper River, Charleston, SC PAHs (former MGP site) 1996 X

Gasse River Project 2 St. Lawrence, NY PCBs 2001 X

Sheboygan River Project 2 Sheboygan, WI PCBs; PAHs 1989‐1991 X

Crotty Street Channel Bay City, MI PCBs 1999‐2000 X

McCormick & Baxter (Stockton Plant) Old Morman Slough, Stockton  Dioxin/furans; PCBs 2003‐04 X

     Deepwater Channel, Stockton, CA

McCormick & Baxter (Portland Plant) Williamette River, Portland, OR PAHs 2004 X

Lower Duwamish Waterway Norfolk CSO, Duwamish River, Seattle, WA ?? 1999 X

Duwamish/Diagonal CSO/Storm Drain PCBs; BEHP 2003‐04 X

     within the Duwamish River, Seattle, WA

Duwamish River/Elliott Bay As, Pb, Hg, Zn, Cu, PCB, PAH possibly 2003 ‐ 2004 X

Duwamish River/Elliott Bay As above plus TBT possibly 2003 ‐ 2004 X

Kinnickinic River Milwaukee Wisconsin PCBs, PAHs 2009 X

Fox River OU1 Appleton, Wisconsin PCBs 2007‐09 X X

Velsicol OU2 Pine River, St. Louis, MI DDT 2000‐06 X

Ashtabulah River Ashtabula, OH PCBs 2007 X X

*Information compiled from USEPA Sediment Work Group material available on the internet (http://www.smwg.org/MCSS_Database/MCSS_Database_Docs.html ) and from CH2MHILL's direct site experience
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Table B1

Arsenic Concentration Data with Area and Layer Assignments
Tyco Fire Products LP

Sample 
Location ID Area Location

Top of 
Sediment 
Elevation Sample Date

Top depth of 
Sample Interval 

(ft)

Bottom Depth of 
Sample Interval 

(ft)

Arsenic 
Concentra

tion 
(mg/kg) Layer Assignment

SD536 6th_St_Slip 575.6 5/22/2010 0.0 -0.5 211 soft sediment
SD536 6th_St_Slip 575.6 5/22/2010 -0.5 -1.0 69.7 soft sediment
SD536 6th_St_Slip 575.6 5/22/2010 -1.0 -1.5 227 soft sediment
SD536 6th_St_Slip 575.6 5/22/2010 -1.5 -2.0 159 soft sediment
SD536 6th_St_Slip 575.6 5/22/2010 -2.0 -2.5 99.3 soft sediment
SD536 6th_St_Slip 575.6 5/22/2010 -2.5 -3.0 88.1 soft sediment
SD536 6th_St_Slip 575.6 5/22/2010 -3.0 -3.5 133 soft sediment
SD536 6th_St_Slip 575.6 5/22/2010 -3.5 -4.5 69 soft sediment
SD536 6th_St_Slip 575.6 5/22/2010 -4.5 -5.0 41.5 soft sediment
SD536 6th_St_Slip 575.6 5/22/2010 -5.0 -5.5 19.2 soft sediment
SD536 6th_St_Slip 575.6 5/22/2010 -5.5 -6.0 14.6 soft sediment
SD536 6th_St_Slip 575.6 5/22/2010 -6.0 -6.5 23.2 soft sediment
SD536 6th_St_Slip 575.6 5/22/2010 -6.5 -7.0 26.8 soft sediment
SD536 6th_St_Slip 575.6 5/22/2010 -7.0 -7.5 19.1 soft sediment
SD536 6th_St_Slip 575.6 5/22/2010 -7.5 -8.0 4.9 soft sediment
SD537 6th_St_Slip 576.5 5/24/2010 0.0 -0.5 84 soft sediment
SD537 6th_St_Slip 576.5 5/24/2010 -0.5 -1.0 176 soft sediment
SD537 6th_St_Slip 576.5 5/24/2010 -1.0 -1.5 150 soft sediment
SD537 6th_St_Slip 576.5 5/24/2010 -1.5 -2.0 169 soft sediment
SD537 6th_St_Slip 576.5 5/24/2010 -2.0 -2.5 200 soft sediment
SD537 6th_St_Slip 576.5 5/24/2010 -2.5 -3.0 176 soft sediment
SD537 6th_St_Slip 576.5 5/24/2010 -3.0 -3.5 101 soft sediment
SD537 6th_St_Slip 576.5 5/24/2010 -3.5 -4.0 77.4 soft sediment
SD537 6th_St_Slip 576.5 5/24/2010 -4.0 -4.5 22.1 soft sediment
SD537 6th_St_Slip 576.5 5/24/2010 -4.5 -5.0 16.1 soft sediment
SD537 6th_St_Slip 576.5 5/24/2010 -5.0 -5.5 18.2 soft sediment
SD537 6th_St_Slip 576.5 5/24/2010 -5.5 -6.0 28 soft sediment
SD537 6th_St_Slip 576.5 5/24/2010 -6.0 -6.5 43 soft sediment
SD537 6th_St_Slip 576.5 5/24/2010 -6.5 -6.8 39.4 soft sediment
SD538 6th_St_Slip 577.7 5/25/2010 0.0 -0.5 3.5 soft sediment
SD538 6th_St_Slip 577.7 5/25/2010 -0.5 -1.0 16 soft sediment
SD538 6th_St_Slip 577.7 5/25/2010 -1.0 -1.5 50.9 soft sediment

1 of 23



Table B1

Arsenic Concentration Data with Area and Layer Assignments
Tyco Fire Products LP

Sample 
Location ID Area Location

Top of 
Sediment 
Elevation Sample Date

Top depth of 
Sample Interval 

(ft)

Bottom Depth of 
Sample Interval 

(ft)

Arsenic 
Concentra

tion 
(mg/kg) Layer Assignment

SD538 6th_St_Slip 577.7 5/25/2010 -1.5 -2.0 36.9 soft sediment
SD538 6th_St_Slip 577.7 5/25/2010 -2.0 -2.5 30 soft sediment
SD538 6th_St_Slip 577.7 5/25/2010 -2.5 -3.0 25.7 soft sediment
SD538 6th_St_Slip 577.7 5/25/2010 -3.0 -3.5 19.3 soft sediment
SD502 Menominee_River 553.4 5/20/2010 0.0 -0.5 53.7 soft sediment
SD503 Menominee_River 556.0 5/23/2010 0.0 -0.5 41.3 soft sediment
SD507 Menominee_River 553.3 5/23/2010 0.0 -0.5 35.1 soft sediment
SD508 Menominee_River 553.6 5/23/2010 0.0 -0.5 42.2 soft sediment
SD511 Menominee_River 553.7 5/23/2010 0.0 -0.5 39.9 soft sediment
SD514 Menominee_River 551.8 5/25/2010 0.0 -1.0 852 soft sediment
SD514 Menominee_River 551.8 5/25/2010 -1.0 -2.0 432 soft sediment
SD514 Menominee_River 551.8 5/25/2010 -2.0 -2.3 220 soft sediment
SD517 Menominee_River 557.5 5/19/2010 0.0 -0.5 11.1 soft sediment
SD551 Menominee_River 553.2 5/20/2010 0.0 -0.5 17.6 soft sediment
SD552 Menominee_River 553.9 5/20/2010 0.0 -0.5 7.7 soft sediment
SD553 Menominee_River 554.6 5/21/2010 0.0 -0.5 6.4 soft sediment
SD553 Menominee_River 554.6 5/21/2010 -0.5 -1.0 5.9 soft sediment
SD553 Menominee_River 554.6 5/21/2010 -1.0 -1.5 4.8 soft sediment
SD553 Menominee_River 554.6 5/21/2010 -1.5 -2.0 6.2 soft sediment
SD554 Menominee_River 554.0 5/21/2010 0.0 -0.5 78.7 soft sediment
SD554 Menominee_River 554.0 5/21/2010 -0.5 -1.0 10.5 soft sediment
SD554 Menominee_River 554.0 5/21/2010 -1.0 -1.5 12 soft sediment
SD554 Menominee_River 554.0 5/21/2010 -1.5 -2.0 8.4 soft sediment
SD554 Menominee_River 554.0 5/21/2010 -2.0 -2.5 6.7 soft sediment
SD555 Menominee_River 552.1 5/23/2010 0.0 -0.5 2.2 soft sediment
SD555 Menominee_River 552.1 5/23/2010 -0.5 -1.0 2.1 soft sediment
SD555 Menominee_River 552.1 5/23/2010 -1.0 -1.5 1.8 soft sediment
SD555 Menominee_River 552.1 5/23/2010 -1.5 -2.0 2.2 soft sediment
SD555 Menominee_River 552.1 5/23/2010 -2.0 -2.5 2 soft sediment
SD556 Menominee_River 553.9 5/20/2010 0.0 -0.5 9.3 soft sediment
SD557 Menominee_River 566.0 5/21/2010 0.0 -0.5 11.2 soft sediment
SD557 Menominee_River 566.0 5/21/2010 -0.5 -1.0 8.1 soft sediment
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Table B1

Arsenic Concentration Data with Area and Layer Assignments
Tyco Fire Products LP

Sample 
Location ID Area Location

Top of 
Sediment 
Elevation Sample Date

Top depth of 
Sample Interval 

(ft)

Bottom Depth of 
Sample Interval 

(ft)

Arsenic 
Concentra

tion 
(mg/kg) Layer Assignment

SD557 Menominee_River 566.0 5/21/2010 -1.0 -1.5 7.1 soft sediment
SD564 Menominee_River 552.3 5/18/2010 0.0 -0.5 9.7 soft sediment
SD565 Menominee_River 551.6 5/18/2010 0.0 -0.5 16.1 soft sediment
SD566 Menominee_River 553.4 5/20/2010 0.0 -0.5 12.3 soft sediment
SD502 Menominee_River 553.4 6/9/2010 0.0 -1.0 45.9 semiconsolidated
SD502 Menominee_River 553.4 6/9/2010 -2.0 -3.0 12.1 semiconsolidated
SD502 Menominee_River 553.4 6/9/2010 -4.0 -5.0 20.7 semiconsolidated
SD502 Menominee_River 553.4 6/9/2010 -6.0 -7.0 15.1 semiconsolidated
SD511 Menominee_River 553.7 6/7/2010 0.0 -1.0 4.7 semiconsolidated
SD511 Menominee_River 553.7 6/7/2010 -1.0 -2.0 23.7 semiconsolidated
SD511 Menominee_River 553.7 6/7/2010 -2.0 -3.0 96.9 semiconsolidated
SD511 Menominee_River 553.7 6/7/2010 -3.0 -4.0 36.6 semiconsolidated
SD517 Menominee_River 557.5 6/6/2010 0.0 -1.0 2.2 semiconsolidated
SD517 Menominee_River 557.5 6/6/2010 -2.0 -3.0 2.7 semiconsolidated
SD517 Menominee_River 557.5 6/6/2010 -3.0 -4.0 2 semiconsolidated
SD517 Menominee_River 557.5 6/6/2010 -4.0 -5.0 2.1 semiconsolidated
SD517 Menominee_River 557.5 6/6/2010 -5.0 -6.0 2.2 semiconsolidated
SD517 Menominee_River 557.5 6/6/2010 -6.0 -7.0 2.5 semiconsolidated
SD517 Menominee_River 557.5 6/6/2010 -7.0 -8.0 2.1 semiconsolidated
SD517 Menominee_River 557.5 6/6/2010 -8.0 -9.0 2.4 semiconsolidated
SD517 Menominee_River 557.5 6/6/2010 -9.0 -10.0 2.8 semiconsolidated
SD517 Menominee_River 557.5 6/6/2010 -10.0 -11.0 2.6 semiconsolidated
SD517 Menominee_River 557.5 6/6/2010 -11.0 -12.0 3.1 semiconsolidated
SD551 Menominee_River 553.2 6/10/2010 0.0 -1.0 6.2 semiconsolidated
SD551 Menominee_River 553.2 6/10/2010 -2.0 -3.0 3.1 semiconsolidated
SD552 Menominee_River 553.9 6/14/2010 -1.0 -2.0 2.6 semiconsolidated
SD552 Menominee_River 553.9 6/14/2010 -2.0 -3.0 1.9 semiconsolidated
SD552 Menominee_River 553.9 6/14/2010 -4.0 -5.0 1.4 semiconsolidated
SD553 Menominee_River 554.6 6/7/2010 -2.0 -3.0 2 semiconsolidated
SD553 Menominee_River 554.6 6/7/2010 -3.0 -4.0 1.8 semiconsolidated
SD553 Menominee_River 554.6 6/7/2010 -4.0 -5.0 1.9 semiconsolidated
SD554 Menominee_River 554.0 6/5/2010 -3.0 -4.0 3 semiconsolidated
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Table B1

Arsenic Concentration Data with Area and Layer Assignments
Tyco Fire Products LP

Sample 
Location ID Area Location

Top of 
Sediment 
Elevation Sample Date

Top depth of 
Sample Interval 

(ft)

Bottom Depth of 
Sample Interval 

(ft)

Arsenic 
Concentra

tion 
(mg/kg) Layer Assignment

SD554 Menominee_River 554.0 6/5/2010 -4.0 -5.0 2.8 semiconsolidated
SD554 Menominee_River 554.0 6/5/2010 -5.0 -6.0 2.8 semiconsolidated
SD555 Menominee_River 552.1 6/5/2010 -3.0 -4.0 2.4 semiconsolidated
SD555 Menominee_River 552.1 6/5/2010 -5.0 -6.0 2.2 semiconsolidated
SD555 Menominee_River 552.1 6/5/2010 -6.0 -7.0 2.2 semiconsolidated
SD555 Menominee_River 552.1 6/5/2010 -7.0 -8.0 2.5 semiconsolidated
SD556 Menominee_River 553.9 6/4/2010 0.0 -1.0 2.7 semiconsolidated
SD556 Menominee_River 553.9 6/4/2010 -1.0 -2.0 2.7 semiconsolidated
SD556 Menominee_River 553.9 6/4/2010 -2.0 -3.0 5.4 semiconsolidated
SD556 Menominee_River 553.9 6/4/2010 -4.0 -5.0 2.3 semiconsolidated
SD556 Menominee_River 553.9 6/4/2010 -5.0 -6.0 2.7 semiconsolidated
SD556 Menominee_River 553.9 6/4/2010 -6.0 -7.0 3 semiconsolidated
SD556 Menominee_River 553.9 6/4/2010 -7.0 -8.0 2.4 semiconsolidated
SD557 Menominee_River 566.0 6/5/2010 -5.0 -6.0 2.2 semiconsolidated
SD557 Menominee_River 566.0 6/5/2010 -7.0 -8.0 2.7 semiconsolidated
SD557 Menominee_River 566.0 6/5/2010 -9.0 -10.0 2 semiconsolidated
SD557 Menominee_River 566.0 6/5/2010 -11.0 -12.0 1.9 semiconsolidated
SD557 Menominee_River 566.0 6/5/2010 -13.0 -14.0 2.2 semiconsolidated
SD557 Menominee_River 566.0 6/5/2010 -14.0 -15.0 2.1 semiconsolidated
SD557 Menominee_River 566.0 6/5/2010 -15.0 -16.0 2 semiconsolidated
SD557 Menominee_River 566.0 6/5/2010 -17.0 -18.0 2.4 semiconsolidated
SD557 Menominee_River 566.0 6/5/2010 -18.0 -19.0 2.8 semiconsolidated
SD557 Menominee_River 566.0 6/5/2010 -19.0 -20.0 3.4 semiconsolidated
SD557 Menominee_River 566.0 6/5/2010 -20.0 -21.0 2.9 semiconsolidated
SD564 Menominee_River 552.3 6/10/2010 0.0 -1.0 6.6 semiconsolidated
SD564 Menominee_River 552.3 6/10/2010 -4.0 -5.0 5.5 semiconsolidated
SD565 Menominee_River 551.6 6/10/2010 0.0 -1.0 3.3 semiconsolidated
SD565 Menominee_River 551.6 6/10/2010 -2.0 -3.0 1.6 semiconsolidated
SD565 Menominee_River 551.6 6/10/2010 -3.0 -4.0 2.1 semiconsolidated
SD565 Menominee_River 551.6 6/10/2010 -4.0 -5.0 1.9 semiconsolidated
SD565 Menominee_River 551.6 6/10/2010 -5.0 -6.0 2.1 semiconsolidated
SD566 Menominee_River 553.4 6/10/2010 0.0 -1.0 4.7 semiconsolidated
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Table B1

Arsenic Concentration Data with Area and Layer Assignments
Tyco Fire Products LP

Sample 
Location ID Area Location

Top of 
Sediment 
Elevation Sample Date

Top depth of 
Sample Interval 

(ft)

Bottom Depth of 
Sample Interval 

(ft)

Arsenic 
Concentra

tion 
(mg/kg) Layer Assignment

SD566 Menominee_River 553.4 6/10/2010 -1.0 -2.0 2 semiconsolidated
SD566 Menominee_River 553.4 6/10/2010 -2.0 -3.0 2.2 semiconsolidated
SD566 Menominee_River 553.4 6/10/2010 -3.0 -4.0 1.9 semiconsolidated
SD566 Menominee_River 553.4 6/10/2010 -4.0 -5.0 3 semiconsolidated
SD566 Menominee_River 553.4 6/10/2010 -5.0 -6.0 1.7 semiconsolidated
SD511 Menominee_River 553.7 6/7/2010 -4.0 -5.0 2.7 till
SD511 Menominee_River 553.7 6/7/2010 -5.0 -6.0 1.8 till
SD514 Menominee_River 551.8 6/15/2010 -3.0 -4.0 144 till
SD514 Menominee_River 551.8 6/15/2010 -4.0 -5.0 46.4 till
SD514 Menominee_River 551.8 6/15/2010 -5.0 -6.0 43.9 till
SD514 Menominee_River 551.8 6/15/2010 -6.0 -7.0 7.2 till
SD514 Menominee_River 551.8 6/15/2010 -9.0 -10.0 5.9 till
SD517 Menominee_River 557.5 6/6/2010 -12.0 -13.0 2.6 till
SD517 Menominee_River 557.5 6/6/2010 -13.0 -14.0 3 till
SD551 Menominee_River 553.2 6/10/2010 -3.0 -4.0 2.1 till
SD552 Menominee_River 553.9 6/14/2010 -6.0 -7.0 1.6 till
SD553 Menominee_River 554.6 6/7/2010 -5.0 -6.0 1.9 till
SD554 Menominee_River 554.0 6/5/2010 -6.0 -7.0 2.1 till
SD554 Menominee_River 554.0 6/5/2010 -7.0 -8.0 1.9 till
SD554 Menominee_River 554.0 6/5/2010 -8.0 -9.0 2.1 till
SD554 Menominee_River 554.0 6/5/2010 -9.0 -10.0 2.1 till
SD554 Menominee_River 554.0 6/5/2010 -10.0 -11.0 2 till
SD554 Menominee_River 554.0 6/5/2010 -11.0 -12.0 2.7 till
SD555 Menominee_River 552.1 6/5/2010 -10.0 -11.0 2.1 till
SD556 Menominee_River 553.9 6/4/2010 -8.0 -9.0 2.4 till
SD556 Menominee_River 553.9 6/4/2010 -9.0 -10.0 2.7 till
SD556 Menominee_River 553.9 6/4/2010 -10.0 -11.0 2.3 till
SD556 Menominee_River 553.9 6/4/2010 -11.0 -12.0 2.6 till
SD556 Menominee_River 553.9 6/4/2010 -12.0 -13.0 2.3 till
SD556 Menominee_River 553.9 6/4/2010 -13.0 -14.0 2.2 till
SD564 Menominee_River 552.3 6/10/2010 -5.0 -5.7 14.7 till
SD565 Menominee_River 551.6 6/10/2010 -6.0 -7.0 2.2 till
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Table B1

Arsenic Concentration Data with Area and Layer Assignments
Tyco Fire Products LP

Sample 
Location ID Area Location

Top of 
Sediment 
Elevation Sample Date

Top depth of 
Sample Interval 

(ft)

Bottom Depth of 
Sample Interval 

(ft)

Arsenic 
Concentra

tion 
(mg/kg) Layer Assignment

SD565 Menominee_River 551.6 6/10/2010 -7.0 -8.0 2.2 till
SD565 Menominee_River 551.6 6/10/2010 -8.0 -8.8 2.3 till
SD514 Menominee_River 551.8 6/15/2010 -10.0 -11.0 6.8 weathered bedrock
SD541 South_Channel 575.6 5/25/2010 0.0 -0.5 42.5 soft sediment
SD541 South_Channel 575.6 5/25/2010 -0.5 -1.0 20.9 soft sediment
SD541 South_Channel 575.6 5/25/2010 -1.0 -1.5 15.5 soft sediment
SD541 South_Channel 575.6 5/25/2010 -1.5 -2.0 3.9 soft sediment
SD541 South_Channel 575.6 5/25/2010 -2.0 -2.5 3.2 soft sediment
SD541 South_Channel 575.6 5/25/2010 -2.5 -3.0 1.9 soft sediment
SD541 South_Channel 575.6 5/25/2010 -3.0 -3.2 2.7 soft sediment
SD543 South_Channel 575.7 5/24/2010 0.0 -0.5 37.5 soft sediment
SD543 South_Channel 575.7 5/24/2010 -0.5 -1.0 35.9 soft sediment
SD543 South_Channel 575.7 5/24/2010 -1.0 -1.5 22 soft sediment
SD544 South_Channel 576.0 5/23/2010 0.0 -0.5 26.1 soft sediment
SD544 South_Channel 576.0 5/23/2010 -0.5 -1.0 6.2 soft sediment
SD544 South_Channel 576.0 5/23/2010 -1.0 -1.5 3.5 soft sediment
SD544 South_Channel 576.0 5/23/2010 -1.5 -2.0 1.8 soft sediment
SD544 South_Channel 576.0 5/23/2010 -2.0 -2.5 1.7 soft sediment
SD545 South_Channel 576.2 5/26/2010 0.0 -0.5 52.3 soft sediment
SD545 South_Channel 576.2 5/26/2010 -0.5 -1.0 73.2 soft sediment
SD545 South_Channel 576.2 5/26/2010 -1.0 -1.5 53.9 soft sediment
SD545 South_Channel 576.2 5/26/2010 -1.5 -1.9 31.8 soft sediment
SD546 South_Channel 576.0 5/26/2010 0.0 -0.5 69.8 soft sediment
SD546 South_Channel 576.0 5/26/2010 -0.5 -1.0 57.7 soft sediment
SD546 South_Channel 576.0 5/26/2010 -1.0 -1.5 67.2 soft sediment
SD547 South_Channel 576.4 5/24/2010 0.0 -0.5 28.4 soft sediment
SD548 South_Channel 575.7 5/24/2010 0.0 -0.5 95.7 soft sediment
SD548 South_Channel 575.7 5/24/2010 -0.5 -1.0 85.6 soft sediment
SD548 South_Channel 575.7 5/24/2010 -1.0 -1.5 63.9 soft sediment
SD548 South_Channel 575.7 5/24/2010 -1.5 -2.0 25.3 soft sediment
SD548 South_Channel 575.7 5/24/2010 -2.0 -2.2 12.2 soft sediment
SD549 South_Channel 575.7 5/25/2010 0.0 -0.5 94.7 soft sediment
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Table B1

Arsenic Concentration Data with Area and Layer Assignments
Tyco Fire Products LP

Sample 
Location ID Area Location

Top of 
Sediment 
Elevation Sample Date

Top depth of 
Sample Interval 

(ft)

Bottom Depth of 
Sample Interval 

(ft)

Arsenic 
Concentra

tion 
(mg/kg) Layer Assignment

SD549 South_Channel 575.7 5/25/2010 -0.5 -1.0 112 soft sediment
SD549 South_Channel 575.7 5/25/2010 -1.0 -1.5 81.7 soft sediment
SD549 South_Channel 575.7 5/25/2010 -1.5 -2.0 55.1 soft sediment
SD549 South_Channel 575.7 5/25/2010 -2.0 -2.4 11 soft sediment
SD550 South_Channel 576.4 5/26/2010 0.0 -0.5 65 soft sediment
SD550 South_Channel 576.4 5/26/2010 -0.5 -1.0 15.1 soft sediment
SD550 South_Channel 576.4 5/26/2010 -1.0 -1.5 3.6 soft sediment
SD567 South_Channel 576.4 5/26/2010 0.0 -0.5 76.6 soft sediment
SD567 South_Channel 576.4 5/26/2010 -0.5 -1.0 31.4 soft sediment
SD568 South_Channel 577.0 5/24/2010 0.0 -0.5 46.5 soft sediment
SD568 South_Channel 577.0 5/24/2010 -0.5 -1.0 5.5 soft sediment
SD569 South_Channel 576.7 5/24/2010 0.0 -0.5 111 soft sediment
SD569 South_Channel 576.7 5/24/2010 -0.5 -1.0 99.3 soft sediment
SD570 South_Channel 576.8 5/26/2010 0.0 -0.5 94.5 soft sediment
SD570 South_Channel 576.8 5/26/2010 -0.5 -1.0 14.8 soft sediment
SD570 South_Channel 576.8 5/26/2010 -1.0 -1.5 23.5 soft sediment
SD570 South_Channel 576.8 5/26/2010 -1.5 -2.0 4.7 soft sediment
SD571 South_Channel 577.0 5/26/2010 0.0 -0.5 10.5 soft sediment
SD571 South_Channel 577.0 5/26/2010 -0.5 -1.0 15.5 soft sediment
SD571 South_Channel 577.0 5/26/2010 -1.0 -1.4 25.7 soft sediment
SD572 South_Channel 576.4 5/24/2010 0.0 -0.5 7.8 soft sediment
SD572 South_Channel 576.4 5/24/2010 -0.5 -1.0 24.8 soft sediment
SD572 South_Channel 576.4 5/24/2010 -1.0 -1.4 52.1 soft sediment
SD573 South_Channel 577.7 5/26/2010 0.0 -0.5 2.8 soft sediment
SD573 South_Channel 577.7 5/26/2010 -0.5 -1.0 4.5 soft sediment
SD573 South_Channel 577.7 5/26/2010 -1.0 -1.5 4.9 soft sediment
SD573 South_Channel 577.7 5/26/2010 -1.5 -2.0 3.8 soft sediment
SD521 Transition_Area_1 576.1 5/20/2010 0.0 -0.5 6.1 soft sediment
SD521 Transition_Area_1 576.1 5/20/2010 -0.5 -1.0 6.5 soft sediment
SD521 Transition_Area_1 576.1 5/20/2010 -1.0 -1.5 4.2 soft sediment
SD521 Transition_Area_1 576.1 5/20/2010 -1.5 -2.0 2.2 soft sediment
SD521 Transition_Area_1 576.1 5/20/2010 -2.0 -2.5 4.2 soft sediment

7 of 23



Table B1

Arsenic Concentration Data with Area and Layer Assignments
Tyco Fire Products LP

Sample 
Location ID Area Location

Top of 
Sediment 
Elevation Sample Date

Top depth of 
Sample Interval 

(ft)

Bottom Depth of 
Sample Interval 

(ft)

Arsenic 
Concentra

tion 
(mg/kg) Layer Assignment

SD521 Transition_Area_1 576.1 5/20/2010 -2.5 -3.0 3.3 soft sediment
SD521 Transition_Area_1 576.1 5/20/2010 -3.0 -3.5 7.7 soft sediment
SD522 Transition_Area_1 577.4 5/24/2010 0.0 -0.5 7.5 soft sediment
SD522 Transition_Area_1 577.4 5/24/2010 -0.5 -1.0 4.7 soft sediment
SD522 Transition_Area_1 577.4 5/24/2010 -1.0 -1.5 4.7 soft sediment
SD522 Transition_Area_1 577.4 5/24/2010 -1.5 -2.0 5.9 soft sediment
SD522 Transition_Area_1 577.4 5/24/2010 -2.0 -2.5 7.1 soft sediment
SD522 Transition_Area_1 577.4 5/24/2010 -2.5 -3.0 7.2 soft sediment
SD522 Transition_Area_1 577.4 5/24/2010 -3.0 -3.5 4.6 soft sediment
SD522 Transition_Area_1 577.4 5/24/2010 -3.5 -4.0 5.8 soft sediment
SD522 Transition_Area_1 577.4 5/24/2010 -4.0 -4.4 7.3 soft sediment

SD523VC Transition_Area_1 577.1 5/21/2010 0.0 -0.5 13.7 soft sediment
SD523VC Transition_Area_1 577.1 5/21/2010 -0.5 -1.0 11.1 soft sediment
SD523VC Transition_Area_1 577.1 5/21/2010 -1.0 -1.5 11.3 soft sediment
SD523VC Transition_Area_1 577.1 5/21/2010 -1.5 -2.0 15.4 soft sediment
SD523VC Transition_Area_1 577.1 5/21/2010 -2.0 -2.5 10.4 soft sediment
SD523VC Transition_Area_1 577.1 5/21/2010 -2.5 -3.0 17 soft sediment

SD524 Transition_Area_1 577.0 5/20/2010 0.0 -0.5 6.4 soft sediment
SD524 Transition_Area_1 577.0 5/20/2010 -0.5 -1.0 5 soft sediment
SD524 Transition_Area_1 577.0 5/20/2010 -1.0 -1.5 5.7 soft sediment
SD524 Transition_Area_1 577.0 5/20/2010 -1.5 -2.0 6 soft sediment
SD524 Transition_Area_1 577.0 5/20/2010 -2.0 -2.5 3.4 soft sediment
SD524 Transition_Area_1 577.0 5/20/2010 -2.5 -3.0 6.4 soft sediment
SD524 Transition_Area_1 577.0 5/20/2010 -3.0 -3.5 3.5 soft sediment
SD532 Transition_Area_1 575.7 5/21/2010 0.0 -0.5 13.6 soft sediment
SD532 Transition_Area_1 575.7 5/21/2010 -0.5 -1.0 16 soft sediment
SD532 Transition_Area_1 575.7 5/21/2010 -1.0 -1.5 8.3 soft sediment
SD532 Transition_Area_1 575.7 5/21/2010 -1.5 -2.0 0.71 soft sediment
SD532 Transition_Area_1 575.7 5/21/2010 -2.0 -2.5 5.3 soft sediment
SD532 Transition_Area_1 575.7 5/21/2010 -2.5 -3.0 5 soft sediment
SD532 Transition_Area_1 575.7 5/21/2010 -3.0 -3.5 4.6 soft sediment
SD539 Transition_Area_1 576.3 5/21/2010 0.0 -0.5 20.7 soft sediment
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Table B1

Arsenic Concentration Data with Area and Layer Assignments
Tyco Fire Products LP

Sample 
Location ID Area Location

Top of 
Sediment 
Elevation Sample Date

Top depth of 
Sample Interval 

(ft)

Bottom Depth of 
Sample Interval 

(ft)

Arsenic 
Concentra

tion 
(mg/kg) Layer Assignment

SD539 Transition_Area_1 576.3 5/21/2010 -0.5 -1.0 16 soft sediment
SD539 Transition_Area_1 576.3 5/21/2010 -1.0 -1.5 6.2 soft sediment
SD539 Transition_Area_1 576.3 5/21/2010 -1.5 -2.0 3.1 soft sediment
SD539 Transition_Area_1 576.3 5/21/2010 -2.0 -2.5 1.6 soft sediment
SD539 Transition_Area_1 576.3 5/21/2010 -2.5 -3.0 1.9 soft sediment
SD542 Transition_Area_1 576.4 5/21/2010 0.0 -0.5 19.6 soft sediment
SD542 Transition_Area_1 576.4 5/21/2010 -0.5 -1.0 12.4 soft sediment
SD542 Transition_Area_1 576.4 5/21/2010 -1.0 -1.5 4 soft sediment
SD542 Transition_Area_1 576.4 5/21/2010 -1.5 -2.0 2.1 soft sediment
SD542 Transition_Area_1 576.4 5/21/2010 -2.0 -2.5 1.7 soft sediment
SD542 Transition_Area_1 576.4 5/21/2010 -2.5 -3.0 1.8 soft sediment
SD542 Transition_Area_1 576.4 5/21/2010 -3.0 -3.5 5.9 soft sediment
SD542 Transition_Area_1 576.4 5/21/2010 -3.5 -4.0 2.5 soft sediment

SD523HSA Transition_Area_1 577.4 6/9/2010 -5.0 -6.0 3.6 semiconsolidated
SD523HSA Transition_Area_1 577.4 6/9/2010 -7.0 -8.0 4.3 semiconsolidated
SD523HSA Transition_Area_1 577.4 6/9/2010 -9.0 -10.0 3.6 semiconsolidated
SD523HSA Transition_Area_1 577.4 6/9/2010 -11.0 -12.0 2.6 semiconsolidated
SD523HSA Transition_Area_1 577.4 6/9/2010 -13.0 -14.0 2.8 semiconsolidated
SD523HSA Transition_Area_1 577.4 6/9/2010 -14.0 -15.0 2.8 semiconsolidated
SD523HSA Transition_Area_1 577.4 6/9/2010 -15.0 -16.0 2.7 semiconsolidated
SD523HSA Transition_Area_1 577.4 6/9/2010 -16.0 -17.0 2.7 semiconsolidated
SD523HSA Transition_Area_1 577.4 6/9/2010 -17.0 -18.0 2.6 semiconsolidated
SD523HSA Transition_Area_1 577.4 6/9/2010 -18.0 -19.0 2.8 semiconsolidated
SD523HSA Transition_Area_1 577.4 6/9/2010 -19.0 -20.0 3 semiconsolidated
SD523HSA Transition_Area_1 577.4 6/9/2010 -20.0 -21.0 2.4 semiconsolidated
SD523HSA Transition_Area_1 577.4 6/9/2010 -21.0 -22.0 2.6 semiconsolidated
SD523HSA Transition_Area_1 577.4 6/9/2010 -22.0 -23.0 2.2 semiconsolidated
SD523HSA Transition_Area_1 577.4 6/9/2010 -23.0 -24.0 2.5 semiconsolidated
SD523HSA Transition_Area_1 577.4 6/9/2010 -24.0 -25.0 2.2 semiconsolidated
SD523HSA Transition_Area_1 577.4 6/9/2010 -25.0 -26.0 1.9 semiconsolidated
SD523HSA Transition_Area_1 577.4 6/9/2010 -27.0 -28.0 2.1 semiconsolidated
SD523HSA Transition_Area_1 577.4 6/9/2010 -29.0 -30.0 2 semiconsolidated
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Table B1

Arsenic Concentration Data with Area and Layer Assignments
Tyco Fire Products LP

Sample 
Location ID Area Location

Top of 
Sediment 
Elevation Sample Date

Top depth of 
Sample Interval 

(ft)

Bottom Depth of 
Sample Interval 

(ft)

Arsenic 
Concentra

tion 
(mg/kg) Layer Assignment

SD523HSA Transition_Area_1 577.4 6/9/2010 -30.0 -31.0 2 semiconsolidated
SD523HSA Transition_Area_1 577.4 6/9/2010 -31.0 -32.0 2.6 till

SD520 Transition_Area_2 574.5 5/24/2010 0.0 -0.5 17.7 soft sediment
SD520 Transition_Area_2 574.5 5/24/2010 -0.5 -1.0 17.5 soft sediment
SD520 Transition_Area_2 574.5 5/24/2010 -1.0 -1.5 8.6 soft sediment
SD520 Transition_Area_2 574.5 5/24/2010 -1.5 -2.0 3.9 soft sediment
SD520 Transition_Area_2 574.5 5/24/2010 -2.0 -2.5 2.1 soft sediment
SD520 Transition_Area_2 574.5 5/24/2010 -2.5 -3.0 2.9 soft sediment
SD525 Transition_Area_2 577.7 5/24/2010 0.0 -0.5 12.3 soft sediment
SD525 Transition_Area_2 577.7 5/24/2010 -0.5 -1.0 15.8 soft sediment
SD525 Transition_Area_2 577.7 5/24/2010 -1.0 -1.3 10.9 soft sediment
SD526 Transition_Area_2 577.5 5/25/2010 0.0 -0.5 17 soft sediment
SD526 Transition_Area_2 577.5 5/25/2010 -0.5 -1.0 19.3 soft sediment
SD526 Transition_Area_2 577.5 5/25/2010 -1.0 -1.5 6.6 soft sediment
SD526 Transition_Area_2 577.5 5/25/2010 -1.5 -2.0 5.4 soft sediment
SD526 Transition_Area_2 577.5 5/25/2010 -2.0 -2.5 8.7 soft sediment
SD526 Transition_Area_2 577.5 5/25/2010 -2.5 -3.0 3.3 soft sediment
SD527 Transition_Area_2 573.3 5/23/2010 0.0 -0.5 1060 soft sediment
SD527 Transition_Area_2 573.3 5/23/2010 -0.5 -1.0 1200 soft sediment
SD527 Transition_Area_2 573.3 5/23/2010 -1.0 -1.5 1100 soft sediment
SD527 Transition_Area_2 573.3 5/23/2010 -1.5 -2.0 2440 soft sediment
SD527 Transition_Area_2 573.3 5/23/2010 -2.0 -2.5 4090 soft sediment
SD527 Transition_Area_2 573.3 5/23/2010 -2.5 -3.0 2270 soft sediment
SD527 Transition_Area_2 573.3 5/23/2010 -3.0 -3.5 5030 soft sediment
SD527 Transition_Area_2 573.3 5/23/2010 -3.5 -4.0 3980 soft sediment
SD527 Transition_Area_2 573.3 5/23/2010 -4.0 -4.5 1610 soft sediment
SD528 Transition_Area_2 575.4 5/23/2010 0.0 -0.5 29.1 soft sediment
SD528 Transition_Area_2 575.4 5/23/2010 -0.5 -1.0 14.9 soft sediment
SD528 Transition_Area_2 575.4 5/23/2010 -1.0 -1.5 12 soft sediment
SD528 Transition_Area_2 575.4 5/23/2010 -1.5 -2.0 5.8 soft sediment
SD528 Transition_Area_2 575.4 5/23/2010 -2.0 -2.5 5.5 soft sediment
SD528 Transition_Area_2 575.4 5/23/2010 -2.5 -3.0 8.8 soft sediment
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Table B1

Arsenic Concentration Data with Area and Layer Assignments
Tyco Fire Products LP

Sample 
Location ID Area Location

Top of 
Sediment 
Elevation Sample Date

Top depth of 
Sample Interval 

(ft)

Bottom Depth of 
Sample Interval 

(ft)

Arsenic 
Concentra

tion 
(mg/kg) Layer Assignment

SD528 Transition_Area_2 575.4 5/23/2010 -3.0 -3.2 6.2 soft sediment
SD529 Transition_Area_2 577.7 5/25/2010 0.0 -0.5 2.6 soft sediment
SD529 Transition_Area_2 577.7 5/25/2010 -0.5 -1.0 3.1 soft sediment
SD529 Transition_Area_2 577.7 5/25/2010 -1.0 -1.5 2.5 soft sediment
SD529 Transition_Area_2 577.7 5/25/2010 -1.5 -2.0 2.7 soft sediment
SD529 Transition_Area_2 577.7 5/25/2010 -2.0 -2.3 3.8 soft sediment
SD530 Transition_Area_2 576.8 5/23/2010 0.0 -0.5 23 soft sediment
SD530 Transition_Area_2 576.8 5/23/2010 -0.5 -1.0 31.2 soft sediment
SD530 Transition_Area_2 576.8 5/23/2010 -1.0 -1.5 13.4 soft sediment
SD530 Transition_Area_2 576.8 5/23/2010 -1.5 -2.0 9.2 soft sediment
SD530 Transition_Area_2 576.8 5/23/2010 -2.0 -2.5 6.8 soft sediment
SD530 Transition_Area_2 576.8 5/23/2010 -2.5 -3.0 7.7 soft sediment
SD530 Transition_Area_2 576.8 5/23/2010 -3.0 -3.4 2.8 soft sediment
SD531 Transition_Area_2 576.1 5/22/2010 0.0 -0.5 9.4 soft sediment
SD531 Transition_Area_2 576.1 5/22/2010 -0.5 -1.0 33.2 soft sediment
SD531 Transition_Area_2 576.1 5/22/2010 -1.0 -1.5 24.3 soft sediment
SD531 Transition_Area_2 576.1 5/22/2010 -1.5 -2.0 15.1 soft sediment
SD531 Transition_Area_2 576.1 5/22/2010 -2.0 -2.5 13.9 soft sediment
SD531 Transition_Area_2 576.1 5/22/2010 -2.5 -3.0 16.2 soft sediment
SD531 Transition_Area_2 576.1 5/22/2010 -3.0 -3.4 17.3 soft sediment
SD533 Transition_Area_2 575.8 5/22/2010 0.0 -0.5 48.1 soft sediment
SD533 Transition_Area_2 575.8 5/22/2010 -0.5 -1.0 55.1 soft sediment
SD533 Transition_Area_2 575.8 5/22/2010 -1.0 -1.5 16.9 soft sediment
SD533 Transition_Area_2 575.8 5/22/2010 -1.5 -2.0 8.3 soft sediment
SD533 Transition_Area_2 575.8 5/22/2010 -2.0 -2.5 5.3 soft sediment
SD533 Transition_Area_2 575.8 5/22/2010 -2.5 -3.0 2.5 soft sediment
SD533 Transition_Area_2 575.8 5/22/2010 -3.0 -3.4 1.8 soft sediment
SD534 Transition_Area_2 575.3 5/22/2010 0.0 -0.5 57.6 soft sediment
SD534 Transition_Area_2 575.3 5/22/2010 -0.5 -1.0 61.1 soft sediment
SD534 Transition_Area_2 575.3 5/22/2010 -1.0 -1.5 58 soft sediment
SD534 Transition_Area_2 575.3 5/22/2010 -1.5 -2.0 6.1 soft sediment
SD534 Transition_Area_2 575.3 5/22/2010 -2.0 -2.5 3.4 soft sediment

11 of 23



Table B1

Arsenic Concentration Data with Area and Layer Assignments
Tyco Fire Products LP

Sample 
Location ID Area Location

Top of 
Sediment 
Elevation Sample Date

Top depth of 
Sample Interval 

(ft)

Bottom Depth of 
Sample Interval 

(ft)

Arsenic 
Concentra

tion 
(mg/kg) Layer Assignment

SD534 Transition_Area_2 575.3 5/22/2010 -2.5 -2.9 3.4 soft sediment
SD535 Transition_Area_2 575.7 5/22/2010 0.0 -0.5 8.3 soft sediment
SD535 Transition_Area_2 575.7 5/22/2010 -0.5 -1.0 8.1 soft sediment
SD535 Transition_Area_2 575.7 5/22/2010 -1.0 -1.5 2.3 soft sediment
SD535 Transition_Area_2 575.7 5/22/2010 -1.5 -2.0 1.5 soft sediment
SD535 Transition_Area_2 575.7 5/22/2010 -2.0 -2.4 1.4 soft sediment
SD540 Transition_Area_2 575.6 5/21/2010 0.0 -0.5 3.2 soft sediment
SD540 Transition_Area_2 575.6 5/21/2010 -0.5 -1.0 2.6 soft sediment
SD540 Transition_Area_2 575.6 5/21/2010 -1.0 -1.5 1.9 soft sediment
SD540 Transition_Area_2 575.6 5/21/2010 -1.5 -2.0 2.2 soft sediment
SD540 Transition_Area_2 575.6 5/21/2010 -2.0 -2.5 2.1 soft sediment
SD558 Transition_Area_2 577.4 5/23/2010 0.0 -0.5 33.9 soft sediment
SD558 Transition_Area_2 577.4 5/23/2010 -0.5 -1.0 21.9 soft sediment
SD558 Transition_Area_2 577.4 5/23/2010 -1.0 -1.5 9.4 soft sediment
SD558 Transition_Area_2 577.4 5/23/2010 -1.5 -2.0 6.7 soft sediment
SD558 Transition_Area_2 577.4 5/23/2010 -2.0 -2.5 3.9 soft sediment
SD558 Transition_Area_2 577.4 5/23/2010 -2.5 -3.0 6.6 soft sediment
SD558 Transition_Area_2 577.4 5/23/2010 -3.0 -3.5 1.9 soft sediment
SD559 Transition_Area_2 576.3 5/23/2010 0.0 -0.5 38.2 soft sediment
SD559 Transition_Area_2 576.3 5/23/2010 -0.5 -1.0 31.4 soft sediment
SD559 Transition_Area_2 576.3 5/23/2010 -1.0 -1.5 10.5 soft sediment
SD559 Transition_Area_2 576.3 5/23/2010 -1.5 -2.0 1.7 soft sediment
SD559 Transition_Area_2 576.3 5/23/2010 -2.0 -2.5 3 soft sediment
SD559 Transition_Area_2 576.3 5/23/2010 -2.5 -3.0 2.3 soft sediment
SD560 Transition_Area_2 573.9 5/23/2010 0.0 -0.5 50.2 soft sediment
SD560 Transition_Area_2 573.9 5/23/2010 -0.5 -1.0 28.6 soft sediment
SD560 Transition_Area_2 573.9 5/23/2010 -1.0 -1.5 10.7 soft sediment
SD560 Transition_Area_2 573.9 5/23/2010 -1.5 -2.0 4.1 soft sediment
SD560 Transition_Area_2 573.9 5/23/2010 -2.0 -2.5 5.9 soft sediment
SD560 Transition_Area_2 573.9 5/23/2010 -2.5 -3.0 13.2 soft sediment
SD560 Transition_Area_2 573.9 5/23/2010 -3.0 -3.5 237 soft sediment
SD560 Transition_Area_2 573.9 6/3/2010 -5.0 -6.0 10.8 semiconsolidated

12 of 23



Table B1

Arsenic Concentration Data with Area and Layer Assignments
Tyco Fire Products LP

Sample 
Location ID Area Location

Top of 
Sediment 
Elevation Sample Date

Top depth of 
Sample Interval 

(ft)

Bottom Depth of 
Sample Interval 

(ft)

Arsenic 
Concentra

tion 
(mg/kg) Layer Assignment

SD560 Transition_Area_2 573.9 6/3/2010 -7.0 -8.0 523 semiconsolidated
SD560 Transition_Area_2 573.9 6/3/2010 -9.0 -10.0 77.1 semiconsolidated
SD560 Transition_Area_2 573.9 6/3/2010 -11.0 -12.0 141 semiconsolidated
SD560 Transition_Area_2 573.9 6/3/2010 -12.0 -13.0 305 semiconsolidated
SD560 Transition_Area_2 573.9 6/3/2010 -13.0 -14.0 52.7 semiconsolidated
SD560 Transition_Area_2 573.9 6/3/2010 -14.0 -15.0 33.3 semiconsolidated
SD560 Transition_Area_2 573.9 6/3/2010 -15.0 -16.0 101 semiconsolidated
SD560 Transition_Area_2 573.9 6/3/2010 -16.0 -17.0 305 semiconsolidated
SD560 Transition_Area_2 573.9 6/3/2010 -17.0 -18.0 230 semiconsolidated
SD560 Transition_Area_2 573.9 6/3/2010 -18.0 -19.0 577 semiconsolidated
SD560 Transition_Area_2 573.9 6/3/2010 -19.0 -20.0 322 semiconsolidated
SD560 Transition_Area_2 573.9 6/3/2010 -20.0 -21.0 418 semiconsolidated
SD560 Transition_Area_2 573.9 6/3/2010 -21.0 -22.0 89.5 semiconsolidated
SD560 Transition_Area_2 573.9 6/3/2010 -22.0 -23.0 139 semiconsolidated
SD560 Transition_Area_2 573.9 6/3/2010 -23.0 -24.0 25.8 semiconsolidated
SD560 Transition_Area_2 573.9 6/3/2010 -24.0 -25.0 4 semiconsolidated
SD560 Transition_Area_2 573.9 6/3/2010 -25.0 -26.0 19.8 semiconsolidated
SD560 Transition_Area_2 573.9 6/3/2010 -26.0 -27.0 1.4 semiconsolidated
SD560 Transition_Area_2 573.9 6/3/2010 -27.0 -28.0 8.7 semiconsolidated
SD560 Transition_Area_2 573.9 6/3/2010 -28.0 -29.0 1.7 semiconsolidated
SD560 Transition_Area_2 573.9 6/3/2010 -29.0 -30.0 3.5 semiconsolidated
SD574 Transition_Area_2 576.7 6/13/2010 -5.0 -6.0 13.2 semiconsolidated
SD574 Transition_Area_2 576.7 6/13/2010 -7.0 -8.0 62.4 semiconsolidated
SD574 Transition_Area_2 576.7 6/13/2010 -9.0 -10.0 61.3 semiconsolidated
SD574 Transition_Area_2 576.7 6/13/2010 -10.0 -11.0 108 semiconsolidated
SD574 Transition_Area_2 576.7 6/13/2010 -11.0 -12.0 55.7 semiconsolidated
SD574 Transition_Area_2 576.7 6/13/2010 -12.0 -13.0 145 semiconsolidated
SD574 Transition_Area_2 576.7 6/13/2010 -13.0 -14.0 79.1 semiconsolidated
SD574 Transition_Area_2 576.7 6/13/2010 -14.0 -15.0 78.4 semiconsolidated
SD574 Transition_Area_2 576.7 6/13/2010 -15.0 -16.0 31.3 semiconsolidated
SD574 Transition_Area_2 576.7 6/13/2010 -16.0 -17.0 5.5 semiconsolidated
SD574 Transition_Area_2 576.7 6/13/2010 -17.0 -18.0 10.5 semiconsolidated
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Table B1

Arsenic Concentration Data with Area and Layer Assignments
Tyco Fire Products LP

Sample 
Location ID Area Location

Top of 
Sediment 
Elevation Sample Date

Top depth of 
Sample Interval 

(ft)

Bottom Depth of 
Sample Interval 

(ft)

Arsenic 
Concentra

tion 
(mg/kg) Layer Assignment

SD574 Transition_Area_2 576.7 6/13/2010 -18.0 -19.0 5.1 semiconsolidated
SD574 Transition_Area_2 576.7 6/13/2010 -19.0 -20.0 66.3 semiconsolidated
SD574 Transition_Area_2 576.7 6/13/2010 -20.0 -21.0 87.2 semiconsolidated
SD574 Transition_Area_2 576.7 6/13/2010 -21.0 -22.0 53.8 semiconsolidated
SD574 Transition_Area_2 576.7 6/13/2010 -22.0 -23.0 53.2 semiconsolidated
SD574 Transition_Area_2 576.7 6/13/2010 -23.0 -24.0 4.5 semiconsolidated
SD574 Transition_Area_2 576.7 6/13/2010 -24.0 -25.0 2.8 semiconsolidated
SD574 Transition_Area_2 576.7 6/13/2010 -25.0 -26.0 2.4 semiconsolidated
SD574 Transition_Area_2 576.7 6/13/2010 -26.0 -27.0 2.1 semiconsolidated
SD574 Transition_Area_2 576.7 6/13/2010 -27.0 -28.0 2 semiconsolidated
SD574 Transition_Area_2 576.7 6/13/2010 -28.0 -29.0 2.3 semiconsolidated
SD574 Transition_Area_2 576.7 6/13/2010 -29.0 -30.0 3.1 semiconsolidated
SD575 Transition_Area_2 576.5 6/12/2010 -5.0 -6.0 3.7 semiconsolidated
SD575 Transition_Area_2 576.5 6/12/2010 -7.0 -8.0 2.9 semiconsolidated
SD575 Transition_Area_2 576.5 6/12/2010 -8.0 -9.0 3 semiconsolidated
SD575 Transition_Area_2 576.5 6/12/2010 -9.0 -10.0 2.4 semiconsolidated
SD575 Transition_Area_2 576.5 6/12/2010 -11.0 -12.0 2.1 semiconsolidated
SD575 Transition_Area_2 576.5 6/12/2010 -13.0 -14.0 3.1 semiconsolidated
SD575 Transition_Area_2 576.5 6/12/2010 -14.0 -15.0 2.2 semiconsolidated
SD575 Transition_Area_2 576.5 6/12/2010 -15.0 -16.0 2 semiconsolidated
SD575 Transition_Area_2 576.5 6/12/2010 -16.0 -17.0 2.6 semiconsolidated
SD575 Transition_Area_2 576.5 6/12/2010 -17.0 -18.0 2.3 semiconsolidated
SD575 Transition_Area_2 576.5 6/12/2010 -18.0 -19.0 2.8 semiconsolidated
SD575 Transition_Area_2 576.5 6/12/2010 -19.0 -20.0 2.1 semiconsolidated
SD575 Transition_Area_2 576.5 6/12/2010 -20.0 -21.0 2.3 semiconsolidated
SD575 Transition_Area_2 576.5 6/12/2010 -21.0 -22.0 2.1 semiconsolidated
SD575 Transition_Area_2 576.5 6/12/2010 -22.0 -23.0 2.3 semiconsolidated
SD575 Transition_Area_2 576.5 6/12/2010 -23.0 -24.0 2.9 semiconsolidated
SD575 Transition_Area_2 576.5 6/12/2010 -24.0 -25.0 2.9 semiconsolidated
SD575 Transition_Area_2 576.5 6/12/2010 -25.0 -26.0 2.9 semiconsolidated
SD575 Transition_Area_2 576.5 6/12/2010 -26.0 -27.0 2.6 semiconsolidated
SD575 Transition_Area_2 576.5 6/12/2010 -27.0 -28.0 2.9 semiconsolidated
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Table B1

Arsenic Concentration Data with Area and Layer Assignments
Tyco Fire Products LP

Sample 
Location ID Area Location

Top of 
Sediment 
Elevation Sample Date

Top depth of 
Sample Interval 

(ft)

Bottom Depth of 
Sample Interval 

(ft)

Arsenic 
Concentra

tion 
(mg/kg) Layer Assignment

SD575 Transition_Area_2 576.5 6/12/2010 -28.0 -29.0 3.1 semiconsolidated
SD575 Transition_Area_2 576.5 6/12/2010 -29.0 -30.0 3.5 semiconsolidated
SD575 Transition_Area_2 576.5 6/12/2010 -30.0 -31.0 2.8 semiconsolidated
SD576 Transition_Area_2 575.3 6/13/2010 -5.0 -6.0 1.5 semiconsolidated
SD576 Transition_Area_2 575.3 6/13/2010 -7.0 -8.0 1.9 semiconsolidated
SD576 Transition_Area_2 575.3 6/13/2010 -9.0 -10.0 3.5 semiconsolidated
SD576 Transition_Area_2 575.3 6/13/2010 -10.0 -11.0 2.3 semiconsolidated
SD576 Transition_Area_2 575.3 6/13/2010 -11.0 -12.0 2.6 semiconsolidated
SD576 Transition_Area_2 575.3 6/13/2010 -13.0 -14.0 2.1 semiconsolidated
SD576 Transition_Area_2 575.3 6/13/2010 -15.0 -16.0 5.6 semiconsolidated
SD576 Transition_Area_2 575.3 6/13/2010 -16.0 -17.0 3.1 semiconsolidated
SD576 Transition_Area_2 575.3 6/13/2010 -17.0 -18.0 1.7 semiconsolidated
SD576 Transition_Area_2 575.3 6/13/2010 -18.0 -19.0 2.2 semiconsolidated
SD576 Transition_Area_2 575.3 6/13/2010 -19.0 -20.0 1.8 semiconsolidated
SD576 Transition_Area_2 575.3 6/13/2010 -21.0 -22.0 2.2 semiconsolidated
SD576 Transition_Area_2 575.3 6/13/2010 -23.0 -24.0 2.9 semiconsolidated
SD576 Transition_Area_2 575.3 6/13/2010 -24.0 -25.0 2.9 semiconsolidated
SD576 Transition_Area_2 575.3 6/13/2010 -25.0 -26.0 2.7 semiconsolidated
SD576 Transition_Area_2 575.3 6/13/2010 -26.0 -27.0 2.5 semiconsolidated
SD576 Transition_Area_2 575.3 6/13/2010 -27.0 -28.0 2.3 semiconsolidated
SD576 Transition_Area_2 575.3 6/13/2010 -29.0 -30.0 2.8 semiconsolidated
SD576 Transition_Area_2 575.3 6/13/2010 -30.0 -31.0 3.5 semiconsolidated
SD560 Transition_Area_2 573.9 6/3/2010 -30.0 -31.0 2.9 till
SD574 Transition_Area_2 576.7 6/13/2010 -30.0 -31.0 3.1 till
SD574 Transition_Area_2 576.7 6/13/2010 -31.0 -32.0 2 till
SD574 Transition_Area_2 576.7 6/13/2010 -32.0 -33.0 2.1 till
SD576 Transition_Area_2 575.3 6/13/2010 -31.0 -32.0 3.3 till
SD576 Transition_Area_2 575.3 6/13/2010 -32.0 -33.0 2.9 till
SD561 Transition_Area_3 572.7 5/25/2010 0.0 -0.5 542 soft sediment
SD561 Transition_Area_3 572.7 5/25/2010 -0.5 -1.0 615 soft sediment
SD561 Transition_Area_3 572.7 5/25/2010 -1.0 -1.5 370 soft sediment
SD561 Transition_Area_3 572.7 5/25/2010 -1.5 -2.0 637 soft sediment
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Table B1

Arsenic Concentration Data with Area and Layer Assignments
Tyco Fire Products LP

Sample 
Location ID Area Location

Top of 
Sediment 
Elevation Sample Date

Top depth of 
Sample Interval 

(ft)

Bottom Depth of 
Sample Interval 

(ft)

Arsenic 
Concentra

tion 
(mg/kg) Layer Assignment

SD561 Transition_Area_3 572.7 5/25/2010 -2.0 -2.5 281 soft sediment
SD561 Transition_Area_3 572.7 5/25/2010 -2.5 -3.0 81.7 soft sediment
SD561 Transition_Area_3 572.7 5/25/2010 -3.0 -3.5 61.6 soft sediment
SD561 Transition_Area_3 572.7 5/25/2010 -3.5 -4.0 40.8 soft sediment
SD561 Transition_Area_3 572.7 5/25/2010 -4.0 -4.5 12.8 soft sediment
SD562 Transition_Area_3 575.1 5/22/2010 0.0 -0.5 101 soft sediment
SD562 Transition_Area_3 575.1 5/22/2010 -0.5 -1.0 97.8 soft sediment
SD562 Transition_Area_3 575.1 5/22/2010 -1.0 -1.5 111 soft sediment
SD562 Transition_Area_3 575.1 5/22/2010 -1.5 -2.0 71.9 soft sediment
SD562 Transition_Area_3 575.1 5/22/2010 -2.0 -2.5 9.7 soft sediment
SD562 Transition_Area_3 575.1 5/22/2010 -2.5 -3.0 5.9 soft sediment
SD562 Transition_Area_3 575.1 5/22/2010 -3.0 -3.5 29.8 soft sediment
SD563 Transition_Area_3 575.6 5/22/2010 0.0 -0.5 217 soft sediment
SD563 Transition_Area_3 575.6 5/22/2010 -0.5 -1.0 245 soft sediment
SD563 Transition_Area_3 575.6 5/22/2010 -1.0 -1.5 119 soft sediment
SD563 Transition_Area_3 575.6 5/22/2010 -1.5 -2.0 79.2 soft sediment
SD563 Transition_Area_3 575.6 5/22/2010 -2.0 -2.5 41.2 soft sediment
SD563 Transition_Area_3 575.6 5/22/2010 -2.5 -3.0 3.9 soft sediment
SD563 Transition_Area_3 575.6 5/22/2010 -3.0 -3.5 14.1 soft sediment
SD561 Transition_Area_3 572.7 6/3/2010 -5.0 -6.0 524 semiconsolidated
SD561 Transition_Area_3 572.7 6/3/2010 -7.0 -8.0 261 semiconsolidated
SD561 Transition_Area_3 572.7 6/3/2010 -9.0 -10.0 896 semiconsolidated
SD561 Transition_Area_3 572.7 6/3/2010 -11.0 -12.0 1320 semiconsolidated
SD561 Transition_Area_3 572.7 6/3/2010 -12.0 -13.0 408 semiconsolidated
SD561 Transition_Area_3 572.7 6/3/2010 -13.0 -14.0 143 semiconsolidated
SD561 Transition_Area_3 572.7 6/3/2010 -14.0 -15.0 18.4 semiconsolidated
SD561 Transition_Area_3 572.7 6/3/2010 -15.0 -16.0 64.3 semiconsolidated
SD561 Transition_Area_3 572.7 6/3/2010 -16.0 -17.0 60 semiconsolidated
SD561 Transition_Area_3 572.7 6/3/2010 -17.0 -18.0 4 semiconsolidated
SD561 Transition_Area_3 572.7 6/3/2010 -18.0 -19.0 2.4 semiconsolidated
SD561 Transition_Area_3 572.7 6/3/2010 -19.0 -20.0 38.2 semiconsolidated
SD561 Transition_Area_3 572.7 6/3/2010 -20.0 -21.0 14.2 semiconsolidated
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Table B1

Arsenic Concentration Data with Area and Layer Assignments
Tyco Fire Products LP

Sample 
Location ID Area Location

Top of 
Sediment 
Elevation Sample Date

Top depth of 
Sample Interval 

(ft)

Bottom Depth of 
Sample Interval 

(ft)

Arsenic 
Concentra

tion 
(mg/kg) Layer Assignment

SD561 Transition_Area_3 572.7 6/3/2010 -21.0 -22.0 3.2 semiconsolidated
SD561 Transition_Area_3 572.7 6/3/2010 -22.0 -23.0 2.3 semiconsolidated
SD561 Transition_Area_3 572.7 6/3/2010 -23.0 -24.0 3 semiconsolidated
SD561 Transition_Area_3 572.7 6/3/2010 -24.0 -25.0 2.1 semiconsolidated
SD561 Transition_Area_3 572.7 6/3/2010 -25.0 -26.0 2.2 semiconsolidated
SD561 Transition_Area_3 572.7 6/3/2010 -26.0 -27.0 2.4 semiconsolidated
SD561 Transition_Area_3 572.7 6/3/2010 -27.0 -28.0 5.9 semiconsolidated
SD561 Transition_Area_3 572.7 6/3/2010 -28.0 -29.0 2.5 semiconsolidated
SD561 Transition_Area_3 572.7 6/3/2010 -29.0 -30.0 2.6 semiconsolidated
SD561 Transition_Area_3 572.7 6/3/2010 -30.0 -31.0 2.9 semiconsolidated
SD561 Transition_Area_3 572.7 6/3/2010 -31.0 -32.0 2.1 semiconsolidated
SD562 Transition_Area_3 575.1 6/16/2010 -5.0 -6.0 37 semiconsolidated
SD562 Transition_Area_3 575.1 6/16/2010 -7.0 -8.0 23.3 semiconsolidated
SD562 Transition_Area_3 575.1 6/16/2010 -8.0 -9.0 24.1 semiconsolidated
SD562 Transition_Area_3 575.1 6/16/2010 -9.0 -10.0 28.8 semiconsolidated
SD562 Transition_Area_3 575.1 6/16/2010 -11.0 -12.0 65.6 semiconsolidated
SD562 Transition_Area_3 575.1 6/16/2010 -12.0 -13.0 34.6 semiconsolidated
SD562 Transition_Area_3 575.1 6/16/2010 -13.0 -14.0 19.5 semiconsolidated
SD562 Transition_Area_3 575.1 6/16/2010 -14.0 -15.0 24.7 semiconsolidated
SD562 Transition_Area_3 575.1 6/16/2010 -15.0 -16.0 12.5 semiconsolidated
SD562 Transition_Area_3 575.1 6/16/2010 -16.0 -17.0 5.3 semiconsolidated
SD562 Transition_Area_3 575.1 6/16/2010 -17.0 -18.0 4.1 semiconsolidated
SD562 Transition_Area_3 575.1 6/16/2010 -18.0 -19.0 2.2 semiconsolidated
SD562 Transition_Area_3 575.1 6/16/2010 -19.0 -20.0 5.8 semiconsolidated
SD562 Transition_Area_3 575.1 6/16/2010 -20.0 -21.0 2.5 semiconsolidated
SD562 Transition_Area_3 575.1 6/16/2010 -21.0 -22.0 3.4 semiconsolidated
SD562 Transition_Area_3 575.1 6/16/2010 -22.0 -23.0 2.3 semiconsolidated
SD562 Transition_Area_3 575.1 6/16/2010 -25.0 -26.0 2 semiconsolidated
SD562 Transition_Area_3 575.1 6/16/2010 -26.0 -27.0 1.7 semiconsolidated
SD562 Transition_Area_3 575.1 6/16/2010 -27.0 -28.0 1.9 semiconsolidated
SD562 Transition_Area_3 575.1 6/16/2010 -28.0 -29.0 2.1 semiconsolidated
SD562 Transition_Area_3 575.1 6/16/2010 -29.0 -30.0 2.4 semiconsolidated
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Table B1

Arsenic Concentration Data with Area and Layer Assignments
Tyco Fire Products LP

Sample 
Location ID Area Location

Top of 
Sediment 
Elevation Sample Date

Top depth of 
Sample Interval 

(ft)

Bottom Depth of 
Sample Interval 

(ft)

Arsenic 
Concentra

tion 
(mg/kg) Layer Assignment

SD562 Transition_Area_3 575.1 6/16/2010 -30.0 -31.0 1.9 semiconsolidated
SD563 Transition_Area_3 575.6 6/4/2010 -5.0 -6.0 1.1 semiconsolidated
SD563 Transition_Area_3 575.6 6/4/2010 -6.0 -7.0 1.4 semiconsolidated
SD563 Transition_Area_3 575.6 6/4/2010 -7.0 -8.0 1.2 semiconsolidated
SD563 Transition_Area_3 575.6 6/4/2010 -8.0 -9.0 1.4 semiconsolidated
SD563 Transition_Area_3 575.6 6/4/2010 -9.0 -10.0 1.2 semiconsolidated
SD561 Transition_Area_3 572.7 6/3/2010 -32.0 -33.0 2.7 till
SD562 Transition_Area_3 575.1 6/16/2010 -31.0 -32.0 1.6 till
SD500 Turning_Basin 572.3 5/24/2010 0.0 -1.0 111 soft sediment
SD500 Turning_Basin 572.3 5/25/2010 -1.0 -2.0 9.6 soft sediment
SD500 Turning_Basin 572.3 5/25/2010 -2.0 -2.4 4.5 soft sediment
SD501 Turning_Basin 574.6 5/19/2010 0.0 -1.0 1370 soft sediment
SD501 Turning_Basin 574.6 5/19/2010 -1.0 -2.0 379 soft sediment
SD504 Turning_Basin 557.9 5/19/2010 0.0 -1.0 72 soft sediment
SD504 Turning_Basin 557.9 5/19/2010 -1.0 -2.0 543 soft sediment
SD504 Turning_Basin 557.9 5/19/2010 -2.0 -3.0 740 soft sediment
SD505 Turning_Basin 558.7 5/19/2010 0.0 -1.0 11000 soft sediment
SD505 Turning_Basin 558.7 5/19/2010 -1.0 -2.0 14800 soft sediment
SD505 Turning_Basin 558.7 5/19/2010 -2.0 -3.0 12100 soft sediment

SD506VC Turning_Basin 576.4 5/18/2010 0.0 -0.5 134 soft sediment
SD509 Turning_Basin 557.1 5/20/2010 0.0 -1.0 3650 soft sediment
SD509 Turning_Basin 557.1 5/20/2010 -1.0 -2.0 6760 soft sediment
SD509 Turning_Basin 557.1 5/20/2010 -2.0 -3.0 11900 soft sediment
SD509 Turning_Basin 557.1 5/20/2010 -3.0 -3.8 12000 soft sediment
SD510 Turning_Basin 562.4 5/23/2010 0.0 -1.0 3000 soft sediment
SD510 Turning_Basin 562.4 5/23/2010 -1.0 -2.0 884 soft sediment
SD510 Turning_Basin 562.4 5/23/2010 -2.0 -2.7 554 soft sediment
SD512 Turning_Basin 557.7 5/19/2010 0.0 -1.0 8640 soft sediment
SD512 Turning_Basin 557.7 5/19/2010 -1.0 -2.0 8090 soft sediment
SD512 Turning_Basin 557.7 5/19/2010 -2.0 -3.0 13000 soft sediment
SD512 Turning_Basin 557.7 5/19/2010 -3.0 -3.8 19600 soft sediment
SD513 Turning_Basin 566.6 5/18/2010 0.0 -0.5 4.2 soft sediment
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Table B1

Arsenic Concentration Data with Area and Layer Assignments
Tyco Fire Products LP

Sample 
Location ID Area Location

Top of 
Sediment 
Elevation Sample Date

Top depth of 
Sample Interval 

(ft)

Bottom Depth of 
Sample Interval 

(ft)

Arsenic 
Concentra

tion 
(mg/kg) Layer Assignment

SD515 Turning_Basin 569.9 5/23/2010 0.0 -1.0 6.9 soft sediment
SD515 Turning_Basin 569.9 5/23/2010 -1.0 -2.0 4.6 soft sediment
SD515 Turning_Basin 569.9 5/23/2010 -2.0 -2.4 4.8 soft sediment
SD516 Turning_Basin 576.4 5/23/2010 0.0 -0.5 6.8 soft sediment
SD516 Turning_Basin 576.4 5/23/2010 -0.5 -1.0 5.6 soft sediment
SD516 Turning_Basin 576.4 5/23/2010 -1.0 -1.5 4.3 soft sediment
SD516 Turning_Basin 576.4 5/23/2010 -1.5 -2.0 3.5 soft sediment
SD516 Turning_Basin 576.4 5/23/2010 -2.0 -2.4 5.9 soft sediment
SD518 Turning_Basin 572.1 5/20/2010 0.0 -0.5 11.1 soft sediment
SD518 Turning_Basin 572.1 5/20/2010 -0.5 -1.0 11.1 soft sediment
SD518 Turning_Basin 572.1 5/20/2010 -1.0 -1.5 10.9 soft sediment
SD518 Turning_Basin 572.1 5/20/2010 -1.5 -2.0 14.2 soft sediment
SD518 Turning_Basin 572.1 5/20/2010 -2.0 -2.5 12.6 soft sediment
SD518 Turning_Basin 572.1 5/20/2010 -2.5 -3.0 11.2 soft sediment
SD518 Turning_Basin 572.1 5/20/2010 -3.0 -3.5 8.8 soft sediment
SD519 Turning_Basin 576.6 5/23/2010 0.0 -0.5 8.7 soft sediment
SD519 Turning_Basin 576.6 5/23/2010 -0.5 -1.0 8.5 soft sediment
SD519 Turning_Basin 576.6 5/23/2010 -1.0 -1.5 3.1 soft sediment
SD519 Turning_Basin 576.6 5/23/2010 -1.5 -2.0 2.5 soft sediment
SD519 Turning_Basin 576.6 5/23/2010 -2.0 -2.5 2.3 soft sediment
SD519 Turning_Basin 576.6 5/23/2010 -2.5 -3.0 2.6 soft sediment
SD500 Turning_Basin 572.3 6/7/2010 -3.0 -4.0 367 semiconsolidated
SD500 Turning_Basin 572.3 6/7/2010 -5.0 -6.0 77.1 semiconsolidated
SD500 Turning_Basin 572.3 6/7/2010 -6.0 -7.0 183 semiconsolidated
SD501 Turning_Basin 574.6 6/14/2010 -5.0 -6.0 1550 semiconsolidated
SD501 Turning_Basin 574.6 6/14/2010 -7.0 -8.0 379 semiconsolidated
SD501 Turning_Basin 574.6 6/14/2010 -8.0 -9.0 166 semiconsolidated

SD506HSA Turning_Basin 572.3 6/6/2010 0.0 -1.0 1710 semiconsolidated
SD506HSA Turning_Basin 572.3 6/6/2010 -2.0 -3.0 2870 semiconsolidated
SD506HSA Turning_Basin 572.3 6/6/2010 -4.0 -5.0 189 semiconsolidated
SD506HSA Turning_Basin 572.3 6/6/2010 -6.0 -7.0 39.8 semiconsolidated
SD506HSA Turning_Basin 572.3 6/6/2010 -8.0 -9.0 26.2 semiconsolidated
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Table B1

Arsenic Concentration Data with Area and Layer Assignments
Tyco Fire Products LP

Sample 
Location ID Area Location

Top of 
Sediment 
Elevation Sample Date

Top depth of 
Sample Interval 

(ft)

Bottom Depth of 
Sample Interval 

(ft)

Arsenic 
Concentra

tion 
(mg/kg) Layer Assignment

SD506HSA Turning_Basin 572.3 6/6/2010 -9.0 -10.0 37.7 semiconsolidated
SD509 Turning_Basin 557.1 6/6/2010 -4.0 -5.0 525 semiconsolidated
SD509 Turning_Basin 557.1 6/6/2010 -5.0 -6.0 182 semiconsolidated
SD509 Turning_Basin 557.1 6/6/2010 -6.0 -7.0 328 semiconsolidated
SD509 Turning_Basin 557.1 6/6/2010 -7.0 -8.0 39.9 semiconsolidated
SD510 Turning_Basin 562.4 6/2/2010 -5.0 -6.0 520 semiconsolidated
SD510 Turning_Basin 562.4 6/2/2010 -6.0 -7.0 612 semiconsolidated
SD513 Turning_Basin 566.6 6/2/2010 -0.5 -1.5 108 semiconsolidated
SD513 Turning_Basin 566.6 6/2/2010 -1.5 -2.5 82.6 semiconsolidated
SD513 Turning_Basin 566.6 6/2/2010 -2.5 -3.5 103 semiconsolidated
SD513 Turning_Basin 566.6 6/2/2010 -3.5 -4.5 83.7 semiconsolidated
SD513 Turning_Basin 566.6 6/2/2010 -4.5 -5.5 52.6 semiconsolidated
SD513 Turning_Basin 566.6 6/2/2010 -5.5 -6.5 24.4 semiconsolidated
SD513 Turning_Basin 566.6 6/2/2010 -6.5 -7.5 44.7 semiconsolidated
SD513 Turning_Basin 566.6 6/2/2010 -7.5 -8.5 106 semiconsolidated
SD513 Turning_Basin 566.6 6/2/2010 -8.5 -9.5 394 semiconsolidated
SD513 Turning_Basin 566.6 6/2/2010 -9.5 -10.5 787 semiconsolidated
SD513 Turning_Basin 566.6 6/2/2010 -10.5 -11.5 1410 semiconsolidated
SD513 Turning_Basin 566.6 6/2/2010 -11.5 -12.5 993 semiconsolidated
SD513 Turning_Basin 566.6 6/2/2010 -12.5 -13.5 694 semiconsolidated
SD513 Turning_Basin 566.6 6/2/2010 -13.5 -14.5 326 semiconsolidated
SD513 Turning_Basin 566.6 6/2/2010 -14.5 -15.5 349 semiconsolidated
SD513 Turning_Basin 566.6 6/2/2010 -15.5 -16.5 45.1 semiconsolidated
SD515 Turning_Basin 569.9 6/15/2010 -4.0 -5.0 3 semiconsolidated
SD515 Turning_Basin 569.9 6/15/2010 -6.0 -7.0 2.5 semiconsolidated
SD515 Turning_Basin 569.9 6/15/2010 -8.0 -9.0 2.5 semiconsolidated
SD515 Turning_Basin 569.9 6/15/2010 -9.0 -10.0 3.2 semiconsolidated
SD515 Turning_Basin 569.9 6/15/2010 -10.0 -11.0 3.8 semiconsolidated
SD515 Turning_Basin 569.9 6/15/2010 -12.0 -13.0 48.8 semiconsolidated
SD515 Turning_Basin 569.9 6/15/2010 -13.0 -14.0 152 semiconsolidated
SD515 Turning_Basin 569.9 6/15/2010 -14.0 -15.0 262 semiconsolidated
SD515 Turning_Basin 569.9 6/15/2010 -15.0 -16.0 522 semiconsolidated
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Table B1

Arsenic Concentration Data with Area and Layer Assignments
Tyco Fire Products LP

Sample 
Location ID Area Location

Top of 
Sediment 
Elevation Sample Date

Top depth of 
Sample Interval 

(ft)

Bottom Depth of 
Sample Interval 

(ft)

Arsenic 
Concentra

tion 
(mg/kg) Layer Assignment

SD515 Turning_Basin 569.9 6/15/2010 -16.0 -17.0 631 semiconsolidated
SD515 Turning_Basin 569.9 6/15/2010 -17.0 -18.0 692 semiconsolidated
SD515 Turning_Basin 569.9 6/15/2010 -18.0 -19.0 332 semiconsolidated
SD516 Turning_Basin 576.4 6/15/2010 -5.0 -6.0 66.5 semiconsolidated
SD516 Turning_Basin 576.4 6/15/2010 -7.0 -8.0 60.3 semiconsolidated
SD516 Turning_Basin 576.4 6/15/2010 -9.0 -10.0 211 semiconsolidated
SD516 Turning_Basin 576.4 6/15/2010 -10.0 -11.0 297 semiconsolidated
SD516 Turning_Basin 576.4 6/15/2010 -11.0 -12.0 251 semiconsolidated
SD516 Turning_Basin 576.4 6/15/2010 -12.0 -13.0 253 semiconsolidated
SD516 Turning_Basin 576.4 6/15/2010 -13.0 -14.0 210 semiconsolidated
SD516 Turning_Basin 576.4 6/15/2010 -14.0 -15.0 247 semiconsolidated
SD516 Turning_Basin 576.4 6/15/2010 -15.0 -16.0 275 semiconsolidated
SD516 Turning_Basin 576.4 6/15/2010 -16.0 -17.0 414 semiconsolidated
SD516 Turning_Basin 576.4 6/15/2010 -17.0 -18.0 490 semiconsolidated
SD516 Turning_Basin 576.4 6/15/2010 -19.0 -20.0 959 semiconsolidated
SD516 Turning_Basin 576.4 6/15/2010 -20.0 -21.0 1310 semiconsolidated
SD516 Turning_Basin 576.4 6/15/2010 -21.0 -22.0 1000 semiconsolidated
SD516 Turning_Basin 576.4 6/15/2010 -23.0 -24.0 751 semiconsolidated
SD516 Turning_Basin 576.4 6/15/2010 -24.0 -25.0 493 semiconsolidated
SD516 Turning_Basin 576.4 6/15/2010 -25.0 -26.0 513 semiconsolidated
SD516 Turning_Basin 576.4 6/15/2010 -26.0 -27.0 217 semiconsolidated
SD516 Turning_Basin 576.4 6/15/2010 -27.0 -28.0 273 semiconsolidated
SD519 Turning_Basin 576.6 6/11/2010 -5.0 -6.0 4.3 semiconsolidated
SD519 Turning_Basin 576.6 6/11/2010 -7.0 -8.0 4.8 semiconsolidated
SD519 Turning_Basin 576.6 6/11/2010 -9.0 -10.0 61.7 semiconsolidated
SD519 Turning_Basin 576.6 6/11/2010 -10.0 -11.0 133 semiconsolidated
SD519 Turning_Basin 576.6 6/11/2010 -11.0 -12.0 44 semiconsolidated
SD519 Turning_Basin 576.6 6/11/2010 -12.0 -13.0 6.9 semiconsolidated
SD519 Turning_Basin 576.6 6/11/2010 -13.0 -14.0 30.9 semiconsolidated
SD519 Turning_Basin 576.6 6/11/2010 -14.0 -15.0 42.5 semiconsolidated
SD519 Turning_Basin 576.6 6/11/2010 -15.0 -16.0 2.3 semiconsolidated
SD519 Turning_Basin 576.6 6/11/2010 -16.0 -17.0 1.7 semiconsolidated
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Table B1

Arsenic Concentration Data with Area and Layer Assignments
Tyco Fire Products LP

Sample 
Location ID Area Location

Top of 
Sediment 
Elevation Sample Date

Top depth of 
Sample Interval 

(ft)

Bottom Depth of 
Sample Interval 

(ft)

Arsenic 
Concentra

tion 
(mg/kg) Layer Assignment

SD519 Turning_Basin 576.6 6/11/2010 -17.0 -18.0 2.3 semiconsolidated
SD519 Turning_Basin 576.6 6/11/2010 -18.0 -19.0 1.5 semiconsolidated
SD519 Turning_Basin 576.6 6/11/2010 -19.0 -20.0 2.3 semiconsolidated
SD519 Turning_Basin 576.6 6/11/2010 -20.0 -21.0 1.6 semiconsolidated
SD519 Turning_Basin 576.6 6/11/2010 -21.0 -22.0 6 semiconsolidated
SD519 Turning_Basin 576.6 6/11/2010 -22.0 -23.0 1.9 semiconsolidated
SD519 Turning_Basin 576.6 6/11/2010 -23.0 -24.0 6.3 semiconsolidated
SD519 Turning_Basin 576.6 6/11/2010 -24.0 -25.0 1.8 semiconsolidated
SD519 Turning_Basin 576.6 6/11/2010 -25.0 -26.0 2.5 semiconsolidated
SD519 Turning_Basin 576.6 6/11/2010 -26.0 -27.0 2.4 semiconsolidated
SD519 Turning_Basin 576.6 6/11/2010 -27.0 -28.0 2.6 semiconsolidated
SD519 Turning_Basin 576.6 6/11/2010 -28.0 -29.0 3 semiconsolidated
SD577 Turning_Basin 576.7 6/15/2010 -8.0 -9.0 3.3 semiconsolidated
SD577 Turning_Basin 576.7 6/15/2010 -10.0 -11.0 2.8 semiconsolidated
SD577 Turning_Basin 576.7 6/15/2010 -11.0 -12.0 2 semiconsolidated
SD577 Turning_Basin 576.7 6/15/2010 -12.0 -13.0 2.3 semiconsolidated
SD577 Turning_Basin 576.7 6/15/2010 -14.0 -15.0 2.4 semiconsolidated
SD577 Turning_Basin 576.7 6/15/2010 -15.0 -16.0 2 semiconsolidated
SD577 Turning_Basin 576.7 6/15/2010 -16.0 -17.0 2.2 semiconsolidated
SD577 Turning_Basin 576.7 6/15/2010 -18.0 -19.0 2.5 semiconsolidated
SD577 Turning_Basin 576.7 6/15/2010 -19.0 -20.0 1.8 semiconsolidated
SD577 Turning_Basin 576.7 6/15/2010 -20.0 -21.0 3.3 semiconsolidated
SD577 Turning_Basin 576.7 6/15/2010 -21.0 -22.0 2.2 semiconsolidated
SD500 Turning_Basin 572.3 6/7/2010 -7.0 -8.0 28.2 till
SD500 Turning_Basin 572.3 6/7/2010 -9.0 -10.0 12.5 till
SD501 Turning_Basin 574.6 6/14/2010 -9.0 -10.0 139 till
SD501 Turning_Basin 574.6 6/14/2010 -10.0 -11.0 47 till
SD501 Turning_Basin 574.6 6/14/2010 -11.0 -12.0 55.8 till
SD504 Turning_Basin 557.9 6/11/2010 -5.0 -6.0 2.6 till

SD506HSA Turning_Basin 572.3 6/6/2010 -10.0 -11.0 160 till
SD509 Turning_Basin 557.1 6/6/2010 -8.0 -9.0 4.1 till
SD510 Turning_Basin 562.4 6/2/2010 -7.5 -10.5 111 till
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Location ID Area Location
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SD512 Turning_Basin 557.7 6/9/2010 -5.0 -6.0 310 till
SD512 Turning_Basin 557.7 6/9/2010 -6.0 -7.0 182 till
SD512 Turning_Basin 557.7 6/9/2010 -7.0 -8.0 144 till
SD513 Turning_Basin 566.6 6/2/2010 -16.5 -17.5 95.7 till
SD513 Turning_Basin 566.6 6/2/2010 -17.5 -18.3 4.6 till
SD515 Turning_Basin 569.9 6/15/2010 -19.0 -20.0 94.6 till
SD515 Turning_Basin 569.9 6/15/2010 -20.0 -21.0 246 till
SD515 Turning_Basin 569.9 6/15/2010 -21.0 -22.0 22.1 till
SD515 Turning_Basin 569.9 6/15/2010 -22.0 -23.0 4.3 till
SD515 Turning_Basin 569.9 6/15/2010 -23.0 -24.0 3.3 till
SD515 Turning_Basin 569.9 6/15/2010 -24.0 -25.0 2.7 till
SD516 Turning_Basin 576.4 6/15/2010 -28.0 -29.0 28.6 till
SD519 Turning_Basin 576.6 6/11/2010 -29.0 -30.0 1.8 till
SD519 Turning_Basin 576.6 6/11/2010 -30.0 -31.0 1.6 till
SD519 Turning_Basin 576.6 6/11/2010 -31.0 -32.0 2 till
SD519 Turning_Basin 576.6 6/11/2010 -32.0 -33.0 2.4 till
SD519 Turning_Basin 576.6 6/11/2010 -33.0 -33.8 3.6 till
SD515 Turning_Basin 569.9 6/15/2010 -25.0 -26.0 3.3 weathered bedrock
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Field ID Interval Sample Date

SD501001.0 0 - 1 5/19/2010 5,320 J 292 126 U 836

SD501002.0 1 - 2 5/19/2010 160 J 24.7 4.54 238

SD501006.0 5 - 6 6/14/2010 53.6 25.1 2.75 J 22.9

SD501008.0 7 - 8 6/14/2010 167 J 75.7 J 7.39 260 J

SD501009.0 8 - 9 6/14/2010 55.1 42 5.09 J 75.5

SD501010.0 9 - 10 6/14/2010 29.8 1.68 J 1.77 J 51.3

SD501010.0/D 9 - 10 6/14/2010 27.6 1.35 J 1.22 J 48.5

SD501011.0 10 - 11 6/14/2010 11.1 0.36 U 0.73 U 16.9

SD505001.0 0 - 1 5/19/2010 517 J 649 306 2,950

SD505002.0 1 - 2 5/19/2010 293 J 329 383 5,520

SD505003.0 2 - 3 5/19/2010 338 J 259 422 5,410

SD509001.0 0 - 1 5/20/2010 48 J 69.7 142 1,310

SD509001.0/D 0 - 1 5/20/2010 52 J 62.9 111 832

SD509002.0 1 - 2 5/20/2010 162 J 184 252 2,530

SD509002.0/D 1 - 2 5/20/2010 172 J 205 297 2,470

SD509003.0 2 - 3 5/20/2010 368 J 4,460 4,590 5,930

SD509003.0/D 2 - 3 5/20/2010 390 J 323 590 7,640

SD509003.8 3 - 3.8 5/20/2010 254 J 4,190 4,480 7,780

SD509003.8/D 3 - 3.8 5/20/2010 238 J 294 618 7,470

SD509005.0 4 - 5 6/6/2010 14.7 1 J 36.7 311 J

SD509006.0 5 - 6 6/6/2010 11.6 0.136 J 29.8 246

SD509007.0 6 - 7 6/6/2010 16.5 5.52 22.3 263

SD509008.0 7 - 8 6/6/2010 3.16 0.145 J 8.61 54.8

SD509009.0 8 - 9 6/6/2010 33.9 4.8 J 53.3 481

SD517001.0 0 - 1 6/6/2010 0.308 0.013 J 0.0037 U 0.113

SD517003.0 2 - 3 6/6/2010 0.351 0.0208 J 0.0098 J 0.157

SD517004.0 3 - 4 6/6/2010 0.195 0.006 J 0.0043 J 0.0392

SD517005.0 4 - 5 6/6/2010 0.386 0.0063 J 0.004 U 0.011 U

SD517006.0 5 - 6 6/6/2010 0.408 0.0045 J 0.004 U 0.011 U

SD517007.0 6 - 7 6/6/2010 0.34 0.005 J 0.005 J 0.102

SD517008.0 7 - 8 6/6/2010 0.441 0.0087 J 0.004 U 0.012 U

SD517009.0 8 - 9 6/6/2010 0.354 0.0032 J 0.004 U 0.016 J

SD517009.0/D 8 - 9 6/6/2010 0.376 0.0051 J 0.004 U 0.033

SD517010.0 9 - 10 6/6/2010 0.52 0.0052 J 0.004 U 0.018 J

SD517011.0 10 - 11 6/6/2010 0.501 0.0123 J 0.004 U 0.02 J

SD517011.0/D 10 - 11 6/6/2010 0.461 0.0086 J 0.004 U 0.012 U

SD517012.0 11 - 12 6/6/2010 0.569 0.0123 J 0.0047 J 0.033

SD517013.0 12 - 13 6/6/2010 0.453 0.012 J 0.004 U 0.013 J

SD517014.0 13 - 14 6/6/2010 0.202 0.0048 J 0.003 U 0.011 U

SD521000.5 0 - 0.5 5/20/2010 8 J 8.45 0.17 U 0.36

SD521001.0 0.5 - 1 5/20/2010 6.3 J 1.3 J 0.0328 J 0.389 J

SD521001.5 1 - 1.5 5/20/2010 4.11 J 0.732 0.0063 J 0.125

SD521002.0 1.5 - 2 5/20/2010 1.73 J 0.825 0.134 0.025 J

SD521002.5 2 - 2.5 5/20/2010 2.73 J 0.603 0.048 U 0.045

TABLE B2

Sediment Removal Work Plan - Tyco Fire Products LP, Marinette, Wisconsin
2010 Sediment Laboratory Analytical Data - Arsenic Speciation
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Field ID Interval Sample Date

TABLE B2

Sediment Removal Work Plan - Tyco Fire Products LP, Marinette, Wisconsin
2010 Sediment Laboratory Analytical Data - Arsenic Speciation

Arsenate      
[mg/kg]

Arsenite  
[mg/kg]

Dimethylarsenic Acid  
[mg/kg]

Monomethylarsonic 
Acid [mg/kg]

SD521003.0 2.5 - 3 5/20/2010 3.13 J 0.28 0.054 U 0.035 J

SD521003.5 3 - 3.5 5/20/2010 4.61 J 1.05 0.083 U 0.032 J

SD526000.5 0 - 0.5 5/25/2010 12.2 1.25 0.034 J 0.064 J

SD526000.5/D 0 - 0.5 5/25/2010 8.4 1.72 0.052 J 0.059 J

SD526001.0 0.5 - 1 5/25/2010 13.3 J 0.211 J 0.038 J 0.145

SD526001.0/D 0.5 - 1 5/25/2010 22.8 J 0.531 J 0.06 0.281

SD526001.5 1 - 1.5 5/25/2010 2.08 0.0375 0.0183 J 0.0309 J

SD526001.5/D 1 - 1.5 5/25/2010 2.23 0.0495 0.019 J 0.0319 J

SD526002.0 1.5 - 2 5/25/2010 2.02 0.234 0.019 J 0.0122 J

SD526002.0/D 1.5 - 2 5/25/2010 1.82 0.129 0.023 J 0.0113 J

SD526002.5 2 - 2.5 5/25/2010 2.89 0.3 J 0.021 J 0.0167 J

SD526002.5/D 2 - 2.5 5/25/2010 4.63 0.61 J 0.03 J 0.0146 J

SD526003.0 2.5 - 3 5/25/2010 7.97 J 1.96 0.12 U 0.12 U

SD526003.0/D 2.5 - 3 5/25/2010 2.93 J 2.82 0.18 U 0.18 U

SD536000.5 0 - 0.5 5/22/2010 68.3 J 3.26 J 0.62 UJ 0.915 J

SD536001.0 0.5 - 1 5/22/2010 8.4 0.652 0.0068 J 0.191

SD536001.5 1 - 1.5 5/22/2010 10.2 1.29 0.0054 J 0.626

SD536002.0 1.5 - 2 5/22/2010 16.7 3.53 0.0166 J 0.808

SD536002.5 2 - 2.5 5/22/2010 11.4 1.38 0.0164 J 1.09

SD536003.0 2.5 - 3 5/22/2010 10.7 1.65 0.0125 J 1.15

SD536003.5 3 - 3.5 5/22/2010 14.8 1.96 0.0129 J 1.33

SD536004.5 3.5 - 4.5 5/22/2010 6.69 0.847 0.0118 J 0.542

SD536005.0 4.5 - 5 5/22/2010 2.73 0.369 0.0075 J 0.128

SD536005.5 5 - 5.5 5/22/2010 1.89 0.226 0.0073 J 0.023 J

SD536006.0 5.5 - 6 5/22/2010 2.3 0.329 0.0116 J 0.0411

SD536006.5 6 - 6.5 5/22/2010 3.67 0.405 0.0122 J 0.0346

SD536007.0 6.5 - 7 5/22/2010 5.37 0.219 0.0107 J 0.0441

SD536007.5 7 - 7.5 5/22/2010 3.21 0.136 0.0094 J 0.0339

SD536008.0 7.5 - 8 5/22/2010 2.57 0.504 0.0158 J 0.0262 J

Qualifier Notes:

J = The analyte was positively identified; the associated numerical value is 

      the approximate concentration of the analyte in the sample.

U = The analyte was analyzed for but was not detected above the reported sample 

        quantitation limit.  Value was detected in the blank sample.

 UJ = The analyte was not detected above the reported sample quantitation limit.   

          However, the reported quantitation limit is approximate and may or may not represent

          the actual limit of quantitation necessary to accurately and precisely

          measure the analyte in the sample.
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Field ID Interval
Sample 

Date
Material 
Sampled

EW001 5/23/2010 7.4 5.6 21.6 J 0.05 U 4 river water
SD557001.6C 0 - 1.6 5/21/2010 8.1 5.6 36.4 0.89 7.1 soft sediment
SD503000.5C 0 - 0.5 5/23/2010 32.7 12.2 99.4 4 31 soft sediment
SD510002.7C 0 - 2.7 5/23/2010 82,000 J 68,400 5,960 1.1 54 soft sediment
SD511000.5C 0 - 0.5 5/23/2010 47.6 17 87 1.9 14 soft sediment
SD528003.2C 0 - 3.2 5/23/2010 17.1 J 28.2 J 395 1.9 20 soft sediment
SD520003.0C 0 - 3 5/24/2010 11 6.1 45.4 2.1 7.7 soft sediment

EW002 6/15/2010 2.7 1.9 27.5 J 0.16 U 8.8 river water
SD510011.0C 5 - 11 6/15/2010 4,880 4,780 29 U 0.43 2.9 semi‐consol
SD514007.0C 3 - 7 6/15/2010 44,400 40,600 593 0.63 2.9 semi‐consol
SD515018.0C 4 - 18 6/15/2010 9,450 J 9,710 J 29 U 0.47 2.9 semi‐consol
SD516023.0C 3 - 23 6/15/2010 47,500 45,600 361 0.56 10 semi‐consol

Notes:

*Elutriate samples were processed using a 4 to 1 ratio (by volume) of river water with a bulk sediment sample sent to 
   laboratory for processing

J = The analyte was positively identified; the associated numerical value is 

       the approximate concentration of the analyte in the sample.

U = The analyte was analyzed for but was not detected above the reported sample 

        quantitation limit.  Value was detected in the blank sample.

TABLE B3

Sediment Removal Work Plan - Tyco Fire Products LP, Marinette, Wisconsin

Dissolved Iron 
[ug/L]

Dissolved 
Arsenic [ug/L]Arsenic [ug/L]

Ammonia as N 
[mg/L]

Total 
Suspended 

Solids [mg/L]

2010 Sediment Laboratory Analytical Data - Elutriate* Analytes
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Sediment Removal Work Plan - Tyco Fire Products LP, Marinette, Wisconsin
Sample ID
Interval
Sample Date

TOTAL SOLIDS PERCENT 82.6 80.7 34.8 35.9 39.8 37.2 94.4 J 87.1 84.7 56.4 51.5 76.8 30.9

MOISTURE, PERCENT PERCENT 25 28 14.1 21 66 65.3 61.3 62.8 6 14.5 13.6 30.2 29.8 43.1 16.1 69.2

RESIDUE, TOTAL PERCENT 82.6 80.7 34.8 35.9 39.8 37.2 94.4 J 87.1 84.7 56.4 51.5 76.8 30.9

Metals

ARSENIC MG/KG 3,120 110 424 35.7 2.6 2.5 13.7 10.5 7 3.2

BARIUM MG/KG 12.1 10 8.2 53.1 29.4 26.3 17.1 16.6 35.5 12.1

CADMIUM MG/KG 6.3 0.28 J 0.13 J 0.74 J 0.13 UB 0.11 UB 0.22 J 0.22 UJ 0.24 J 0.051 J

CHROMIUM, TOTAL MG/KG 11.8 6.5 6.6 18.4 12.1 11.1 12.3 9.6 19.9 9.3

COPPER MG/KG 15 6.2 5.2 23.7 8.7 8.4 9.7 13.5 24.4 4.8

IRON MG/KG 4,830 6,480 8,470 14,800 10,400 9,500 8,870 8,820 15,600 6,540

LEAD MG/KG 30.2 J 2.3 J 4.9 22.3 3.7 3.5 9.8 8.6 16.4 1.9

MANGANESE MG/KG 28.4 219 290 J 840 J 238 230 233 J 200 352 J 120

NICKEL MG/KG 48.8 5.4 5 9.7 7 6.6 6.2 5.9 10.5 7.1

SELENIUM MG/KG 0.86 J 0.18 U 0.19 U 0.41 U 0.19 U 0.19 U 0.21 U 0.22 U 0.51 J 0.18 U

ZINC MG/KG 14.4 7.7 18.1 82.1 11.5 10.8 45 38.9 51.5 18.4

MERCURY MG/KG 0.023 0.0028 J 0.035 0.23 0.0041 J 0.0039 J 0.18 0.078 0.17 0.011 J

CYANIDE MG/KG 0.3 UJ 0.24 UJ 0.36 U 0.66 U 0.31 UJ 0.22 UJ 0.24 U 0.45 U 0.39 U 0.27 U

Pesticides

2,4'-DDD UG/KG 16.4 U 0.69 U 0.75 UJ 1.5 J 0.69 U 0.68 U 0.85 U 0.84 U 1 U 0.7 U

2,4'-DDE UG/KG 16.5 U 0.69 U 0.75 UJ 1.5 U 0.69 U 0.69 U 0.98 J 0.84 U 1.8 J 0.71 U

2,4'-DDT UG/KG 16 U 0.67 U 0.73 UJ 1.5 U 0.67 U 0.67 U 1 J 0.82 U 1 U 0.69 U

ALDRIN UG/KG 12.5 UJ 0.52 UJ 0.57 UJ 1.2 U 0.52 U 0.52 U 0.64 U 0.64 U 0.79 U 0.53 U

CHLORDANE UG/KG 353 U 14.8 U 16.1 UJ 32.8 U 14.9 U 14.7 U 18.2 U 18.1 U 22.3 U 15.1 U

DIELDRIN UG/KG 32.8 U 1.4 U 1.5 UJ 3 U 1.4 U 1.4 U 1.7 U 1.7 U 2.1 U 1.4 U

ENDRIN UG/KG 26.9 U 1.1 U 1.2 UJ 2.5 U 1.1 U 1.1 U 1.4 U 1.4 U 1.7 U 1.2 U

GAMMA BHC (LINDANE) UG/KG 13 U 0.54 U 0.59 UJ 1.2 U 0.55 U 0.54 U 0.67 U 0.67 U 0.82 U 0.56 U

HEPTACHLOR UG/KG 14.8 U 0.62 U 0.67 UJ 1.4 U 0.62 U 0.61 U 0.76 U 0.76 U 0.93 U 0.63 U

p,p'-DDD UG/KG 42 U 1.8 U 1.9 UJ 3.9 U 1.8 U 1.7 U 2.2 U 2.2 U 2.7 U 1.8 U

p,p'-DDE UG/KG 27.5 U 1.2 U 1.3 UJ 2.6 U 1.2 UJ 1.1 UJ 1.4 U 1.4 U 1.7 U 1.2 UJ

p,p'-DDT UG/KG 42.5 U 1.8 U 1.9 UJ 3.9 U 1.8 U 1.8 U 2.2 U 2.2 U 2.7 U 1.8 U

TOXAPHENE UG/KG 626 U 26.2 U 28.5 UJ 58.2 U 26.3 U 26.1 U 32.3 U 32.1 U 39.6 U 29 J

Wet Chemistry

OIL & GREASE, TOTAL REC MG/KG 368 128 J 92.1 U 620 J 73 U 73 U 573 135 J 128 U 86.6 U

NITROGEN, NITRATE (AS N) MG/KG 5.7 2.3 J 3.9 J 5.2 U 2.3 J 2.3 U 2.9 U 2.8 U 3.5 U 2.4 U

NITROGEN, NITRITE MG/KG 1.7 J 1.2 U 1.3 U 2.6 U 1.2 U 1.2 U 1.4 U 1.4 U 1.8 U 1.2 U

NITROGEN, AMMONIA (AS N) MG/KG 6 U 6.6 J 16.6 181 6.1 J 5.8 J 58.2 127 175 77.5

NITROGEN, KJELDAHL, TOTAL MG/KG 1,210 J 68.5 UJ 190 3,710 48.3 J 51.3 J 979 682 J 2,050 1,040

PHOSPHORUS MG/KG 154 248 164 893 290 223 271 266 398 176

TOC REPLICATE 1 MG/KG 282,000 1,340 8,730 38,800 824 933 31,600 15,900 37,100 38,700

TOC REPLICATE 2 MG/KG 183,000 761 13,100 48,200 917 840 12,700 14,300 70,000 43,100

TOC REPLICATE 3 MG/KG 320,000 892 4,720 36,100 870 879 17,300 12,500 59,300 24,400

TOC REPLICATE 4 MG/KG 165,000 1,210 9,970 51,000 917 844 12,400 19,500 45,100 44,900

TOC AVERAGE MG/KG 238,000 J 1,050 J 9,140 J 43,600 882 874 18,500 15,600 J 52,900 37,800

TOC RSD% PERCENT 31.7 25.6 38 16.5 5.1 4.9 48.7 19 27.7 24.6

J = The analyte was positively identified; the associated numerical value is the approximate concentration of the analyte in the sample.

U = The analyte was analyzed for but was not detected above the reported sample quantitation limit.  Value was detected in the blank sample.

UB = The analyte was reported as not detected at an elevated detection limit due to blank contamination.

 UJ = The analyte was not detected above the reported sample quantitation limit.   However, the reported quantitation limit is approximate and may or 

           may not represent the actual limit of quantitation necessary to accurately and precisely measure the analyte in the sample.

6/6/2010

SD534002.9C

5/25/2010

SD522004.4C
0 - 4.4

5/24/2010
0 - 2.3

5/22/2010
0 - 2.90 - 3

5/24/2010
0 - 3.5

5/20/20106/9/2010

SD517014.0C
0 - 14

6/6/2010

SD512007.0C

5/23/2010

SD512003.8C

5/19/2010
0 - 3.8

SD511000.5C

5/19/2010

SD504003.2C/D
0 - 3.2

5/19/2010

SD504003.2C

5/19/2010

SD501009.0C
5 - 9

6/14/2010

SD501002.0C

5/25/2010

SD501001.0C
0 - 1.2

5/19/2010

SD500002.4C

TABLE B4

2010 Sediment Laboratory Analytical Data - Wisconsin NR347 Analytes

SD521003.5C SD529002.3C
0 - 2.4 1.2 - 2.2

SD520003.0C
5 - 70 - 3.2

SD517014.0C/D
0 - 0.5 0 - 14
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Sediment Removal Work Plan - Tyco Fire Products LP, 
Sample ID
Interval
Sample Date

TOTAL SOLIDS

MOISTURE, PERCENT

RESIDUE, TOTAL

Metals

ARSENIC

BARIUM

CADMIUM

CHROMIUM, TOTAL

COPPER

IRON

LEAD

MANGANESE

NICKEL

SELENIUM

ZINC

MERCURY

CYANIDE

Pesticides

2,4'-DDD

2,4'-DDE

2,4'-DDT

ALDRIN

CHLORDANE

DIELDRIN

ENDRIN

GAMMA BHC (LINDANE)

HEPTACHLOR

p,p'-DDD

p,p'-DDE

p,p'-DDT

TOXAPHENE

Wet Chemistry

OIL & GREASE, TOTAL REC

NITROGEN, NITRATE (AS N)

NITROGEN, NITRITE

NITROGEN, AMMONIA (AS N)

NITROGEN, KJELDAHL, TOTAL

PHOSPHORUS

TOC REPLICATE 1

TOC REPLICATE 2

TOC REPLICATE 3

TOC REPLICATE 4

TOC AVERAGE

TOC RSD%

TABLE B4

2010 Sediment Laboratory Analytical Data - Wisconsin N

23.1 18.4 51.3 76.7 85.6 34.6 47.8 65.1 86.1 77.6

76.6 81.5 52.8 20.1 14.7 67 51.6 33.3 16.7 21

23.1 18.4 51.3 76.7 85.6 34.6 47.8 65.1 86.1 77.6

138 121 24.3 3.3 4 3.5 2 J

134 121 43.6 8.1 10.8 8.3 10.2

2.5 2.5 0.67 J 0.03 U 0.11 J 0.035 UB 0.1 UB

33.4 29.2 20.1 5.7 5.5 8.3 6.1

72.9 65 26.8 3.7 3.4 4.8 5.1

20,000 17,500 14,800 8,380 7,910 8,640 6,900

141 122 32 1.1 J 2.5 1.2 2.4

475 J 407 J 290 141 189 J 147 213

16.7 13.7 10.8 3.6 5.5 5.6 4.1

1.4 J 0.61 J 0.34 U 0.19 U 0.22 J 0.4 UB 0.31 UB

399 361 100 19.4 23.6 16 6.8

1.8 1.4 0.53 0.0022 U 0.025 0.0021 U 0.0022 U

0.99 J 0.85 U 0.42 U 0.22 U 0.24 U 0.19 U 0.24 U

7.7 2.3 U 1.3 U 0.74 U 0.69 U 0.71 U 0.75 U

9.9 J 6.7 J 1.3 U 0.74 U 0.69 U 0.71 U 0.75 U

2.6 U 2.3 U 1.2 U 0.72 U 0.67 U 0.69 U 0.73 U

2 U 1.8 U 0.95 U 0.56 U 0.52 U 0.54 U 0.57 U

151 85.5 J 26.9 U 15.9 U 14.9 U 15.3 U 16.1 U

5.2 U 4.7 U 2.5 U 1.5 U 1.4 U 1.4 U 1.5 U

4.3 U 3.8 U 2.1 U 1.2 U 1.1 U 1.2 U 1.2 U

2.1 U 1.9 U 0.99 U 0.59 U 0.55 U 0.56 U 0.59 U

2.4 U 2.1 U 1.1 U 0.66 U 0.62 U 0.64 U 0.67 U

7.7 J 6 U 3.2 U 1.9 U 1.8 U 1.8 U 1.9 U

24.2 8 J 2.1 UJ 1.2 UJ 1.2 U 1.2 U 1.3 U

10.1 J 6.1 U 3.2 U 1.9 U 1.8 U 1.8 U 1.9 U

302 J 256 J 54.6 J 28.2 U 26.4 U 27.1 U 28.5 U

2,220 1,590 154 U 90.7 U 84.9 U 87.1 U 91.7 U

8.9 U 7.9 U 4.2 J 2.5 U 2.3 U 2.4 U 2.7 J

5.3 J 4 U 2.1 U 1.3 U 1.2 U 1.2 U 1.3 U

817 695 95.9 5.6 J 8 J 7 J 7.3 U

9,670 76.2 UB 2,690 68.1 151 32.5 J 25.7 J

3,240 351 695 112 134 114 217

175,000 186,000 48,000 428 2,610 219 J 337

192,000 191,000 94,200 610 3,780 216 J 354

139,000 188,000 58,300 356 3,010 175 J 363

235,000 195,000 42,300 529 3,670 236 J 329

185,000 190,000 60,700 481 3,270 J 212 J 346

21.4 2 38.4 23.2 16.9 12.2 4.5

J = The analyte was positively identified; the associated numerical value is the approximate concentration of the analyte in the sample.

U = The analyte was analyzed for but was not detected above the reported sample quantitation limit.  Value was detected in the blank sample.

UB = The analyte was reported as not detected at an elevated detection limit due to blank contamination.

 UJ = The analyte was not detected above the reported sample quantitation limit.   However, the reported quantitation limit is approximate and may or 

           may not represent the actual limit of quantitation necessary to accurately and precisely measure the analyte in the sample.

5/22/2010
0 - 3.6

SD562003.6C

6/14/2010
0 - 4

SD552004.0C

5/26/2010
0 - 2.1

SD573002.0C

5/20/2010
0 - 0.5

SD566000.5C

6/15/2010
10 - 20

SD577020.0C

6/15/2010
8 - 10

SD577010.0C

5/25/2010
1.7 - 3.2

SD541003.2C

5/25/2010
0 - 1.7

SD541001.7C

5/24/2010
0 - 6.8

SD537006.8C/D

5/24/2010
0 - 6.8

SD537006.8C
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Date Sampled Sample Number Depth (ft)
Layer 

Assignment
%Fines   
<#200

%Clay  
<.005

Content %  
Wet Basis

Content % 
Dry Basis

Liquid 
Limit

Plastic 
Limit

Plasticity 
Index U.S.C.S.

Specific 
Gravity

Dry 
Density 

(pcf)

Water 
Content 

(%)

6/14/10 SD552007.0C 5.0'-7.0' mixed 137.9 5.9
6/16/10 SD562032.0C 0.0'-32.0' mixed 61.0 4.5 15.3 18.0 NP ML 2.782

6/7/10 SD500004.0 3.0'-4.0' semiconsolidated 34.2 52.1
6/7/10 SD500006.0 5.0'-6.0' semiconsolidated 20.3 25.4
6/7/10 SD500006.0/D 5.0'-6.0' semiconsolidated 29.3 41.5
6/7/10 SD500007.0 6.0'-7.0' semiconsolidated 19.1 23.6
6/7/10 SD500007.0C 3.0'-7.0' semiconsolidated 69.5 6.0 16.1 19.1 16.3 11.5 4.8 SC-SM 2.852 130.5 7.7
6/6/10 SD517002.0 1.0'-2.0' semiconsolidated 16.1 19.2
6/6/10 SD517003.0 2.0'-3.0' semiconsolidated 11.9 13.5
6/6/10 SD517004.0 3.0'-4.0' semiconsolidated 15.6 18.4
6/6/10 SD517005.0 4.0'-5.0' semiconsolidated 14.6 17.1
6/6/10 SD517006.0 5.0'-6.0' semiconsolidated 14.5 17.0
6/6/10 SD517007.0 6.0'-7.0' semiconsolidated 16.1 19.2
6/6/10 SD517008.0 7.0'-8.0' semiconsolidated 16.3 19.5
6/6/10 SD517009.0 8.0'-9.0' semiconsolidated 15.6 18.5
6/6/10 SD517010.0 9.0'-10.0' semiconsolidated 15.9 18.9
6/6/10 SD517010.0C 0.0'-10.0' semiconsolidated 80.2 26.0 14.6 17.2 NP ML 2.740
6/6/10 SD517012.0C 10.0'-12.0' semiconsolidated 113.4 15.8
6/14/10 SD552004.0C 0.0'-4.0' semiconsolidated 5.4 0.0 20.0 24.9 NP SP-SM 2.727
6/14/10 SD552006.0 5.0'-6.0' semiconsolidated 9.1 10.1
6/16/10 SD562006.0 5.0'-6.0' semiconsolidated 16.0 19.0
6/16/10 SD562006.0/D 5.0'-6.0' semiconsolidated 16.0 19.0
6/16/10 SD562008.0 7.0'-8.0' semiconsolidated 16.3 19.4
6/16/10 SD562009.0 8.0'-9.0' semiconsolidated 17.6 21.3
6/16/10 SD562010.0 9.0'-10.0' semiconsolidated 15.7 18.7
6/16/10 SD562012.0 11.0'-12.0' semiconsolidated 16.1 19.1
6/16/10 SD562013.0 12.0'-13.0' semiconsolidated 14.1 16.4
6/16/10 SD562013.0C 11.0'-13.0' semiconsolidated 107.4 17.7
6/16/10 SD562014.0 13.0'-14.0' semiconsolidated 11.2 12.6
6/16/10 SD562015.0 14.0'-15.0' semiconsolidated 12.8 14.7
6/16/10 SD562016.0 15.0'-16.0' semiconsolidated 14.8 17.4
6/16/10 SD562016.0/D 15.0'-16.0' semiconsolidated 14.8 17.4
6/16/10 SD562017.0 16.0'-17.0' semiconsolidated 14.8 17.3
6/16/10 SD562018.0 17.0'-18.0' semiconsolidated 12.8 14.7
6/16/10 SD562019.0 18.0'-19.0' semiconsolidated 14.6 17.0
6/16/10 SD562020.0 19.0'-20.0' semiconsolidated 12.1 13.8
6/16/10 SD562021.0 20.0'-21.0' semiconsolidated 16.7 20.0
6/16/10 SD562022.0 21.0'-22.0' semiconsolidated 14.7 17.2
6/16/10 SD562023.0 22.0'-23.0' semiconsolidated 13.7 15.9
6/16/10 SD562026.0 25.0'-26.0' semiconsolidated 15.3 18.1
6/16/10 SD562027.0 26.0'-27.0' semiconsolidated 18.4 22.5
6/16/10 SD562028.0 27.0'-28.0' semiconsolidated 14.3 16.7
6/16/10 SD562029.0 28.0'-29.0' semiconsolidated 12.7 14.6
6/16/10 SD562030.0 29.0'-30.0' semiconsolidated 17.2 20.8
6/16/10 SD562031.0 30.0'-31.0' semiconsolidated 15.6 18.5
6/10/10 SD566001.0 0.0'-1.0' semiconsolidated 21.6 27.5

Sediment Removal Work Plan - Tyco Fire Products LP, Marinette, Wisconsin

Table B5

Grain Size Analysis
Sampled 

Water
Sampled 

Water Atterberg Limits

2010 Sediment Geotechnical Data
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Date Sampled Sample Number Depth (ft)
Layer 

Assignment
%Fines   
<#200

%Clay  
<.005

Content %  
Wet Basis

Content % 
Dry Basis

Liquid 
Limit

Plastic 
Limit

Plasticity 
Index U.S.C.S.

Specific 
Gravity

Dry 
Density 

(pcf)

Water 
Content 

(%)

Sediment Removal Work Plan - Tyco Fire Products LP, Marinette, Wisconsin

Table B5

Grain Size Analysis
Sampled 

Water
Sampled 

Water Atterberg Limits

2010 Sediment Geotechnical Data

6/10/10 SD566002.0 1.0'-2.0' semiconsolidated 9.8 10.9
6/10/10 SD566002.0C 0.0'-2.0' semiconsolidated 126.5 9.3
6/10/10 SD566003.0 2.0'-3.0' semiconsolidated 10.3 11.4
6/10/10 SD566004.0 3.0'-4.0' semiconsolidated 9.6 10.6
6/10/10 SD566004.0C 0.0'-4.0' semiconsolidated 41.3 16.5 12.0 13.6 16.3 10.8 5.5 SC-SM 2.757
6/10/10 SD566005.0 4.0'-5.0' semiconsolidated 9.2 10.2
6/10/10 SD566006.0 5.0'-6.0' semiconsolidated 7.8 8.5
6/10/10 SD566006.0C 5.0'-6.0' semiconsolidated 122.1 9.7
6/12/10 SD575006.0 5.0'-6.0' semiconsolidated 17.6 21.3
6/12/10 SD575008.0 7.0'-8.0' semiconsolidated 17.9 21.8
6/12/10 SD575009.0 8.0'-9.0' semiconsolidated 16.9 20.3
6/12/10 SD575009.0/D 8.0'-9.0' semiconsolidated 17.5 21.1
6/12/10 SD575009.0C 7.0'-9.0' semiconsolidated 102.4 18.8
6/12/10 SD575010.0 9.0'-10.0' semiconsolidated 17.8 21.6
6/12/10 SD575012.0 11.0'-12.0' semiconsolidated 16.6 19.9
6/12/10 SD575012.0/D 11.0'-12.0' semiconsolidated 16.2 19.3
6/12/10 SD575014.0 13.0'-14.0' semiconsolidated 14.3 16.7
6/12/10 SD575014.0C 5.0'-14.0' semiconsolidated 2.5 0.0 14.8 17.3 NP SP 2.768
6/12/10 SD575015.0 14.0'-15.0' semiconsolidated 16.8 20.3
6/12/10 SD575016.0 15.0'-16.0' semiconsolidated 18.1 22.1
6/12/10 SD575017.0 16.0'-17.0' semiconsolidated 17.5 21.2
6/12/10 SD575018.0 17.0'-18.0' semiconsolidated 15.4 18.3
6/12/10 SD575019.0 18.0'-19.0' semiconsolidated 16.3 19.5
6/12/10 SD575019.0C 17.0'-19.0' semiconsolidated 103.4 17.9
6/12/10 SD575020.0 19.0'-20.0' semiconsolidated 15.4 18.2
6/12/10 SD575021.0 20.0'-21.0' semiconsolidated 15.4 18.1
6/12/10 SD575022.0 21.0'-22.0' semiconsolidated 15.2 17.9
6/12/10 SD575023.0 22.0'-23.0' semiconsolidated 14.8 17.3
6/12/10 SD575024.0 23.0'-24.0' semiconsolidated 17.6 21.3
6/12/10 SD575024.0/D 23.0'-24.0' semiconsolidated 18.2 22.2
6/12/10 SD575025.0 24.0'-25.0' semiconsolidated 16.0 19.1
6/12/10 SD575026.0 25.0'-26.0' semiconsolidated 16.7 20.1
6/12/10 SD575027.0 26.0'-27.0' semiconsolidated 14.9 17.4
6/12/10 SD575028.0 27.0'-28.0' semiconsolidated 18.6 22.8
6/12/10 SD575029.0 28.0'-29.0' semiconsolidated 20.4 25.7
6/12/10 SD575029.0C 27.0'-29.0' semiconsolidated 103.6 17.3
6/12/10 SD575030.0 29.0'-30.0' semiconsolidated 21.2 27.0
6/12/10 SD575031.0 30.0'-31.0' semiconsolidated 17.0 20.5
6/12/10 SD575031.0C 14.0'-31.0' semiconsolidated 72.6 17.5 15.7 18.7 17.2 13.6 3.6 ML 2.753
6/15/10 SD577009.0 8.0'-9.0' semiconsolidated 14.4 16.9
6/15/10 SD577010.0C 8.0'-10.0' semiconsolidated 5.2 0.0 12.5 14.3 NP SP-SM 2.788
6/15/10 SD577013.0 12.0'-13.0' semiconsolidated 19.5 24.2
6/15/10 SD577013.0/D 12.0'-13.0' semiconsolidated 17.3 21.0
6/15/10 SD577015.0 14.0'-15.0' semiconsolidated 14.5 17.0
6/15/10 SD577016.0 15.0'-16.0' semiconsolidated 16.2 19.3
6/15/10 SD577017.0 16.0'-17.0' semiconsolidated 15.9 18.9
6/15/10 SD577019.0 18.0'-19.0' semiconsolidated 16.1 19.2
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Date Sampled Sample Number Depth (ft)
Layer 

Assignment
%Fines   
<#200

%Clay  
<.005

Content %  
Wet Basis

Content % 
Dry Basis

Liquid 
Limit

Plastic 
Limit

Plasticity 
Index U.S.C.S.

Specific 
Gravity

Dry 
Density 

(pcf)

Water 
Content 

(%)

Sediment Removal Work Plan - Tyco Fire Products LP, Marinette, Wisconsin

Table B5

Grain Size Analysis
Sampled 

Water
Sampled 

Water Atterberg Limits

2010 Sediment Geotechnical Data

6/15/10 SD577020.0 19.0'-20.0' semiconsolidated 18.3 22.3
6/15/10 SD577020.0C 10.0'-20.0' semiconsolidated 61.7 5.0 18.9 23.3 NP ML 2.773
6/15/10 SD577020.0C 18.0'-20.0' semiconsolidated 105.3 18.0
6/15/10 SD577021.0 20.0'-21.0' semiconsolidated 10.6 11.9
6/15/10 SD577022.0 21.0'-22.0' semiconsolidated 16.5 19.7

5/25/10 SD500002.4C 0.0'-2.4' Soft Sediment 8.7 0.0 25.7 34.6 26.9 24.2 2.7 SP-SM 2.671 82.8 37.8
5/19/10 SD501001.0C 0.0'-1.0' Soft Sediment 1.2 0.0 35.3 54.5 GW
5/19/10 SD501002.0C 1.0'-2.0' Soft Sediment 39.8 0.0 14.0 16.3 SM
5/23/10 SD503000.5C 0.0'-0.5' Soft Sediment 60.0 150.0
5/19/10 SD504003.2C 0.0'-3.2' Soft Sediment 34.5 6.5 65.6 190.5 130.1 61.0 69.1 SM 2.395 27.2 182.8
5/19/10 SD504003.2C/D 0.0'-3.2' Soft Sediment 46.4 8.0 63.7 175.7 137.2 61.0 76.2 SM 2.451 30.8 151.3
5/23/10 SD511000.5C 0.0'-0.5' Soft Sediment 32.1 6.0 62.0 163.4 102.9 49.1 53.8 SM 2.643
5/19/10 SD512003.8C 0.0'-3.8' Soft Sediment 37.0 15.5 63.0 170.2 134.7 59.4 75.3 SC 2.521 37.3 106.6
6/6/10 SD517001.0 0.0'-1.0' Soft Sediment 15.4 18.3
5/24/10 SD520003.0C 0.0'-3.0' Soft Sediment 38.4 62.3
5/20/10 SD521003.5C 0.0'-3.5' Soft Sediment 14.5 0.0 26.9 36.8 NP SM 2.632 39.0 112.4
5/24/10 SD522004.4C 0.0'-4.4' Soft Sediment 30.2 6.5 40.9 69.1 69.9 44.2 25.7 SM 2.551 58.8 62.2
5/25/10 SD529002.3C 0.0'-2.3' Soft Sediment 3.2 0.0 16.0 19.0 SP
5/22/10 SD534002.9C 0.0'-2.9' Soft Sediment 14.3 2.5 39.2 64.4 NP SM 2.623 106.2 20.0
5/24/10 SD537006.8C 0.0'-6.8' Soft Sediment 17.2 2.0 79.9 398.0 265.5 76.6 188.9 SM 2.353 13.0 392.7
5/24/10 SD537006.8C/D 0.0'-6.8' Soft Sediment 29.5 2.0 78.7 369.8 289.8 89.5 200.3 SM 2.347 10.1 533.0
5/25/10 SD541001.7C 0.0'-1.7' Soft Sediment 35.4 9.0 53.9 116.8 101.5 52.1 49.4 SM 2.454 36.8 130.4
5/25/10 SD541003.2C 1.7'-3.2' Soft Sediment 1.4 0.0 15.2 17.9 NP SP 2.719 105.6 19.5
5/26/10 SD546001.6C 0.0'-1.6' Soft Sediment 68.6 218.6
6/14/10 SD552001.0 0.0'-1.0' Soft Sediment 16.5 19.7
6/14/10 SD552001.0/D 0.0'-1.0' Soft Sediment 12.8 14.7
5/22/10 SD562003.6C 0.0'-3.6' Soft Sediment 38.0 8.0 67.3 206.3 162.5 72.8 89.7 SM 2.376 20.7 250.0
5/20/10 SD566000.5C 0.0'-0.5' Soft Sediment 13.4 4.0 51.3 105.4 65.8 42.7 23.1 SM 2.674
5/26/10 SD573002.0C 0.0'-2.0' Soft Sediment 5.9 1.0 34.7 53.2 40.5 33.4 7.1 SP-SM 2.608 40.2 112.9

6/7/10 SD500010.0 9.0'-10.0' till 8.5 9.3
6/7/10 SD500011.0C 9.0'-11.0' till 130.5 8.1
6/11/10 SD504006.0C 5.0'-6.0' till 137.3 6.7
6/9/10 SD512007.0C 5.0'-7.0' till 50.4 22.0 7.2 7.8 16.5 9.6 6.9 CL-ML 2.775
6/9/10 SD512008.4C 7.0'-8.4' till 126.1 8.3
6/16/10 SD562032.0 31.0'-32.0' till 11.3 12.7
6/16/10 SD562032.0C 30.0'-32.0' till 115.0 16.3
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Appendix C 
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Drawings



















Appendix D 
Project Schedule



ID Task Name Duration Start Finish Predecessors

1 Submittal of SRWP, AMRSRP, & Schedule 0 days Wed 12/1/10 Wed 12/1/10

2 Development of Design Plans & Specs 90 days Tue 5/24/11 Tue 9/27/11 3SF

3 Prepare Bid Package 10 days Tue 9/27/11 Tue 10/11/11 4SF

4 Procurement 45 days Tue 10/11/11 Mon 12/12/11

5 Dredger 45 days Tue 10/11/11 Mon 12/12/11

6 Landside Operation Subcontractor 45 days Tue 10/11/11 Mon 12/12/11

7 Long Lead Items 76 days Wed 1/4/12 Wed 4/18/12

8 Evaporator 76 days Wed 1/4/12 Wed 4/18/12

9 Prepare Plans and Fact Sheets 124 days Fri 10/14/11 Thu 4/5/12

10 Project Manual 60 days Tue 12/13/11 Mon 3/5/12 5,6

11 Confirmation Sampling Plan 60 days Fri 10/14/11 Fri 1/6/12 20SF-64 days

12 Construction Quality Assurance Plan 60 days Tue 12/13/11 Mon 3/5/12 5,6

13 O & M Plan 60 days Tue 12/13/11 Mon 3/5/12 5,6

14 H&S Plan 60 days Tue 12/13/11 Mon 3/5/12 5,6

15 QA/QC Plan 60 days Tue 12/13/11 Mon 3/5/12 5,6

16 Fact Sheet 20 days Thu 3/8/12 Thu 4/5/12

17 Distributed to USEPA 10 days Thu 3/8/12 Thu 3/22/12 18SF

18 Distributed to Public 10 days Thu 3/22/12 Thu 4/5/12 20SF

19 Pre-construction Inspection Meeting 0 days Tue 3/27/12 Tue 3/27/12 20SF-7 days

20 Mobilization 29 days Thu 4/5/12 Tue 5/15/12

21 Set up Solidification Pad 10 days Thu 4/5/12 Wed 4/18/12

24 Mobilize WWT System 16 days Thu 4/19/12 Thu 5/10/12 10,14,15

29 Mobilize Solidification Equipment 9 days Thu 5/3/12 Tue 5/15/12

35 Place Bin Blocks 5 days Wed 5/9/12 Tue 5/15/12 33FF

36 Mobilize Dredge 19 days Thu 4/19/12 Tue 5/15/12

41 Dredging Tasks 288 days Tue 5/15/12 Thu 6/20/13

42 Dredge Soft Sediment 33 days Tue 5/15/12 Thu 6/28/12

43 Dredge Semi Consolidated Sands/Silts - Part 1 80 days Fri 6/29/12 Thu 10/18/12 42

44 Dredge Semi Consolidated Sands/Silts - Part 2 27 days Wed 5/15/13 Thu 6/20/13

45 Pre-final Constr. Inspection (at 80% compl.) 23 days Fri 5/10/13 Tue 6/11/13

46 Notification of USEPA (30 days prior) 0 days Fri 5/10/13 Fri 5/10/13 47SF-23 days

47 Pre-final Inspection 0 days Tue 6/11/13 Tue 6/11/13 44FF-7 days

48 Interim Demobilization 136 days Fri 10/19/12 Fri 4/26/13

51 South Channel Dredging 33 days Fri 6/21/13 Tue 8/6/13

52 Install Sheet Pile 7 days Fri 6/21/13 Mon 7/1/13 44

53 Pump Free Water 5 days Tue 7/2/13 Mon 7/8/13 52

54 In-situ Stabilization 14 days Tue 7/9/13 Fri 7/26/13 53

55 Remove Sheet Pile 7 days Mon 7/29/13 Tue 8/6/13 54

56 Final Construction Inspection (at completion) 23 days Thu 7/11/13 Tue 8/13/13

57 Notification of USEPA (30 days prior) 0 days Thu 7/11/13 Thu 7/11/13 58SF-23 days

58 Final Construction Inspection 0 days Tue 8/13/13 Tue 8/13/13 67SF-2 days

59 Demobilization 49 days Fri 6/21/13 Wed 8/28/13

71 Transportation and Disposal 314 days Tue 5/15/12 Fri 7/26/13

83 Water Treatment 331 days Tue 5/15/12 Tue 8/20/13

92 Project Oversight 365 days Thu 4/5/12 Wed 8/28/13

95 Project Management 799 days Thu 10/7/10 Tue 10/29/13

12/1

3/27

5/10

6/11

7/11

8/13

Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2
2011 2012 2013 2014

Task

Split

Progress

Milestone

Summary

Project Summary

External Tasks

External Milestone

Deadline
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ID Task Name Duration Start Finish Predecessors

98 Final Report 60 days Wed 8/7/13 Tue 10/29/13 55

99 AOC Deadline for Sediment Removal Completion 0 days Fri 11/1/13 Fri 11/1/13

100 AOC Deadline for Sediment Construction Report 0 days Sat 3/1/14 Sat 3/1/14

101 MNR Plan 60 days Wed 2/20/13 Wed 5/15/13

102 Development of MNR Plan 60 days Wed 2/20/13 Wed 5/15/13 103FF

103 Submittal of MNR Plan 0 days Wed 5/15/13 Wed 5/15/13 58SF-64 days

11/1

3/1

5/15

Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2
2011 2012 2013 2014

Task

Split

Progress

Milestone

Summary

Project Summary

External Tasks

External Milestone

Deadline

Page 2
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Date: Tue 11/30/10



Appendix E 
Compensation Schedule



Item Task

Estimated

Quantity Unit Unit Price

Extended

Total

A Lump Sum Items

A.1 Insurance Premiums 1 LS $ $

A.2 Performance and Payment Bonds 1 LS $ $

A.3 Mobilization 1 LS $ $

A.4 Infrastructure Construction 1 LS $ $

A.5 Site Maintenance (includes pumping wastewater to water treatment system) 1 LS $ $

A.6 Surveys 1 LS $ $

A.7 Site Restoration 1 LS $ $

A.8 Demobilization 1 LS $ $

A.9 Subcontract Closeout 1 LS $ $

A.10 Interim Demobilization 1 LS $ $

B Unit Price Items
B.1 Mechanical Dredging of Soft Sediment 59,300 CY $ $

B.2 Mechanical Dredging of Semi-consolidated Sands and Silts 149,000 CY $ $

B.3 Dry Excavation of Soft Sediment in South Channel 12,000 CY $ $

B.4 Supply Fluidized Bed Boiler Ash Reagent 11,243 TON $ $

B.5 Supply Portland Cement Reagent 0 TON $ $

B.6 Supply Sodium Polyacrylate (SAP) Reagent 0 TON $ $

B.7 Supply 60% Ferric Sulfate Solution Reagent 0 TON $ $

B.8 Supply Calcium Hypochlorite Reagent 0 TON $ $

B.9 Mix Reagents, stockpile on pad (staged for 7 days) 220,300 CY $ $

B.10 Load Stabilized Materials into Trucks, Transport and Dispose at RCRA Subtitle D Landfill 385,056 TON $ $

B.11 Load Stabilized Materials into Trucks, Transport and Dispose at RCRA Subtitle C Landfill 0 TON $ $

B.12 Water Treatment 12,143,943 GAL $ $

B.13 Debris Removal and RCRA Subtitle D Disposal 169 TON $ $

B.14 Mechanical Dredge Standby Time 50 HR $ $

Total: $

TYCO SRWP Approach Compensation Schedule

Tyco Fire Products, LP

Marinette, Wisconsin

Tyco SRWP Comp Sched V2.xlsx Page 1 of 1 11/30/2010  10:45 AM



Appendix F 
Cost Estimate 



Item Task

Estimated

Quantity Unit Unit Price

Extended

Total

A Lump Sum Items

A.1 Insurance Premiums 1 LS 496,326.78$      496,327$                

A.2 Performance and Payment Bonds 1 LS 496,326.78$      496,327$                

A.3 Mobilization 1 LS 517,427.13$      517,427$                

A.4 Infrastructure Construction 1 LS 283,433.84$      283,434$                

A.5 Site Maintenance (includes pumping wastewater to water treatment system) 1 LS 40,000.00$        40,000$                  

A.6 Surveys 1 LS 122,645.60$      122,646$                

A.7 Site Restoration 1 LS 50,000.00$        50,000$                  

A.8 Demobilization 1 LS 363,191.25$      363,191$                

A.9 Subcontract Closeout 1 LS 11,000.00$        11,000$                  

A.10 Interim Demobilization 1 LS 745,483.63$      745,484$                

B Unit Price Items
B.1 Mechanical Dredging of Soft Sediment 59,300 CY 24.36$               1,444,475$             

B.2 Mechanical Dredging of Semi-consolidated Sands and Silts 149,000 CY 28.84$               4,297,266$             

B.3 Dry Excavation of Soft Sediment in South Channel 12,000 CY 19.82$               237,875$                

B.4 Supply Fluidized Bed Boiler Ash Reagent 11,243 TON 60.50$               680,208$                

B.5 Supply Portland Cement Reagent 0 TON -$                  -$                       

B.6 Supply Sodium Polyacrylate (SAP) Reagent 0 TON -$                  -$                       

B.7 Supply 60% Ferric Sulfate Solution Reagent 0 TON -$                  -$                       

B.8 Supply Calcium Hypochlorite Reagent 0 TON -$                  -$                       

B.9 Mix Reagents, stockpile on pad (staged for 7 days) 220,300 CY 13.07$               2,880,035$             

B.10 Load Stabilized Materials into Trucks, Transport and Dispose at RCRA Subtitle D Landfill 385,056 TON 33.31$               12,827,747$           

B.11 Load Stabilized Materials into Trucks, Transport and Dispose at RCRA Subtitle C Landfill 0 TON -$                  -$                       

B.12 Water Treatment 12,143,943 GAL 0.45$                 5,499,192$             

B.13 Debris Removal and RCRA Subtitle D Disposal 169 TON 121.62$             20,608$                  

B.14 Mechanical Dredge Standby Time 50 HR 1,196.48$          59,824$                  

Total: 31,073,064$           

Total Contingency (Included in Estimate Range) -$                              

TOTAL WITH CONTINGENCY 31,073,064$               

 Project Management 0% -$                              

 Remedial Design 2% 621,461$                     

 Construction Management 7% 2,175,114$                  

Total Estimated COST 33,869,640$               

 Estimate Range 

 Top estimate range +50% 50% 50,804,460$               

 Bottom estimate range -30% -30% 23,708,748$               

This estimate is offered as an opinion of cost to perform the work and is not an offer to contract for construction services, procure and/or provide such services

TYCO SRWP Approach Cost Estimate 2010-11-30

Tyco Fire Products, LP

Marinette, Wisconsin

Tyco SRWP Cost Estimate V2.xlsx  SRWP Approach Summary Page 1 of 1 11/30/2010  9:54 AM
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